
July 2022 

 
 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

CHANNEL ISLANDS BEACH COMMUNITY 

SERVICES DISTRICT 

353 Santa Monica Drive 

Channel Islands Beach, CA 93035 

Ventura County, California 

 

Hollywood Beach Water Pipeline Improvement 

Project Design 

CONTRACT DOCUMENTS CONTRACT SPECIFICATIONS 
 

 

Advertised: July 29, 2022 

Pre-bid Conference: August 15, 2022 

Bid due/Opening: August 29, 2022 

 



July 2022 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

  

 

 

 

 

 
 
 
_____________________________ 

Pete Martinez 

General Manager 

 

CHANNEL ISLANDS BEACH COMMUNITY 

SERVICES DISTRICT 

353 Santa Monica Drive 

Oxnard, CA 93035 

Ventura County, California 

 

Hollywood Beach Water Pipeline Improvement 

Project Design 

CONTRACT DOCUMENTS CONTRACT SPECIFICATIONS 
 



July 2022 

 
 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY BLANK 

 



 

Version 2/18/2020 

INVITATION FOR BIDS 

CONTRACT DOCUMENTS 

FOR 

HOLLYWOOD BEACH WATER 
PIPELINE IMPROVEMENT PROJECT 

Contract No. CI 101 

 

July 2022 

Channel Islands Beach Community Services District 
353 Santa Monica Drive 

Channel Islands Beach, CA  93035 
(805) 985-6021



 

Hollywood Beach Water Pipeline Improvement Project 1 of 1 Table of Contents 

TABLE OF CONTENTS 

PART 1 – BIDDING 

NOTICE OF MANDATORY PRE-BID MEETING AND SITE VISIT 

NOTICE INVITING SEALED PROPOSALS (BIDS) 

INSTRUCTIONS TO BIDDERS 

PART 2 – CONTRACT DOCUMENTS 

BID FORM 

CONTRACTOR’S LICENSE DECLARATION 

ACKNOWLEDGEMENT OF INSURANCE REQUIREMENTS 

NONCOLLUSION AFFIDAVIT 

BID BOND 

PROPOSER’S BUSINESS INFORMATION 

CONSTRUCTION AGREEMENT 

SUPPLEMENTAL AGREEMENT 

FAITHFUL PERFORMANCE BOND 

PAYMENT BOND (LABOR & MATERIAL) 

INSURANCE CERTIFICATES AND ENDORSEMENTS (CHECK LIST and SAMPLES) 

PART 3 – CONDITIONS OF CONTRACT 

GENERAL CONDITIONS 

SUPPLEMENTAL CONDITIONS 

PART 4 – PLANS AND SPECIFICATIONS 

DISTRICT’S STANDARD SPECIFICATIONS AND STANDARD PLANS FOR WATER 
AND SEWER FACILITIES 

PROJECT PLANS AND SPECIFICATIONS 



 

 

PART 1 

BIDDING 



 

Hollywood Beach Water Pipeline Improvement Project 1 of 1 Pre-Bid Meeting Notice 

NOTICE OF MANDATORY PRE-BID MEETING AND SITE VISIT 

FOR THE CONSTRUCTION OF 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT 

Contract No. CI 101 

FOR THE 

Channel Islands Beach Community Services District 
Ventura County, California 

Attendance at the pre-bid conference/site visit is mandatory.  No other site visit will be 
provided.  Bidders are responsible to understand the Project (Refer to Section 4 of the 
Instructions to Bidders). 

Bidders must complete and upload to Public Purchase Bidding System all Bid Submittal Forms 
and Business Information Forms provided in this IFB.  Bidders currently on the District’s Pre-
qualified Contractors List do not need to complete the Business Information Forms. 

The pre-bid conference will be held at the time and place stated below: 

Date & Time: 

10:00 a.m. on Monday, August 15th, 2022 

Location: 

Channel Islands Beach Community Services District 
353 Santa Monica Drive 
Channel Islands, CA  93035 

Tentative Itinerary: 

Preliminary question and answer session will begin at 10:00 a.m. with site visits to follow. 

Questions and requests for substitution pertaining to this project must be submitted to the 
District electronically via the Public Purchase Bidding System on or before 5:00 p.m. on 
Wednesday, August 24, 2022. 
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NOTICE INVITING ELECTRONIC PROPOSALS (BIDS) 

FOR THE CONSTRUCTION OF 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT 

Contract No. CI 101 

FOR THE 

Channel Islands Beach Community Services District 
Ventura County, California 

NOTICE IS HEREBY GIVEN that the Board of Directors of said District invites and will receive 
sealed proposals (Bids) via its electronic bidding system up to the hour of 2:00 p.m. on the 
August 29th, 2022, for the furnishing to said District of all transportation, labor, materials, 
tools, equipment, services, permits, utilities, and other items necessary to construct said work.  
At said time, it will be the responsibility of the prospective bidder to log into the Public Purchase 
Bidding System for the Channel Islands Beach Community Services District to view the 
apparent lowest bidder for the project in question. 

Contract Documents for the Project may be obtained through the District’s Public Purchase 
Bidding System.  Upon award of a Contract, Contractor will be furnished one (1) sets of plans 
and specifications. 

Bids shall conform to and be responsive to the Contract Documents for the work. 

Bidders must complete, and submit with bid, all information requested on the Bid Forms.  
District shall evaluate the apparent low bid to determine responsiveness and responsibility of 
bidder and determine if Bidder is qualified for successful performance of District construction 
projects in a timely manner and does not guarantee work with the District. 

A contract may be awarded to the lowest, responsible bidder submitting a responsive bid for 
a specific project. 

Each Bid shall be submitted through the Public Purchase Bidding System for the Channel 
Islands Beach Community Services District as part of the Contract Documents and must be 
accompanied by a scanned copy of the cashier's check, a certified check, or a Bidder's bond 
in an amount not less than ten percent (10%) of the amount of the Bid, made payable to the 
order of or for the benefit of the District.  Each Bid shall be submitted electronically at or before 
the time in this notice provided.  The check or bond shall be given as guarantee that the Bidder 
will enter into a contract with the District and furnish the required payment and performance 
bonds and certificates of insurance and endorsements if awarded the work, and will be 
declared forfeited if the Bidder refuses to timely enter into said contract or furnish the required 
bonds or certificates of insurance and endorsements if his Bid is accepted.  A hardcopy of the 
Bidder’s bond, cashier’s check or certified check must be received at the District offices within 
two days of closing bid date. 

The Board of Directors has obtained from the Director of the California Department of 
Industrial Relations a determination of the general prevailing rate of per diem wages and the 
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general prevailing rate for legal holiday and overtime work in the locality in which said work is 
to be performed for each craft, classification or type of worker needed.  Not less than the 
determined rates shall be paid to all workers employed in the performance of the contract.  
Such rates of wages are on file with Department of Industrial Relations and in the Contracts 
office of the District and are available to any interested party upon request. 

Pursuant to California Public Contracts Code Section 22300, the Contractor will be entitled to 
post approved securities with the District or an approved financial institution in order to have 
the District release funds retained by the District to insure performance of the Contract. 

The District has endeavored to develop particularly fair and equitable provisions relating to 
indemnification, liability and related insurance for both the District and the Contractor.  It is 
imperative that the Bidders carefully review this notice, and the accompanying forms, relating 
to the District's insurance requirements. 

The successful Bidder will be held to comply with the insurance requirements as specified by 
the District herein, and in the event of Bidder’s failure or inability to meet the insurance 
requirements after the award of Bid, the District shall have the right to consider such failure to 
be a material noncompliance by the successful Bidder and will look to exercise its right by (a) 
rejecting the Bid(s); or (b) declaring a forfeiture of the Bid bond. 

It is recommended that Bidder carefully review District insurance requirements with its 
insurance agent/representative to determine Bidder’s ability to comply with the insurance 
requirements, as specified. 

Bidders are required to execute a certificate, which must be submitted with Bid indicating that 
Bidder has reviewed and understands the insurance requirements and that Bidder has the 
ability to provide insurance in accordance with Section 11 of the Construction Agreement. 

This Project must be constructed and completed between specific calendar or working dates 
as specified in the contract.  Liquidated Damages as specified in Section 6 of the Construction 
Agreement will be imposed if the Contractor fails to comply with the completion time specified 
in Section 4 of the Construction Agreement.  Contractor is expected to begin work immediately 
upon receipt of District’s Notice to Proceed.  

The Board of Directors of the District reserves the right to select the schedule(s) under which 
the Bids are to be compared and contract(s) awarded, to reject any and all Bids, and to waive 
any and all irregularity in any Bid. 

By the order of the Board of Directors of the Channel Islands Beach Community Services 
District. 

    

 Pete Martinez – General Manager Date 
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1. GENERAL 

1.1 Definitions for capitalized terms used in this Invitation for Bids (IFB) are located on 
Page 3 of the General Conditions. 

1.2 No contractor or subcontractor may be listed on a bid proposal for a public 
works project (submitted on or after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code Section 1725.5 [with limited 
exceptions from this requirement for bid purposes only under Labor Code Section 
1771.1(a)]. 

No contractor or subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department 
of Industrial Relations pursuant to Labor Code Section 1725.5. 

This Project is subject to compliance monitoring and enforcement by the Department 
of Industrial Relations. 

1.4 The Bid shall be for all the Work to be performed as shown and specified in the 
Contract Documents included hereto and generally described as supplying all labor, 
equipment, materials, and forces necessary to complete the Work. 

1.5 Bids shall be submitted on the Bid Forms provided by District, and in the manner 
described in this IFB (via Public Purchase Bidding System). 

1.6 A Bidder may withdraw its Bid by a signed written request any time prior to the date 
and time for receiving Bids designated in this IFB.  The withdrawal of a Bid does not prejudice 
the right of a Bidder to file a new Bid so long as the new Bid is delivered prior to the closing 
time specified for all Bids. 

1.7 A mandatory pre-bid conference, which includes a site visit/ job walk, will be held as 
noted in this IFB. 

1.8 A Bid delivered to District at the time set for opening shall be deemed irrevocable, and 
Bidder may not withdraw this Bid for a period of ninety (90) calendar days after the date set 
for opening.  Extensions to this 90-day period may be requested in writing by District prior to 
the expiration date and may be extended pursuant to agreement by Bidder. 

1.9 The Contract Documents provided to Bidder shall be provided by District at its election 
and may consist of the Notice Inviting Bids, Instructions to Bidders, Bid forms, the Construction 
Agreement, any addenda, General Conditions, Supplemental Conditions, District Standard 
Specifications and Standard Plans (for Water, Sewer, and Recycled Water Facilities), Project 
Plans and Specifications, and/or Greenbook Standard Specifications for Public Works 
Construction. 

1.10 The Contract Documents are divided into parts, divisions, sections, articles, 
paragraphs and drawings in keeping with accepted industry practice in order to separate 
categories of subject matter for convenient reference thereto.  There has been no attempt to 
divide the Specifications, the Specification sections or the Plans/Drawings into work 
performed by the various building trades, work by separate Contractors, or work required for 
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separate facilities in the project.  The Contract Documents are complementary and what is 
called for by one shall be as binding as if called for by all. 

1.11 Specifications are bound into these documents in the same order as they appear in 
the Table of Contents pages.  Specifications section names and the section page numbers 
are shown at the bottom of each page. 

2. LICENSING REQUIREMENTS FOR CONTRACTORS 

In accordance with the provisions of California law, the District has determined that, at the 
time a Bid is submitted, the Bidder is acting in the capacity of Contractor and is required to be 
properly licensed in accordance with the laws of this State.  Accordingly, the Contractor shall 
possess a valid Class A license at the time that Contractor submits its Bid.  Contractor’s 
License Declaration is required as a part of the Contract documentation with the Bid submittal 
and failure to do so is grounds for declaring the Bid non-responsive.  Failure of the Bidder to 
obtain proper and adequate licensing for an award of a Contract shall constitute a failure to 
execute the Contract and shall result in the forfeiture of the security of the Bidder. 

3. DOCUMENT INTERPRETATION AND ADDENDA 

3.1 INTERPRETATION.  The Contract Documents are intended to fully inform the Bidder 
and to provide all details reasonably required for the execution of the proposed Work.  Any 
person contemplating the submission of a Bid shall have thoroughly examined all of the 
various parts of these Contract Documents, and should there be any doubt as to the meaning 
or intent of said Contract Documents, the Bidder shall immediately request from the District, 
in writing an interpretation thereof. 

3.2 ADDENDA.  Any interpretation or change in said Contract Documents will be made 
only in writing in the form of an Addendum to the Contract Documents, which will be furnished 
to all Bidders receiving a set of the Contract Documents.  Questions received less than three 
(3) business days prior to the Bid Opening date may not be answered.  Only formal responses 
by Addenda will be binding.  Bidders shall acknowledge the receipt of all Addenda by 
indicating in the appropriate place in the Bid that they have received all Addenda.  The District 
shall not be responsible for any other explanation or interpretations of said documents. 

4. BIDDER'S UNDERSTANDING 

4.1 Each Bidder shall carefully inspect and examine the project site and shall be 
thoroughly familiar with all the Contract Documents.  Failure to do so will not relieve the 
successful Bidder of its obligation to enter into a Contract and complete the contemplated 
work in strict accordance with the Contract Documents.  The Bidder shall verify and completely 
satisfy itself with all information concerning site and subsurface conditions. 

4.2 The submission of a Bid shall be conclusive evidence that the Bidder has investigated 
and is satisfied as to the conditions to be encountered, the character, quality, and scope of 
work to be performed, the quantities of materials to be finished, and as to the requirements of 
the Contract Documents. 

4.3 During the preparation of the Contract Documents, the District may have investigated 
the surface and subsurface conditions.  Topographic maps, reports or other information 
relating to surface and subsurface conditions obtained by the District's investigations, if any, 



 

Hollywood Beach Water Pipeline Improvement Project 3 of 11 Instructions to Bidders 

are available for review by any interested party at the District's office located at 353 Santa 
Monica Drive, Oxnard, CA 93035, during normal working hours.  Any and all documents 
relating to investigations of the surface and subsurface conditions including, but not limited to, 
logs of test borings, topographic maps, reports, or other information shall not be considered a 
part of the Contract Documents unless otherwise specified in the Supplemental Conditions or 
Project Plans and Specifications. 

Any investigations conducted by the District of surface and subsurface conditions were made 
for the purpose of study and design.  It is expressly understood and agreed that District 
assumes no responsibility whatsoever in respect to the sufficiency or accuracy of borings, or 
of the logs of test borings, topographic maps, reports, or of other investigations that have been 
made, or of the interpretations made thereof.  There is no warranty or guarantee, either 
expressed or implied, that the conditions indicated by said documents and investigations are 
representative of those actually existing conditions or throughout such area, or any part 
thereof, or that unforeseen developments may not occur or that other materials or conditions 
may not be encountered. 

Contractor is responsible for properly examining the site and making additional investigations 
as it may elect. Information derived from inspection of logs, test borings or topographic maps, 
or from drawings or other documents showing location of utilities and structures will not in any 
way relieve the Contractor from any risk or from properly fulfilling all the terms of the Contract 
Documents. 

4.4 Each Bidder shall be aware of and, if awarded a Contract, shall comply with Federal, 
State, and local laws, statutes, and ordinances relative to the execution of the Work.  This 
requirement includes, but is not limited to, applicable regulations concerning minimum wage 
rates, non-discrimination in the employment of labor, protection of public and employee safety 
and health, environmental protection, the protection of natural resources, fire protection, the 
burning and non-burning requirements, permits, fees, and similar subjects. 

5. DRAWINGS 

Where the Drawings are reduced in size from the original signed Mylar, a graphic scale will 
be provided.  If a dimension is not clearly specified, it shall be obtained from the District. 

No information derived from such inspection of records of investigations or compilation thereof 
made by the District or from the ENGINEER, or his assistants, will relieve the Bidder or 
Contractor in any way from its risk of properly fulfilling the terms of the Contract. 

6 TYPE OF PROPOSAL 

6.1 UNIT PRICE ITEMS 

Unless specifically stated otherwise, if the quantity of a unit-priced item is designated on the 
Bid Forms as an estimated quantity, and the actual quantity of the unit-priced item varies by 
more than twenty-five percent (25%) of the estimated quantity, an equitable adjustment in the 
Contract Price shall be made upon demand of either party.  The equitable adjustment shall 
be based upon increase or decrease in costs due solely to the variations exceeding twenty-
five percent (25%) of the estimated quantity.  If the variation in the estimated quantity is such 
as to cause an increase in the time necessary for completion, the Contractor may request in 
writing, an extension of time to be received by the District within ten (10) days from the 
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beginning of the delay.  Upon the receipt of a written request for an extension, the ENGINEER 
will ascertain the facts and make an adjustment for extending the completion date as, in the 
judgment of the ENGINEER, is justified.  Adjustments under this Section shall be made by 
Change Order. 

6.2 LUMP SUM ITEMS 

When the work is to be submitted on a lump sum basis, a lump sum price shall be submitted 
in the appropriate place.  The total amount to be paid to the Contractor for the Bid items shall 
be the amount of the lump sum item as adjusted for additions or deletions resulting from 
changes in the scope by the District.  Lump sum items are shown as “LS” under the unit 
column in the Schedule of Work Items section of the Bid Form.  For example, a lump sum 
item such as potholing may involve a number of potholes, however, no matter how many are 
required, all the work is included in the submitted lump sum amount. 

In accordance with the Plans and Specifications, a Schedule of Values, which is an itemized 
list of the value or cost of each Bid item of work, shall be submitted to the ENGINEER prior to 
or at the pre-construction meeting. 

6.3 MOBILIZATION AND DEMOBILIZATION 

The cost of mobilization and demobilization of the Work shall not exceed ten percent (10%) 
of the total amount of the Bid excluding the cost of bonds and insurance unless otherwise 
stated in the Supplemental Conditions. 

7. SPECIAL BIDDING REQUIREMENTS 

In the event there is a need for special bidding procedures and requirements for parts of the 
work under this Contract, such requirements will be set forth in the Supplemental Conditions. 

8. PREPARATION OF BIDS 

8.1 All blank spaces in the Bid form must be completed in ink, in both words and figures 
where required.  No modifications shall be made to the forms.  Any modification to the Bid 
forms not specifically called for in the Contract Documents may result in the District rejecting 
the Bid as non-responsive. 

8.2 Any Bid may be deemed non-responsive which contains omissions, erasures, 
alterations, additions of any kind, prices uncalled for, obviously unbalanced prices, or which 
in any manner shall fail to conform to the conditions of the IFB. 

8.3 An authorized signatory shall execute the Bid form. 

If the Bidder is a joint venture/partnership, it shall submit with its Bid a duly notarized 
venture/partner-executed irrevocable Power of Attorney that designates one of the ventures 
as a Management Sponsor along with a signed copy of the Joint Venture/Partnership 
Agreement.  The Management Sponsor shall be empowered to execute the Bid on behalf of 
the Bidder and to act for and bind the Bidder in all matters relating to the Bid.  The Power of 
Attorney shall specifically state that each venture/partner shall be jointly and severally liable 
for any and all of the duties and obligations of the Bidder that is assumed under the Bid and 
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under any contract arising therefrom.  The Management Sponsor shall execute the Bid on 
behalf of the joint venture/partnership in its legal name. 

8.4 The Bidder shall submit with its Bid a notarized Non-collusion Affidavit executed by 
the Bidder by the person or persons set forth above, otherwise the Bid will be regarded as not 
properly filed. 

9. STATE AND LOCAL SALES AND USE TAXES 

The state and local sales and use taxes, as required by the laws and statutes of the state and 
its political subdivisions, shall be paid by the Contractor.  Prices quoted in the Bid shall include 
sales tax, unless provision is made in the proposal form to itemize the tax separately. 

10. SUBMISSION OF BIDS 

All Bids must be submitted at the time and place and in the manner prescribed in the IFB.  
Bids must be made on the Bid forms provided herein.  If the IFB requires a hardcopy, each 
Bid must be submitted in a sealed envelope, marked to indicate its contents without being 
opened, and addressed in conformance with the instructions in the Contract Documents.  If 
the IFB requires use of the electronic bidding system, Bids must be made on the Bid forms 
provided in the system. 

11. SUBSTITUTIONS “OR-EQUAL” 

Except for District-selected equipment items and items where “no substitution” is clearly 
specified; materials, articles, devices, products, fixtures, form, type of construction, or process 
are indicated or specified for the purpose of establishing a standard of quality and facilitating 
the description of the material or process desired by District.  This procedure is not to be 
construed as eliminating from competition other products of equal or better quality by other 
manufacturers where fully suitable in design, and shall be deemed to be followed by the words 
“Or Equal”.  Such requests shall be made in writing by the Contractor to the District stating in 
detail how the proposed product differs in composition and performance from the designated 
product and shall be accompanied by complete data on which the District may make a 
determination on the merits of the proposed substitution. 

In accordance with Public Contract Code Section 3400, Contractor may, in such cases, submit 
requests substantiating the substitution of “equal” items within thirty-five (35) days after the 
award of the Contract unless otherwise stated in the Supplemental Conditions or Project Plans 
and Specifications.  If the District rejects the substitution of an “Or Equal” item, the Contractor 
shall provide the specified item without extra cost to the District. 

12. MODIFIED AND ALTERNATIVE BIDS 

12.1 Bids must not deviate from what is requested in this IFB. 

12.2 A Bid shall be rejected when the Bidder imposes conditions or exceptions that would 
modify requirements of the IFB. 
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13. NAMING OF SUBCONTRACTORS 

The Bidder shall submit in the Bid the names and business addresses of each subcontractor 

that will perform work under this Contract in excess of one-half of one percent (½%) of the 
amount of the total Bid, and shall list the portion of the work that will be done by such 
subcontractor.  If the Bidder fails to identify specifically any such subcontractor for any portion 

of the work to be performed under the Contract in excess of one-half of one percent (½%), 
the Bidder agrees to perform that portion of the work.  No listed subcontractor shall be 
substituted without prior District approval in accordance with Public Contract Code section 
4107.  Any proposed subcontractors must be properly and currently licensed as required by 
the subletting and subcontracting Fair Practice Act, commencing with Section 4100 of the 
Public Contract Code. 

14. DISCREPANCIES IN BID ITEMS 

14.1 The Bidder shall furnish a price for each individual Bid item, unless otherwise stated 
in the Schedule of Work Items.  Failure to do so may render the Bid(s) incomplete and non-
responsive and may cause its rejection.  The Bid shall state the Unit Prices, the total amount 
of each Bid item, and the "Total Bid Price" for which the Bidder proposes to supply the labor, 
goods, and completely perform the Contract.  If the Unit Price and the total amount stated by 
a Bidder for any item do not agree, the Unit Price alone shall be considered as representing 
the Bidder's intention, and the total price for that item shall be corrected by District to conform 
thereto.  District will correct the extended Unit Price and math errors to determine the Total 
Amount of Bid. 

14.2 Should any Unit Price be left blank, out of balance, or not accurately reflect the cost, 
the Bid may be considered non-responsive. 

14.3 Should any Unit Price or total price be left blank the Bid will be considered non-
responsive unless the blank item can be calculated from the information available (i.e., total 
price can be determined by multiplying the Unit Price by the estimated quantity). 

If any one line item is left blank, and the above situations do not apply, no attempt shall be 
made to reconcile the amounts.  The Bid in this case shall be considered non-responsive. 

14.4 If the cumulative total price for all the individual items and the Total Amount of Bid 
stated by a Bidder do not agree, the sum of the cumulative total price for each of the unit items 
shall be considered as representing the Bidder’s intention and the Total Amount of Bid entered 
by the Bidder shall be corrected by District to conform thereto. 

15. MISTAKES IN BIDS (AFTER OPENING) 

15.1 Bidder, who seeks to rescind its Bid due to a mistake or error in preparation of its Bid, 
shall notify District in writing within five (5) days of public opening. 

15.2 Bidders alleging mistakes in Bids may seek relief in accordance with Section 5100, et 
seq. of the California Public Contracts Code. 
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16. BIDDERS INTERESTED IN MORE THAN ONE BID 

No person, firm, or corporation shall be allowed to make or file, or be interested in more than 
one (1) Bid for the same work.  A person, firm, or corporation submitting a sub-proposal to a 
Bidder, or that has quoted prices or material to a Bidder, is not thereby disqualified from 
submitting a sub-proposal or quoting prices to other Bidders. 

17. BID SECURITY (Bid Bond) 

Bids must be accompanied by a certified check, cashier's check drawn on a bank in good 
standing and payable to the District, or a Bidder’s bond in favor of the District issued by a 
Surety authorized to issue such bonds in the State of California, in an amount not less than 
ten percent (10%) of the total amount of the proposal submitted.  This Bid security shall be 
given as a guarantee that the Bidder will not withdraw the Bid for a period of ninety (90) 
calendar days after Bid opening, and that if awarded the Contract, the successful Bidder will 
execute the attached Contract and furnish the referenced documents within the time period 
specified in the Contract Documents.  Failure of the Contractor who is awarded the Contract 
to sign the Contract or provide the District with all of the referenced documents within the time 
period specified by the Contract Documents shall result in the forfeiture of the Bid security to 
the District. 

The Attorney-in-fact that executes a Bid bond on behalf of a Surety must attach a notarized 
copy of his power-of-attorney as evidence of his authority to bind the Surety on the date of 
execution of the bond.  If the Bidder elects to furnish a Bid bond, Bidder shall use the Bid bond 
form bound herewith, or one conforming substantially thereto in form and content. 

18. AWARD OF CONTRACT 

Within ninety (90) calendar days after the opening of Bids, the District may accept one of the 
Bids and issue a Notice of Intent to Award to the lowest responsive and responsible Bidder in 
accordance with Article 20, Basis of Award, below.  The Notice of Intent to Award shall be 
sent by U.S. mail or by other commercial business delivery method to all Bidders.  If the District 
receives no protest within five (5) business days of the date of Notice of Intent to Award, 
pursuant to Section 24.2 below, the District may issue a Notice of Award to the lowest 
responsive and responsible Bidder.  The Notice of Award shall be mailed or delivered to the 
office designated in the Bid.  In the event of failure of the lowest responsive and responsible 
Bidder to sign and return the Contract with an acceptable performance bond and labor and 
materials bond, certificates of insurance and policies, certificate regarding worker’s 
compensation insurance, and other required documents within the time specified in the 
Contract Documents, the District may award the Contract to the next lowest responsible and 
responsive Bidder.  Such award, if made, will be made within ninety (90) calendar days after 
the Bid opening date. 

19. RETURN OF BID SECURITY 

Within sixty (60) calendar days after the award of the Contract, the District will return the Bid 
securities, except Bidder bonds and guarantees that have been forfeited, to all Bidders whose 
Bids are not to be further considered in awarding the Contract.  Retained Bid securities will 
be held until the Contract has been finally executed, but in no case longer than sixty (60) 
calendar days after award of the Contract, after which all Bid securities, other than Bid bonds 
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and guarantees which have been forfeited, will be returned to the respective Bidders whose 
proposals they accompanied. 

20. BASIS OF AWARD 

If awarded, the award will be made by the District on the basis of the Bid from the lowest 
responsive and responsible Bidder that, in the District's sole and absolute judgment, will best 
serve the interest of the District. 

21. EXECUTION OF CONTRACT 

The successful Bidder shall, within fifteen (15) calendar days after receiving the Notice of 
Award, sign and deliver the Contract to the District together with the acceptable bonds, 
certificates of insurance and policies, certificate of worker’s compensation insurance, and 
other documents as required in the Contract Documents.  Within twenty-one (21) calendar 
days after receiving the signed Contract and all other required documents that are found 
acceptable to the District, the District's authorized agents will sign the Contract.  Signature by 
both parties constitutes execution of the Contract. 

22. PERFORMANCE BOND 

The successful Bidder shall file a Performance Bond with the District on the form bound 
herewith in the full amount of the Contract Price, as security for the faithful performance of the 
Contract for the construction of the work, and to cover all warranties against defective 
workmanship or materials, or both, for a period of one (1) year after the filing date of Notice 
of Completion.  The Surety furnishing this bond shall have a sound financial standing, be a 
State of California admitted Surety insurer and either submit those documents set forth in 
California Code of Civil Procedures, section 995.660, items (1) through (4), so that the District 
may determine whether the bond is sufficient in accordance with California Code of Civil 
Procedure section 995.660, or have a Best rating of A VII or better. 

23. LABOR AND MATERIALS BOND (Payment Bond) 

The successful Bidder shall file with the District at the time of execution of the Contract, a 
Labor and Materials Bond on the form bound herewith in the amount of one-hundred percent 
(100%) of the Contract Price, as security for the payment of all persons supplying labor and 
materials for the construction of the work.  The Surety furnishing this bond shall have a sound 
financial standing, be a State of California admitted Surety insurer and either submit those 
documents set forth in California Code of Civil Procedures, section 995.660, items (1) through 
(4), so that the District may determine whether the bond is sufficient in accordance with 
California Code of Civil Procedure section 995.660, or have a Best rating of A VII or better. 

24. POWER-OF-ATTORNEY 

The Attorney-in-fact (Resident Agent) that executes the Performance Bond or Labor and 
Materials Bond on behalf of the Surety must attach a notarized copy of his power-of-attorney 
as evidence of his authority to bind the Surety on the date of execution of the bonds. 
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25. BID PROTESTS 

25.1 IFB PROTESTS.  The purpose of this IFB is to obtain competitive Bids and/or 
proposals from Bidders.  Any Bidder that believes a particular specification or requirement is 
impractical, unduly restrictive, or ambiguous may advise District of its concerns, within ten 
(10) business days of issuance of this IFB, by filing a written protest with District’s Contracts 
Officer.  The protest will be evaluated, and, if deemed warranted, the IFB Documents may be 
revised by issuing an Addendum.  Any Bidder, that has not filed its protest within ten (10) 
business days after issuance of this IFB, will be deemed, at the minimum, to have accepted 
this IFB as reasonable, not unduly restrictive, and unambiguous. 

25.2 CONTRACT AWARD PROTEST.  Bidders are permitted to protest District’s decision 
to award a Contract.  Unless otherwise specified in the IFB, the Bidder shall have five (5) 
business days from the date of issuance of the Notice of Intent to Award, or similar 
announcement, to file a protest. 

The protest must be filed in writing with the Contracts Administrator and must specify, in detail, 
the grounds upon which the protest is based.  A valid protest must: 

1. Come from an actual Bidder for the Contract; 

2. Come from a Bidder which has a lower Bid than the successful Bidder; and, 

3. Contain the following information: 

a. Name, address, and telephone number of the Protestor. 

b. The title and Job/Contract number of the award being protested. 

c. A detailed statement citing the provisions being protested, including the reasons 
for the protest. 

If a protest is filed on the grounds that the (protesting) Bidder is the lowest responsive 
responsible Bidder, the Contract shall not be awarded until either the protest has been 
withdrawn or the District’s Contract Officer has issued a Notice of Decision on the matter. 

A protest shall not be considered valid if filed by a Bidder who cannot show that it should be 
awarded the Contract if its protest is accepted. 

There is no basis for protest if the District in its sole discretion determines to rejects all bids 
based on the best interests of the District. 

The Contracts Officer will issue a written final decision by first-class mail and/or by electronic 
means, such as facsimile transmission or e-mail, within ten (10) business days of receiving 
the written protest and prior to Contract Award. 

26. NOTICE TO PROCEED 

Once the successful Bidder signs and returns the Contract with an acceptable performance 
bond and labor and materials bond, certificates of insurance and policies, certificate regarding 
worker’s compensation insurance, and other required documents within the time specified in 
the Contract Documents (refer to Section 21 above), the District will fully execute the Contract 
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and issue a Notice to Proceed which states the date to proceed with construction. Bidders 
should be prepared to start work upon the Notice to Proceed.  

27. RETENTION 

Pursuant to Section 10261 (b) of the Public Contract Code, when the District has made a 
finding prior to bid that a specified project is substantially complex and therefore requires a 
higher retention amount than five percent (5%), the District shall include both this finding and 
the actual retention for the specified project amount in the Invitation for Bids.  Any changes in 
retention shall be located in the Supplemental Conditions of the Construction Contract 
included in the Invitation for Bids. 

28. DISTRICT RIGHTS 

28.1 District may investigate the qualifications of any Bidder under consideration inclusive 
of, but not limited to, the information provided in the Bid form. 

28.2 District may require confirmation of information furnished by the Bidder, and require 
additional evidence of qualifications to perform the work described in this IFB. 

28.3 District reserves the right to: 

1. Reject any or all of the Bids for any reason whatsoever, at its discretion, including 
multiple Bids, if multiple Bids are received; 

2. Reject any Bids prejudicial to interests of the District or to other Bidders; 

3. Reject any Bid that, in the opinion of District, is so unbalanced in comparison to 
other Bids received and/or to District’s internal estimates that it does not accurately 
reflect the cost to perform the Work; 

4. Cancel the entire Bid; 

5. Issue subsequent Bids; 

6. Seek the assistance of outside technical experts to evaluate Bids, disqualify the 
Bid(s) upon evidence of collusion with intent to defraud or other illegal practices on 
the part of the Bidder(s); 

7. Waive any errors or informalities in any Bid, to the extent permitted by law; 

8. District may, prior to, or after Contract award, delete any Bid line item at the line 
item Bid price.  If District elects to request additive or deductive item cost in 
Bidding, as stated in the Supplemental Conditions, then District shall follow Public 
Contract Code Section 20103.8.  Further, if District chooses determining the lowest 
Bidder other than as in Public Contract Code Section 20103.8(a), it will specify the 
same in the Supplemental Conditions.  If District elects to delete any Bid line item 
after award, it shall be done pursuant to a Change Order. 
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9, Investigate the qualifications on any Bidder under consideration, inclusive of, but 
not limited to, the information provide in the Bid Submittal Forms. The District may 
require confirmation or additional evidence of qualifications to perform the work.   

END INSTRUCTIONS TO BIDDERS 



 

 

PART 2 

CONTRACT DOCUMENTS 
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PROPOSAL TO 

CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT 

FOR THE CONSTRUCTION OF 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT  

Contract No. CI 101 

Name of Bidder:   

Business Address:   

Phone Number:   

TO THE GOVERNING BODY OF THE 
CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT: 

Pursuant to and in compliance with the IFB and the other documents relating thereto, 
the undersigned Bidder, being fully familiar with the terms of the Contract Documents, 
local conditions affecting the performance of the Contract, the character, quality, 
quantities, and scope of the work, and the cost of the work at the place where the work 
is to be done, hereby proposes and agrees to perform within the time stipulated in the 
Contract, including all of its component parts and everything required to be performed, 
and to furnish any and all of the labor, material, tools, equipment, transportation, 
services, permits, utilities, and all other items necessary to perform the contract and 
complete in a workmanlike manner, all of the work required in connection with the 
construction of said work all in strict conformity with the plans and specifications and 
other Contract Documents, including addenda Nos.:      ,      ,      , and      , on file in 
the office of the Owner for the prices hereinafter set forth. 

The undersigned as Bidder, declares that the only persons or parties interested in this 
proposal as principals are those named herein; that this proposal is made without 
collusion with any person, firm, or corporation; and Bidder proposes and agrees, if the 
proposal is accepted, that Bidder will execute a contract with the Owner in the form 
set forth in the Contract Documents and that Bidder will accept in full payment thereof 
the following prices, to wit: 



SCHEDULE OF WORK ITEMS 
(Exhibit A to Construction Agreement) 
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ITEM 
NO. QUANTITY DESCRIPTION 

UNIT 
PRICE 

TOTAL 
AMOUNT 

1. 1 Mobilization, Permits, Cleanup, & Demobilization Lump Sum $  

2. 1 Record Documents Lump Sum $________ 

3. 17 Utility Potholing E.A. $_______ 

4. 1 Sheeting, Shoring, Bracing and Excavation Safety 
Measures Lump Sum $________ 

5. 644 Install 6-inch PVC pipe L.F. $  

6. 98 Install 8-inch PVC pipe L.F. $  

7. 1 Pavement Removal and Restoration Lump Sum $  

8. 1 Pipe connection to Main line at Harbor Blvd. Lump Sum $  

9. 1 Pipe connection to Main line at Santa Cruz Ave. Lump Sum $  

10. 1 Pipe connection to Main line at San Clemente 
Ave. 

Lump Sum 
$  

11. 1 Pipe connection to Main line at Playa Ct. & Harbor 
Blvd. 

Lump Sum 
$  

12. 1 Cut, Plug, Abandon and Removal of Existing AC 
Pipeline 

Lump Sum 
$  

13. 1 Disinfection, Testing and Dewatering of piping  Lump Sum $  

14. 8 Install New 1-inch water Service and Meter box E.A. $  

15. 1 Install New 4-inch Blow off Assembly E.A. $  

16. 1 Install New 2-inch Air-Vac Assembly E.A. $  

17. 1 Remove and Replace Landscape and Irrigation 
System in Kind Lump Sum $  

18. 1 Install New Fire Hydrant Assembly at Harbor Blvd. E.A. $  

19. 1 Relocate Existing Fire Hydrant at Santa Crus Ave. E.A. $  

TOTAL AMOUNT OF BID ITEMS 1 THROUGH 19 

  $  

 

Contracting Firm:   

Note: All items listed in the Schedule of Work Items described in detail in 
Specification Section 012000, Measurement and Payment.
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Award of Contract, if awarded, will not be made for less than the sum of all the Base 
Bid Items 1 through 19.  Any additive or deductive work item on the Schedule of Work 
Items may be selected by District after evaluation of Bids or, if required, after start of 
construction. 

Each individual Bid item shall be determined from visiting the work site, reviewing the 
Plans and Specifications, and all other portions of the Contract Documents, and shall 
include all items necessary to complete the Work, including the assumption of all 
obligations, duties, and responsibilities necessary to the successful completion of the 
Contract, and the furnishing of all materials and equipment required to be incorporated 
in and form a permanent part of the Work:  tools, equipment, supplies, transportation, 
facilities, labor, superintendence, and services required to perform and complete the 
Work; and bonds, insurance and submittals; all as per the requirements of the 
Contract Documents, whether or not expressly listed or designated. 

It is understood that the foregoing quantities are approximate only and are solely for 
the purpose of facilitating the comparison of Bids, and that the Contractor's 
compensation will be computed upon the basis of the actual quantities in the 
completed work whether they be more or less than those shown. 

A. The General Contractor (Contractor) must perform at least fifty-one percent (51%) 
of the total project work awarded and may sublet no more than forty-nine percent 
(49%) of the total project work awarded to any one subcontractor. 

The name and location of place of business of each subcontractor who will perform 
work or labor or render service to the General Contractor in or about the 
construction of the work, or improvements, in an amount in excess of one-half of 
one percent (½%) of the General Contractor's total Bid, and the portion of the work 
that will be done by each subcontractor is set forth as follows: 

Name of Subcontractor Location of Office Work Subcontracted 

      

License #:  

Name of Subcontractor Location of Office Work Subcontracted 

      

License #  

Except as hereinabove provided, Contractor acknowledges and agrees that 
Contractor will perform all required work in accordance with Section 4106 of the 
Public Contract Code. 

B. Person who inspected site of the proposed work for Bidder: 

Name:   Date of Inspection:   
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C. It is agreed that, if requested by the District, the Bidder shall furnish a notarized 
financial statement, references, and other information, sufficiently comprehensive 
to permit an appraisal of his current financial condition. 

D. ACCOMPANYING THIS BID IS   (Insert the words 
"cash", "Bidder's bond", or "certified check", as the case may be) in an amount 
equal to at least ten percent (10%) of the total amount of the Bid, payable to: 

CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT 

The undersigned deposits the above-named security as a proposal guarantee and 
agrees that it shall be forfeited to the District as liquidated damages in case this 
proposal is accepted by the District and the undersigned fails to execute a contract 
with the District as specified in the Contract Documents or fails to furnish the 
required payment and performance bonds and insurance certificates and 
endorsements.  Should the District be required to engage the services of an 
attorney in connection with the enforcement of this Bid, Bidder promises to pay 
District's reasonable attorney's fees, incurred with or without suit. 

E. Bidders shall indicate opposite each item listed below the name of the 
manufacturer or Supplier proposed to be used under the Contract.  Award of a 
Contract under this proposal (Bid) will not imply approval by the District of a 
manufacturer or Supplier listed by the Bidder.  However, if a manufacturer or 
Supplier is acceptable to the District, the successful Bidder shall furnish the items 
from the manufacturer or Supplier indicated.  Each contracting Bidder shall inform 
in writing each named manufacturer or Supplier that the so named is listed for 
information purposes only and may be substituted, changed, or omitted by the 
successful Bidder, subject to the approval of the Bidder, without subjecting the 
District to any liability for the substitution, change, or omission.  The successful 
Bidder shall reimburse the District for any expenses incurred by the District as a 
result of the successful Bidder's failure to so notify each named manufacturer or 
Supplier.  Lead time for delivery of equipment from date of ordering shall also be 
shown. 

 Lead Time 
 Item Manufacturer Calendar Days 
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F. The names of all persons interested in the foregoing proposals as principals are 

as follows: (NOTE – If Bidder or other interested is a corporation, state legal name 

of corporation, also names of the president, secretary, treasurer, and manager 

thereof; if a general partnership, state true name of firm also names of all individual 

partners composing firm; if a limited partnership, the names of all general partners 

and limited partners; if Bidder or other interested person is an individual, state first 

and last name in full; if the Bidder is a joint venture, state the complete name of 

each venturer.) 

  

  

G. Licensed in accordance with the California State Contractor's License Law. 

Contractor's License No.   

Signature of Bidder:   

  

  

  

Business Address, Complete:   

  

Dated:  , 2022 Telephone Number:   

NOTE: If Bidder is a corporation, the legal name of the corporation shall be set forth 

above, together with the signature of the officer or officers authorized to sign 

Contracts on behalf of the corporation and the corporate seal; if Bidder is a 

partnership, the true name of the firm shall be set forth above, together with 

the signature of the partner or partners authorized to sign Contracts on behalf 

of the partnership; if the Bidder is an individual, his signature shall be placed 

above; if the Bidder is a joint venture, the name of the joint venture shall be 

set forth above with the signature of an authorized representative of each 

venturer. 
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CONTRACTOR'S LICENSE DECLARATION 

(Business and Professions Code Section 7028.15) 

The undersigned declares that he or she is   

of  , 

the party making the foregoing Bid (Hereinafter, the "Bidder"). 

1. Bidder's Contractor's License Number is as follows:  , 

2. The expiration date of Bidder's Contractor's License is:  , 
2022. 

3. Bidder acknowledges that Section 7028.15(e) of the Business and Professions 
Code provides as follows: 

"Unless one of the foregoing exceptions applies, a Bid submitted to a public agency 
by a Contractor who is not licensed in accordance with this chapter shall be 
considered non-responsive and shall be rejected by the public agency.  Unless 
one of the foregoing exceptions applies, a local public agency shall, before 
awarding a contract or issuing a purchase order, verify that the Contractor was 
properly licensed when the Contractor submitted the Bid. 

Any contract awarded to, or any purchase order issued to, a Contractor who is not 
licensed pursuant to this chapter is void." 

The undersigned declares under penalty of perjury that the foregoing is true and 

correct. 

Executed on  , 2022, at   

  (Insert city and state where declaration signed) 

  
Signature 

  
Typed Name 

  
Title 

  
Name of Bidder
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ACKNOWLEDGMENT OF INSURANCE REQUIREMENTS 
AND CERTIFICATION OF ABILITY TO 
PROVIDE COVERAGES SPECIFIED 

I,  , the  , 
 (Name of Signer) (President, Secretary, Manager, Owner or Representative) 

of   

certify that Section 11 of the Construction Agreement has been read and understood, 

and that   
(Name of Company/Corporation/Owner) 

is able to provide the coverages required by District on the forms required by District.  

Company/Owner understands no changes will be made to requirements after award 

of Contract. 

  
Signature of President, Secretary, Manager, Owner or Representative 

  
Typed or Printed Name 

  
Title 

  
Date 
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THIS BOND FORM TO BE FULLY EXECUTED 

BIDDER'S BOND 

KNOW ALL MEN BY THESE PRESENTS, 

That we,  , as principal, and 

 , as Surety, are held and firmly 

bound unto Channel Islands Beach Community Services District in the sum of  
  

Dollars ($), to be paid to the said District, its successors and assigns, for which 
payment, will and truly be made, we bind ourselves, our heirs, executors and 
administrators, successors or assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That if the certain proposal of the above bounden   

___________________ is accepted by Channel Islands Beach Community Services 
District and if the above bounden 

 , his heirs, executors, administrators, 

successors and assigns, shall duly enter into and execute a Contract for such 

construction, and shall execute and deliver the Labor and Material, and the Faithful 

Performance Bonds and other Contract Documents described, within fifteen (15) days 

from the date of the award and notice of the above bounden   

  and from said District, that said for Contract is ready execution, 

then this obligation shall become null and void; otherwise, it shall be and remain in full 

force and effect. 

BIDDER PRINCIPAL 

    

    

SURETY 
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THIS AFFIDAVIT TO BE FULLY EXECUTED 

NON-COLLUSION AFFIDAVIT 

Affirmed in the STATE OF CALIFORNIA, 

the COUNTY OF VENTURA, 

and the CITY OF   

on the   day of   
 (Day) (Month) 

by  , affiant, the 
(Printed Name of Signatory) 

  
(Title: President, Secretary, Manager, Owner or Representative of) 

  
(Name of Company or Corporation or Owner) 

as the person, corporation or company who makes the accompanying proposal, 

having first been duly sworn, deposes and says: 

That such proposal is genuine, and not sham or collusive, nor made in the interest or 

behalf of any person not herein named, and that the Bidder has not directly or indirectly 

induced or solicited any other Bidder to put in a sham Bid, or any other person, firm 

or corporation to refrain from Bidding, and that the Bidder has not in any manner 

sought by collusion to secure for itself an advantage over any other Bidder. 

  
Signature of: 
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PROPOSER’S BUSINESS INFORMATION (PreQual) 

Table of Contents 
NOTE:  If you are not currently on the District’s Prequalified Contractors list, the 
following information must be completed and uploaded to Public Purchase Bidding 
System.  The District will review Business Information to determine if the apparent 
low bidder is responsible.  If the District finds the apparent low bidder to be non-
responsible, the District will complete the process with the next lowest bidder. 

A. Business Information 
B. Business Requirements 
C. Financial Information 
D. Safety 
E. References/Relevant Projects 

MINIMUM REQUIREMENTS FOR THIS SOLICITATION/CATEGORY: 

• Minimum of 70 points in Section B – Business Requirements  

• Minimum 5 years of relevant work history in Section E – References/Relevant 
Projects 
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A Business Information 

Legal 
Business 
Name:  Date:  

Address:   

 Street Address Suite # 

    

 City State ZIP Code 

Contact:  Title:  

Phone:  Email:  

    
Length of time in 
business:  

Length of time at 
current location:  Federal Tax No.  

In the last five years, has your firm changed names or license numbers?   

If yes, provide prior names and licenses.   

California State Contractor’s License No.:  

Department of Industrial Relations Registration No.:  

Names and titles of officers of the Business: 
 

 

 

Is your firm incorporated? 
YES 

 
NO 

 

Name and remittance address that will appear on invoices: 
 

 

Is your firm a sole proprietorship doing business under a different name? 
YES 

 
NO 

 

If yes, please indicate sole proprietorship name and the name under which you are doing business: 
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B Business Requirements 

5 points for either “No” or “Yes” indicating 1 such instance. 
3 points for “Yes” indicating 2 such instance. 
0 points for “Yes” or if more than 2 such instances. 
Contractor mat be immediately disqualified if answer to any of the questions 4-14 is 
“Yes”. 

1. Contractor has submitted evidence of a liability insurance policy with a policy limit 
of at least $5,000,000 per occurrence (refer to Section 11 of the Construction 
Agreement for specific insurance requirements). 

  Yes   No 

2. Contractor has submitted evidence of current workers’ compensation insurance 
policy as required by the Labor Code or is legally self-insured pursuant to Labor 
Code section 3700 et. seq. 

  Yes   No 

3. Contractor has carefully reviewed the insurance and indemnification requirements 
set forth in Section 4, and has signed the attached Acknowledgment of District 
Insurance and Indemnification Requirements (on Page 7). 

  Yes   No 

4. Has your contractor’s license been revoked at any time in the last five years? 

  Yes   No 

5. Has a surety firm completed a contract on your behalf, or paid for completion 
because your firm was default terminated by the project owner within the last five 
(5) years? 

  Yes   No 

6. At the time of submitting this proposal, is your firm ineligible to bid on or be awarded 
a public works contract, or perform as a subcontractor on a public works contract, 
pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7? 

  Yes   No 

If the answer is “Yes,” state the beginning and ending dates of the period of 
debarment. 

7. At any time during the last five years, has your firm or any of its owners or officers 
been convicted of a crime involving the awarding of a contract of a government 
construction project, or the bidding or performance of a government contract?  

  Yes   No 

(Contractor may be immediately disqualified if the answer to any of the questions 
in D through G above is “yes.”) 

8. At any time in the last five years, has your firm been assessed and paid liquidated 
damages after completion of a project under a construction contract with either a 
public or private owner? 

  Yes   No 
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If yes, explain on a separate sheet of paper, identifying all such projects by 
owner, owner’s address, the date of completion of the project, amount of 
liquidated damages assessed and all other information necessary to fully explain 
the assessment of liquidated damages. 

9. In the last five years has your firm, or any firm with which any of your company’s 
owners, officers or partners was associated, been debarred, disqualified, removed 
or otherwise prevented from bidding on, or completing, any government agency or 
public works project for any reason? 

  Yes   No 

If “yes,” explain on a separate sheet of paper.  State whether the firm involved 
was the firm applying for pre-qualification here or another firm.  Identify by name 
of the company, the name of the person within your firm who was associated with 
that company, the year of the event, the owner of the project, the project and the 
basis for the action. 

NOTE: “Associated with” refers to another construction firm in which an owner, 
partner or officer of your firm held a similar position, and which is listed in 
response to question 1 on page 8 of this form. 

10. In the last five years, has your firm been denied an award of a public works contract 
based on a finding by a public agency that your company was not a responsible 
bidder? 

  Yes   No 

If “yes,” explain on a separate sheet of paper.  Identify the year of the event, the 
owner, the project and the basis for the finding by the public agency. 

11. In the past five years, has any claim against your firm concerning your firm’s work 
on a construction project been filed in court or arbitration? 

  Yes   No 

If “yes,” on separate sheets of paper identify the claim(s) by providing the project 
name, date of the claim, name of the claimant, a brief description of the nature of 
the claim, the court in which the case was filed and a brief description of the 
status of the claim (pending or, if resolved, a brief description of the resolution). 

12. In the past five years, has your firm made any claim against a project owner 
concerning work on a project or payment for a contract and filed that claim in court 
or arbitration? 

  Yes   No 

If “yes,” on separate sheets of paper identify the claim by providing the project 
name, date of the claim, name of the entity (or entities) against whom the claim 
was filed, a brief description of the nature of the claim, the court in which the 
case was filed and a brief description of the status of the claim (pending, or if 
resolved, a brief description of the resolution). 

13. Within the last five years, has there ever been a period when your firm had 
employees but was without workers’ compensation insurance or state-approved 
self-insurance? 
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  Yes   No 

14. In the last five years, has any insurance carrier, for any form of insurance, refused 
to renew the insurance policy for your firm? 

  Yes   No 
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C Financial Information 

1. Attach to your Bid Form Submittal a complete set of current financial statements 
(as current as December 2018, if possible), including an accountant's opinion and 
footnotes, for two (2) preceding fiscal years. 

Financial Statement include at a minimum: balance sheet, statement of income 
and retained earnings, and statement of cash flow. 

2. Surety Company:   
 Name, address, and phone number 

3. How many years has your organization been in business in California as a 
contractor under your present business name and license number?   years 

4. Is your firm currently the debtor in a bankruptcy case? 

  Yes   No 

If “yes,” please attach a copy of the bankruptcy petition, showing the case number, 
and the date on which the petition was filed. 

5. Was your firm in bankruptcy at any time during the last five years?  (This question 
refers only to a bankruptcy action that was not described in answer to question 7, 
above.) 

  Yes   No 

If “yes,” please attach a copy of the bankruptcy petition, showing the case number 
and the date on which the petition was filed, and a copy of the Bankruptcy Court’s 
discharge order, or of any other document that ended the case, if no discharge 
order was issued. 

6. During the last five years, has a surety company ever denied your firm bond 
coverage, or has there ever been a period of time when your firm had no surety 
bond in place during a public construction project when one was required? 

  Yes   No 

If yes, provide details on a separate signed sheet indicating the date when your 
firm was denied coverage and the name of the company, or companies, which 
denied coverage; and the period during which you had no surety bond in place. 
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D Prevailing Wages 

1. In the last 5 years, were there any occasion(s) in which your firm was required to 
pay either back wages or penalties for your own firm’s failure to comply with the 
state’s prevailing wage laws? 

  Yes   No 

2. In the last five years, has there been more than one occasion on which your own 
firm has been penalized or required to pay back wages for failure to comply with 
the Federal Davis-Bacon prevailing wage requirements? 

  Yes   No 

3. In the last five years, has your firm been found to have violated any provision of 
California apprenticeship laws or regulations, or the laws pertaining to use of 
apprentices on public works? 

  Yes   No 

If yes, provide the date(s) of such findings, and attach copies of the Department’s 
final decision(s). 

4. Provide the name, address and telephone number of the apprenticeship program 
sponsor(s) (approved by the California Division of Apprenticeship Standards) that 
will provide apprentices to your company for use on any public work project for 
which you are awarded a contract by Channel Islands Beach Community Services 
District 

5. If your firm operates its own State-approved apprenticeship program: 

a) Identify the craft or crafts in which your firm provided apprenticeship training in 
the past year. 

b) State the year in which each such apprenticeship program was approved, and 
attach evidence of the most recent California Apprenticeship Council 
approval(s) of your apprenticeship program(s). 

c) State the number of individuals who were employed by your firm as apprentices 
at any time during the past three years in each apprenticeship and the number 
of persons who, during the past three years, completed apprenticeships in 
each craft while employed by your firm. 
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E Safety 

1. Has any safety regulatory agency (examples: CalOSHA, Federal OSHA, MSHA, 
Department of Water Resources, Division of Dam Safety, etc.) cited and assessed 
penalties against your firm (company-wide) for any violations of its safety or health 
regulations in the past five years? 

  Yes   No 

If “yes,” attached a separate signed page describing the citations, including 
information about the dates of the citations, the nature of the violation, the project 
on which the citation(s) was or were issued, the amount of penalty paid, if any.  If 
the citation was appealed to the Occupational Safety and Health Appeals Board 
and a decision has been issued, state the case number and the date of the 
decision. 

2. Has the EPA, Air Quality Management District, Regional Water Quality Control 
Board, Department of Water Resources, or any other regulatory agency for 
environmental laws cited either your firm or the owner of a project on which your 
firm was the contractor, in the past five years? 

  Yes   No 

If “yes,” attach a separate signed page describing each citation. 

3. How often do you require documented safety meetings to be held for construction 
employees and field supervisors during the course of a project?   

4. List your firm’s Experience Modification Rate (EMR) (California workers’ 
compensation insurance) for each of the past three premium years: 

NOTE: Your workers’ compensation insurance carrier issues an Experience 
Modification Rate to your firm annually. 

Current year:   

Previous year:   

Year prior to previous year:   

If your EMR for any of these three years is or was 1.00 or higher you may, if you 
wish, attach a letter of explanation. 

5. Provide the following OSHA Recordable Injury and Illness Statistics for the current 
year and previous 3 years: 

 2022 2021 2020 2019 

Fatalities     

Lost Work Days Cases     

Lost and Restricted Day Cases     

Other Reportable Injury Cases     

Total Lost and Restricted Days     

OSHA Recordable Incident Rate     

OSHA Lost Time Incident Rate     

Total Hours Worked     
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6. Submit the following items: 

a) Table of Contents of Contractor's current Safety Plan or Program 

b) Table of Contents of Contractor's Injury and Illness Prevention Program (IIPP) 

c) OSHA 300 and 400 logs for the Current year and previous 5 years 

d) If a fatality has been recorded on the firm’s OSHA logs in the last 5 years, 
please provide a separate signed page describing the circumstances of each 
fatality and what corrective actions were implemented. 

Contractor further acknowledges that it shall be required to submit its full 
Injury and Illness Prevention Plan for review and acceptance by District, 
upon award of a contract with the District. 
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CONFIDENTIAL – INFORMATION PROVIDED HEREIN NOT SUBJECT TO DISCLOSURE 

5. Performance History / Relevant Projects 

This information provided in determining bidder responsibility, and is considered a confidential document not subject to public disclosure under 
California law. 

PROJECT NAME 
AND LOCATION 

ROLE 
DESCRIPTION 

OF WORK 

OWNER’S NAME, ADDRESS, 
PHONE NO., AND CONTACT 

PERSON 

CONTRACT 
VALUE 

ESTIMATED 
COMPLETION DATE 

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
 
 
 
 
 
 
 

  Prime 

  Sub 
  $  



 

Hollywood Beach Water Pipeline Improvement Project 11 of 12 Business Info 

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  

 
  Prime 

  Sub 
  $  
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Please list at least three references for projects of similar size and scope, including governmental agencies if available. 

1) AGENCY/COMPANY:  

 PROJECT NAME:  

 ADDRESS:  

   

 CONTACT PERSON:  EMAIL:  

 PHONE NUMBER:  LENGTH OF CONTRACT:  

 WORK PERFORMED:  

 INITIAL COST/CHANGE ORDERS:  

 

2) AGENCY/COMPANY:  

 PROJECT NAME:  

 ADDRESS:  

   

 CONTACT PERSON:  EMAIL:  

 PHONE NUMBER:  LENGTH OF CONTRACT:  

 WORK PERFORMED:  

 INITIAL COST/CHANGE ORDERS:  

 

3) AGENCY/COMPANY:  

 PROJECT NAME:  

 ADDRESS:  

   

 CONTACT PERSON:  EMAIL:  

 PHONE NUMBER:  LENGTH OF CONTRACT:  

 WORK PERFORMED:  

 INITIAL COST/CHANGE ORDERS:  
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CONSTRUCTION AGREEMENT FOR CHANNEL ISLANDS BEACH COMMUNITY 
SERVICES DISTRICT 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT 

THIS AGREEMENT, Contract No. CI 101, is made and entered into, to be effective, 
this ____ day of ___________, 2022, by and between [company name], hereinafter 
referred to as "Contractor", and CHANNEL ISLANDS BEACH COMMUNITY 
SERVICES DISTRICT, Ventura County, California, by and through its Board of 
Directors, hereinafter referred to as "District". 

SECTION 1 

GENERAL CONDITIONS 

Contractor certifies and agrees that it is fully familiar with all the terms, conditions and 
obligations of the Contract Documents as hereinafter defined, the location of the job 
site, and the conditions under which the work is to be performed, and that it enters 
into this Contract based upon its investigation of all such matters and is in no way 
relying upon any opinions or representations of District.  It is agreed that this Contract 
represents the entire agreement.  It is further agreed that the Contract Documents, 
which include the Notice Inviting Bids, Instructions to Bidders, Bid forms/Contractor’s 
Bid, the Construction Agreement, any Change Orders or Addenda, General 
Conditions, Supplemental Conditions, Project Plans and Specifications, District 
Standard Specifications and Standard Plans (for Water, Sewer, and Recycled Water 
Facilities), and/or Greenbook Standard Specifications for Public Works Construction 
are incorporated into this Contract by reference, with the same force and effect as if 
the same were set forth at length herein, and that Contractor and its subcontractors, 
if any, will be and are bound by any and all of said Contract Documents, insofar as 
they relate in any part or in any way, directly or indirectly, to the work covered by this 
Contract. 

The Contractor's signing of the Contract signifies its acceptance of the time of 
completion as being sufficient for completion of the Work, as well as acceptance of all 
of the other terms and conditions of the Contract Documents. 
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SECTION 2 

PROJECT 

The project is described as: 

 
HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT 
  
The scope of this project involves abandonment of approximately construction of 
641 LF of 6” PVC and 98 LF of 8” PVC (AWWA C-900 DR-14) waterlines including 
valves and fittings complete in place. The project also included abandoning an 
existing 8-inch water line in-place in private easements, removal of existing 8-inch 
AC pipeline in streets (curb-curb), construction of 8 new water services. Construction 
of new AIR-VAC and Blow Off in Harbor Blvd, construction of new fire hydrant in 
Harbor Blvd., and relocation of existing fire hydrant in Santa Cruz Ave. Contractor 
shall pothole utilities in conflict to locate exact depth and locations. 

SECTION 3 

PLANS AND SPECIFICATIONS 

Project shall be performed in accordance with the attached Plans and Specifications.  
Said Plans and Specifications including Project Plans and Specifications, District 
Standard Plans, and/or Greenbook Standard Specifications for Public Works 
Construction and any revision, amendments, or addenda thereto are attached hereto 
and incorporated herein as part of this Contract and referred to by reference.  The 
work to be done must also be in accordance with the Contract Documents, which are 
incorporated herein and referred to by references. 

SECTION 4 

TIME OF COMMENCEMENT AND COMPLETION 

Contractor agrees to commence the Project on the date set forth in the "Notice to 
Proceed" sent by the District. Upon receipt of the “Notice to Proceed”, the Contractor 
may begin submittals, permitting, potholing and procurement of materials, but shall 
not commence construction until January 3rd, 2023. From January 3rd, 2023, the 
Contractor shall diligently prosecute the work to Final Completion within seventy (70) 
business days, excluding delays caused or authorized by the District as set forth in 
Section 5.3.3 of the General Conditions included in these Contract Documents.  The 
time for completion includes five (5) days determined by District likely to be inclement 
weather when Contractor will be unable to work. 
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SECTION 5 

TIME IS OF THE ESSENCE 

Time is of the essence on this Contract.  As required by the Contract Documents, 
Contractor shall prepare and obtain approval of all shop drawings, details and 
samples, and do all other things necessary and incidental to the prosecution of 
Contractor's work in conformance with an approved construction progress schedule.  
Contractor shall coordinate the work covered by this Contract with that of all other 
Contractors, subcontractors and of the District, in a manner that will facilitate the 
efficient completion of the entire work in accordance with Section 4 herein of this 
Construction Agreement.  District shall have complete control of the premises on 
which the work is to be performed and shall have the right to decide the time or order 
in which the various portions of the work shall be installed or the priority of the work of 
other subcontractors, and in general, all matters representing the timely and orderly 
conduct of the work of Contractor on the premises. 

SECTION 6 

LIQUIDATED DAMAGES FOR DELAY 

The parties agree that if the total work called for under this Contract, in all parts and 
requirements, is not completed within the time specified in Section 4 above, plus the 
allowance made for delays or extensions authorized under Section 5 of the General 
Conditions, the District will sustain damage that would be extremely difficult and 
impracticable to ascertain.  The parties therefore agree that Contractor will pay to 
District the sum of One Thousand Dollars ($1000) per day for each and every 
calendar day during which completion of the project is so delayed. 

Contractor agrees to pay such Liquidated Damages and further agrees that District 
may offset the amount of Liquidated Damages from any monies due or that may 
become due Contractor under this Contract. 

SECTION 7 

CONTRACT PRICE 

District agrees to pay and the Contractor agrees to accept as full consideration for the 
faithful performance of this Contract, subject to any subsequent additions or 
deductions as provided in approved Change Orders, the sum of [Bid price] 
($XXX,XXX) as itemized on the attached Exhibit "A".  Payments shall be made in 
accordance with provisions in Section 7 of the General Conditions. 
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SECTION 8 

SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION OF FUNDS 

Pursuant to California Public Contracts Code Section 22300, the Contractor will be 
entitled to post approved securities with the District or an approved financial institution 
in order to have the District release funds retained by the District to insure performance 
of the Contract.  Contractor shall be required to execute an addendum to this Contract 
in a form required by District, together with escrow instructions and any other 
documents in order to effect this substitution. 

SECTION 9 

COMPLETION 

Within ten (10) days after the contract completion date of the Project, Contractor shall 
file with the District's ENGINEER its affidavit stating that all workers and persons have 
been paid in full, and that there are no claims outstanding against the Project for either 
labor or material, except those certain items, if any, to be set forth in an affidavit 
covering disputed claims, or items in connection with Stop Notices that have been 
filed under the provisions of the statutes of the State of California.  District may require 
affidavits or certificates of payment and/or releases from any subcontractor, laborer or 
material Supplier. 

SECTION 10 

SURETY BONDS 

Contractor shall, before entering upon the performance of this Agreement, furnish 
bonds approved by the District Counsel; one in the amount of one-hundred percent 
(100%) of the Contract price Bid, to guarantee the faithful performance of the work 
and one-year warranties required under Section 13 of this Construction Agreement, 
and the other in the amount of one-hundred percent (100%) of the Contract Price to 
guarantee payment of all claims for labor and materials furnished.  This Contract shall 
not become effective until such Bonds are supplied to and approved by the District.  
The amount of said Bonds shall be adjusted to include any increases in the value of 
the Contract Price and any time extensions granted under this Contract. 

SECTION 11 

INSURANCE 

Minimum Scope and Limits of Insurance:  Contractor shall procure and maintain 
for the duration of the contract, and for five (5) years thereafter, insurance against 
claims for injuries or death to persons or damages to property that may arise from, or 
in connection with, the performance of the work hereunder by the Contractor, his 
agents, representatives, employees, or subcontractors. 
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Coverage – Coverage shall be at least as broad as the following: 

1. General Liability – Commercial General Liability (CGL) – Insurance Services 
Office (ISO) Commercial General Liability Coverage (Occurrence Form CG 00 
01) including products and completed operations, property damage, bodily 
injury, personal and advertising injury with limit of at least five million dollars 
($5,000,000) per occurrence or the full per occurrence limits of the policies 
available, whichever is greater.  If a general aggregate limit applies, either the 
general aggregate limit shall apply separately to this project/location (coverage 
as broad as the ISO CG 25 03, or ISO CG 25 04 endorsement provided to 
Channel Islands Beach Community Services District or the general aggregate 
limit shall be twice the required occurrence limit. 

2. Automobile Liability – Insurance Services Office (ISO) Business Auto 
Coverage (Form CA 00 01), covering Symbol 1 (any auto) with limit of one million 
dollars ($1,000,000) for bodily injury and property damage each accident. 

3. Workers' Compensation Insurance – The Contractor shall provide workers’ 
compensation coverage as required by the State of California, with Statutory 
Limits, and Employer’s Liability Insurance with limit of no less than one million 
dollars ($1,000,000) per accident for bodily injury or disease.  Waiver of 
Subrogation (also known as Transfer of Rights of Recovery Against Others to 
Us):  The Contractor hereby agrees to waive rights of subrogation to obtain 
endorsement necessary to affect this waiver of subrogation in favor of the 
Channel Islands Beach Community Services District, its directors, officers, 
employees, and authorized volunteers, for losses paid under the terms of this 
coverage which arise from work performed by the Named Insured for the 
Channel Islands Beach Community Services District; this provision applies 
regardless of whether or not the Channel Islands Beach Community Services 
District has received a waiver of subrogation from the insurer. 

4. Contractor’s Pollution Liability – (optional: if project involves environmental 
hazards) with limits no less than five million dollars ($5,000,000) per occurrence 
or claim, and ten million dollars ($10,000,000) policy aggregate. 

If the Contractor maintains broader coverage and/or higher limits than the minimums 
shown above, the Channel Islands Beach Community Services District requires, and 
shall be entitled to, the broader coverage and/or higher limits maintained by the 
Contractor.  Any available insurance proceeds in excess of the specified minimum of 
insurance and coverage shall be available to the Channel Islands Beach Community 
Services District. 

Other Required Provisions – The Commercial General Liability policy and Contractors 
Pollution (if necessary) are to contain, or be endorsed to contain, the following 
provisions: 
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1. Additional Insured Status:  Channel Islands Beach Community Services 
District, its directors, officers, employees, and authorized volunteers are to be 
given insured status (at least as broad as ISO Form CG 20 10 11 85 or, if not 
available, through the addition of both CG 20 10 10 01 and CG 20 37 10 01, with 
respect to liability arising out of work or operations performed by or on behalf of 
the Contractor including materials, parts, or equipment furnished in connection 
with such work or operations.  General liability coverage can be provided in the 
form of an endorsement to the Contractor’s insurance. 

2. Primary Coverage:  For any claims related to this project, the Contractor’s 
insurance coverage shall be primary at least as broad as ISO CG 20 01 04 13 
as respects to the Channel Islands Beach Community Services District, its 
directors, officers, employees, and authorized volunteers.  Any insurance or 
self-insurance maintained by the Channel Islands Beach Community Services 
District, its directors, officers, employees, and authorized volunteers shall be 
excess of the Contractor’s insurance and shall not contribute with it. 

Contractor shall name the following entities as additional insured: 

Contractor shall name the City of [insert City if applicable], its directors, council 
members, officers, engineers, employees, and agents as additional insured on 
Contractor’s general liability insurance as described above. 

Notice of Cancellation:  Each insurance policy required above shall provide that 
coverage shall not be canceled, except with notice to the Channel Islands Beach 
Community Services District. 

Acceptability of Insurers – Insurance is to be placed with insurers having a current 
A.M. Best rating of no less than A: VII or equivalent, or as otherwise approved by 
Channel Islands Beach Community Services District. 

The Contractor agrees and he/she will comply with such provisions before commencing 
work.  All of the insurance shall be provided on policy forms and through companies 
satisfactory to Channel Islands Beach Community Services District.  The Channel 
Islands Beach Community Services District reserves the right to obtain complete, 
certified copies of all required insurance policies, including the policy declarations 
page with endorsement number.  Failure to continually satisfy the Insurance 
requirements is a material breach of contract. 

Responsibility for Work – Until the completion and final acceptance by Channel 
Islands Beach Community Services District of all the work under and implied by this 
agreement, the work shall be under the Contractor’s responsible care and charge.  The 
Contractor shall rebuild, repair, restore and make good all injuries, damages, re-
erections, and repairs occasioned or rendered necessary by causes of any nature 
whatsoever. 

Deductibles and Self-Insured Retentions – Insurance deductibles or self-insured 
retentions must be declared by the Contractor, and approved by the Channel Islands 
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Beach Community Services District. At the election of Channel Islands Beach 
Community Services District, the Contractor shall either cause the insurer to reduce or 
eliminate such self-insured retentions as respects the Channel Islands Beach 
Community Services District, its directors, officers, employees, and authorized 
volunteers or the Contractor shall provide a financial guarantee satisfactory to the 
Channel Islands Beach Community Services District guaranteeing payment of losses 
and related investigations, claim administration, and defense expenses.  The policy 
language shall provide, or be endorsed to provide, that the self-insured retention may 
be satisfied by either the named insured or the Channel Islands Beach Community 
Services District. 

Verification of Coverage – Evidences of Insurance – Contractor shall furnish the 
Channel Islands Beach Community Services District with copies of certificates and 
amendatory endorsements effecting coverage required by this contract.  All 
certificates and endorsements are to be received and approved by the Channel 
Islands Beach Community Services District before work commences.  However, failure 
to obtain the required documents prior to the work beginning shall not waive the 
Contractor’s obligation to provide them.  The Channel Islands Beach Community 
Services District reserves the right to require complete, certified copies of all required 
insurance policies, including policy Declaration pages and Endorsement pages, 
required by these specifications, at any time. Failure to continually satisfy the 
Insurance requirements is a material breach of contract. 

Continuation of Coverage – The Contractor shall, upon demand of Channel Islands 
Beach Community Services District deliver evidence of coverage showing continuation 
of coverage for at least five (5) years after completion of the project.  Contractor further 
waives all rights of subrogation under this agreement.  When any of the required 
coverages expire during the term of this agreement, the Contractor shall deliver the 
renewal certificate(s) including the general liability additional insured endorsement and 
evidence of waiver of rights of subrogation against Channel Islands Beach Community 
Services District (if builder’s risk insurance is applicable) to Channel Islands Beach 
Community Services District at least ten (10) days prior to the expiration date. 

Sub-Contractors – In the event that the Contractor employs other Contractors (sub-
contractors) as part of the work covered by this agreement, it shall be the Contractor’s 
responsibility to require and confirm that each sub-contractor meets the minimum 
insurance requirements specified above (via as broad as ISO CG 20 38 04 13).  The 
Contractor shall, upon demand of Channel Islands Beach Community Services District, 
deliver to Channel Islands Beach Community Services District copies such policy or 
policies of insurance and the receipts for payment of premiums thereon. 

SECTION 12 

RISK AND INDEMNIFICATION 

Indemnification and Agreement to Defend and Hold Harmless 
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To the extent permitted by law, Contractor shall defend, indemnify, and hold harmless 
Channel Islands Beach Community Services District, its directors, officers, employees, 
and authorized agents from and against all claims, damages, losses and expenses, 
including reasonable attorneys’ fees and costs to defend arising out of the performance 
of the work described herein, and caused in whole or in part by any negligent act or 
omission of the Contractor, any subcontractor, anyone directly or indirectly employed 
by any of them, or anyone whose acts any of them may be liable except where caused 
by the active negligence, sole negligence, or willful misconduct of the Channel Islands 
Beach Community Services District, its directors, officers, employees and authorized 
agents. 

SECTION 13 

WARRANTY 

The Contractor agrees to perform all work under this Contract in accordance with the 
Contract Documents. 

Contractor warrants to make, at its own expense, all repairs or replacements 
necessitated by defects in materials or workmanship, supplied under terms of this 
Contract, and pay for any damage to other works resulting from such defects, which 
become evident within one (1) year after the date of Final Acceptance of the work by 
the Board of Directors (and filing the Notice of Completion) as described in Section 
6.4 of the General Conditions or within such longer period of time as described in 
District Standard Specification 01 78 36 or within such longer period of time as may 
be prescribed by law or by the terms of any applicable special guarantee required by 
the Contract Documents.  This warranty period shall apply to the entire Work 
completed under this Contract with the exception of those portions of Work occupied 
and used by the District pursuant to Section 6.2.3 of the General Conditions, Use Prior 
to Completion. 

Contractor further assumes responsibility for a guarantee for all work and materials 
provided by any subcontractor or manufacturers of packaged equipment components.  
The Contractor also agrees to hold the District harmless from liability of any kind 
arising from damage due to said defects.  The Contractor shall make all repairs and 
replacements promptly upon receipt of written demand for the same from the District.  
If the Contractor fails to make the repairs and replacements promptly, the District may 
do the work, and the Contractor and its labor and materials bond insurer per Section 
10 of the Construction Agreement shall be liable for the cost thereof. 

All repairs and replacements by the Contractor during the warranty period shall carry 
a one (1) year warranty on those items from the date the defective materials or 
workmanship was corrected.  District may, at its election, require extension of the 
material bond to cover the additional warranty period.  This obligation is in addition to 
any liability imposed by law and is not intended to waive any other rights the District 
may have. 
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The Contractor’s warranty shall cover and include any work installed on property not 
owned by the District, whether public or private, and shall include the repair of damage 
to improvements and existing conditions on such other property caused by the 
settlement or otherwise resulting from the Contractor’s operations unless the owner 
of such other property shall in writing release the District from liability and 
responsibility for work or damage on such other property. 

As a precedent to final inspection, the Contractor shall deliver to the District all the 
manufacturers’ warranties for equipment, materials and machinery installed as 
required by the Contract, with the District named as a beneficiary.  In addition, for all 
equipment, materials and machinery bearing a manufacturer’s warranty that extends 
for a longer period of time than the Contractor’s warranty, the Contractor shall secure 
and deliver the warranties to the District in the same manner and shall ensure that the 
District is named as a beneficiary. 

The Contractor's obligations under this clause are in addition to the Contractor's other 
express or implied assurances under this Contract or state law and in no way diminish 
any other basis of responsibility for faulty materials, equipment or work. 

SECTION 14 

SAFETY 

In the performance of this contract, the Contractor shall comply with all applicable 
federal, state and local statutory and regulatory requirements including, but not limited 
to California Department of Industrial Relations (Cal/OSHA) regulations; and the U.S. 
Department of Transportation Omnibus Transportation Employee Testing Act, related 
to their scope of work and operations.  In case of conflict in regulations, the most 
stringent shall apply.  The Contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions necessary to protect the life 
and health of employees on the job and the safety of the public and to protect property 
in connection with the performance of the work covered by the contract.  Safety 
precautions shall include, but shall not be limited to: adequate life protection and life-
saving equipment; adequate illumination; instructions in accident prevention for all 
employees, such as the use of machinery guards, safe walkways, scaffolds, ladders, 
bridges, gang planks, confined space procedures, trenching and shoring, fall 
protection, and other safety devices; equipment and wearing apparel as are 
necessary, or lawfully required, to prevent accidents, injuries, or illnesses (including, 
but not limited to, exposure to the Coccidioides fungus and Valley Fever); and 
adequate facilities for the proper inspection and maintenance of all safety measures. 

Contractor must obtain all applicable Division of Occupational Safety and Health 
(CAL-OSHA) permit(s) and others required by California Labor Code and California 
Government Code, prior to the initiation of any practices, work, method, operation, or 
process related to the work covered in the contract.  Permits required by governmental 
authorities will be obtained at Contractor’s expense. 
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It is a condition of this contract, and shall be made a condition of each subcontract 
which the Contractor enters into pursuant to this contract, that the Contractor, and any 
subcontractor, shall not permit any employee in performance of the contract to work 
in surroundings or under conditions that are unsanitary, hazardous or dangerous to 
his/her health or safety, as determined under Cal/OSHA health and safety standards. 

The Contractor shall be responsible for the safeguarding of all utilities.  At least two 
(2) working days before beginning work, the Contractor shall call the Underground 
Service Alert (USA) in order to determine the location of sub-structures.  The 
Contractor shall immediately notify Channel Islands Beach Community Services 
District and the utility owner if he/she disturbs, disconnects, or damages any utility. 

In accordance with Section 6705 of the California Labor Code, the Contractor shall 
submit to Channel Islands Beach Community Services District specific plans to show 
details of provisions for worker protection from caving ground during excavations of 
trenches of five feet (5’) or more in depth.  The excavation/trench safety plan shall be 
submitted to, and accepted by, Channel Islands Beach Community Services District 
prior to starting excavation.  The trench safety plan shall have details showing the 
design of shoring, bracing, sloping or other provisions to be made for worker protection 
from the hazard of caving ground.  If such a plan varies from the shoring system 
standards established by the Construction Safety Orders of the California Department 
of Industrial Relations (Cal/OSHA), the plan shall be prepared by a California 
registered civil, or structural, engineer.  As part of the plan, a note shall be included 
stating that the registered civil or structural engineer certifies that the plan complies 
with the Cal/OSHA Construction Safety Orders, or that the registered civil or structural 
engineer certifies that the plan is not less effective than the shoring, bracing, sloping 
or other provisions of the Safety Orders.  In no event shall the Contractor use a 
shoring, sloping, or protective system less effective than that required by said 
Construction Safety Orders.  Submission of this plan in no way relieves the Contractor 
of the requirement to maintain safety in all areas.  If excavations or trench work 
requiring a Cal/OSHA permit are to be undertaken, the Contractor shall submit his/her 
permit with the excavation/trench work safety plan to Channel Islands Beach 
Community Services District before work begins. 

SECTION 15 

ASSIGNMENT 

No assignment by the Contractor of this Contract or any part hereof, or of funds to be 
received hereunder, will be recognized by the District unless such assignment has 
had prior written approval and consent of the District and the Surety. 
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SECTION 16 

ATTORNEYS' FEES 

If any action at law or in equity is necessary to enforce or interpret the terms of this 
Contract, the prevailing party shall be entitled to reasonable attorneys' fees, costs and 
necessary disbursements in addition to any other relief to which it may be entitled.  If 
any action is brought against the Contractor or any subcontractor to enforce a Stop 
Notice or Notice to Withhold, which names the District as a party to said action, the 
District shall be entitled to reasonable attorneys' fees, costs and necessary 
disbursements arising out of the defense of such action by the District.  The District 
shall be entitled to deduct its costs for any Stop Notice filed, whether court action is 
involved or not. 

SECTION 17 

COUNTERPARTS 

This Agreement may be executed in counterparts, including by facsimile or electronic 
transmission, each of which so executed shall, irrespective of the date of its execution 
and delivery, be deemed an original, and all such counterparts together shall 
constitute one and the same instrument. 

SECTION 18 

NOTICES 

Any notice required or permitted under this Contract may be given by ordinary mail at 
the address set forth below.  Any party whose address changes shall notify the other 
party in writing. 

TO DISTRICT: Street and Mailing Address: 

Channel Islands Beach Community Services District 
353 Santa Monica Drive 
Channel Islands Beach, CA  93035 

TO CONTRACTOR: [Contractor] 
[address] 
[city, state  zip] 

IN WITNESS WHEREOF, the parties hereto have executed this Contract as of the 
date first hereinabove written. 

CONTRACTOR:   
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By   

Its   

Print Name   

Contractor's State License No.   

 

 

 

DISTRICT: 

CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT 

By   
General Manager 
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SUPPLEMENTAL AGREEMENT FOR SUBSTITUTION OF 
SECURITIES FOR FUNDS WITHHELD 

PURSUANT TO CONSTRUCTION CONTRACT 

THIS SUPPLEMENTAL AGREEMENT is made and entered into, to be effective, this 

 day of  , 2022, by and between: 

CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT, (hereinafter 

referred to as "District"), AND   

 , (hereinafter referred to as "Contractor"). 

The parties have heretofore entered into a contract dated  , 

for the construction of   

by the Contractor (hereinafter "Contract"), and this Supplemental Agreement shall be 

deemed part of said Contract as of the date hereof. 

This Supplemental Agreement is made and entered into pursuant to the provisions of 

California Public Contracts Code Section 22300.  Its purpose is to provide for the 

release to Contractor of funds that District would otherwise withhold from progress 

payments due to the Contractor. 

District and Contractor agree as follows: 

1. The funds that District has withheld or is to withhold from progress payments to 

Contractor under the terms of the Contract if the Contractor deposits with District 

or with a state or federally-chartered bank, as Escrow Agent, securities as 

described in California Government Code Section 16430, or certificates of deposit 

(hereinafter "CDs"), under the following conditions: 

A. Any CDs deposited with District or with an escrow agent must be issued by 

banks authorized to do business in California that have its accounts insured by 

the Federal Deposit Insurance Corporation, or by Savings and Loan 

Associations authorized to transact business in California that have its 

accounts insured by the Savings Association Insurance Fund.  Securities or 

CDs shall be in bearer form or be unconditionally endorsed to District. 

B. District shall have thirty (30) days from the receipt of this Supplemental 

Agreement, properly completed and executed by Contractor, and if applicable, 

accompanied by a fully executed Escrow Agreement satisfactory to District, to 

approve the Supplemental Agreement and Escrow Agreement and to 

determine the value of the securities and/or CDs to be deposited. 
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C. District shall release to Contractor, at the time of each progress payment, funds 

equivalent to the amount that would otherwise have been withheld therefrom 

("retention funds") until the total of the "retention funds" released equals the 

value, as established by District, of the securities and/or CDs then on deposit.  

In the event that District determines that the value of the securities and/or CDs 

is less than the sum of the "retention funds" that would have been withheld 

previously, together with the amounts that would otherwise be retained from 

the next progress payment, District shall so notify Contractor, and Contractor 

shall have five (5) days from the date of such notice to deposit additional 

securities and/or CDs so that the amounts on deposit equal or exceed the total 

"retention funds" previously withheld and to be withheld under the Contract.  

During said five-day period, no progress payments shall be made.  If Contractor 

deposits such additional securities and/or CDs, no funds shall be withheld from 

the next progress payment pursuant to the terms of this Supplemental 

Agreement.  If Contractor fails to deposit such additional securities and/or CDs, 

funds shall be withheld pursuant to the Contract. 

D. District may, at any time, sell or otherwise convert to cash such portions or all 

of the securities and/or CDs as in District's discretion may be necessary to 

cover any of the purposes set forth in the Contract relative to fulfillment of the 

Contract, and defaults by the Contractor, including but not limited to, 

termination of the Contractor's control over the work, stop notices field pursuant 

to law and assessment of liquidated damages.  The rights of District to the 

securities and/or CDs shall be superior to any other lien or claim of lien.  In 

addition, any Escrow Agreements entered into by Contractor pursuant to this 

Supplemental Agreement must provide for the conversion to cash upon 

District's demand, as described in this Subsection. 

E. Contractor shall pay all costs and expenses, including reasonable attorneys' 

fees incurred by District, related to or arising out of this Supplemental 

Agreement or any Escrow Agreement, and Contractor shall also pay any 

expenses or penalties incurred in the conversion or sale of any securities 

and/or CDs. 

F. Except as otherwise provided, Contractor shall be the beneficial owner of the 

securities and/or CDs, and Contractor is entitled to any and all interest that may 

be paid thereon. 
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G. The securities and/or CDs on deposit, or any such portions or amounts 

therefrom remaining if any such securities and/or CDs have been converted to 

cash pursuant to Subsection 1D hereof, shall be released by District, or where 

applicable District shall notify Escrow that it may release said securities and/or 

CDs thirty-five (35) days from the date District files a Notice of Completion of 

the work. 

H. This Supplemental Agreement shall be governed by the terms of the Contract, 

which are incorporated herein by reference as though fully set forth. 

I. This Agreement shall not be effective until District receives the written consent 

of Contractor's Surety under its faithful performance and payment bonds 

provided to District as part of the original construction contract. 

J. All notices regarding any provision of this Supplemental Agreement shall be in 

writing and mailed certified or registered and addressed as follows: 

TO DISTRICT: Street and Mailing Address: 

Channel Islands Beach Community Services District 
353 Santa Monica Drive 
Channel Islands Beach, CA  93035 

TO CONTRACTOR: 

  

  

  

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental 

Agreement on the day and year first above written. 

CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT 

By:   
Pete Martinez, General Manager 

  
(Contractor) 

By:   

Title:   
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BOND NO.   

FAITHFUL PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the Channel Islands Beach Community Services District, has awarded to 

  

 , (hereinafter designated as the “Principal”), 
a Contract for construction of: 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT  

Contract No.: CI 101; and 

WHEREAS, said Principal is required under the terms of said Contract to 
furnish a bond for the faithful performance of said Contract. 

NOW, THEREFORE, we,  , as 

Principal, and  , as Surety, are held and firmly 

bound unto the Channel Islands Beach Community Services District (hereinafter 

called “Owner”), in the sum of  

DOLLARS ($ ) this amount being not less than one-
hundred percent (100%) of the total bid price of the Contract awarded by Owner to the 
Principal, lawful money of the United States of America, for payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators and 
successors, jointly and severally, firmly by these presents.  In addition to the total sum 
of the Faithful Performance Bond provided above, Surety agrees to pay all reasonable 
attorneys’ fees incurred by Owner in any action to enforce Surety’s obligations under 
this Faithful Performance Bond. 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby 
bonded Principal, its heirs, executors, administrators, successors, or assigns, shall in 
all things stand to and abide by and well and truly keep and perform all the 
undertakings, terms, covenants, conditions and agreements in the said Contract and 
any alteration thereof, made as therein provided, including, but not limited to, the 
provisions regarding Contract duration and liquidated damages, all within the time and 
in the manner therein designated in all respects according to their true intent and 
meaning, then this obligation shall become null and void; otherwise it shall be and 
remain in full force and effect. 

As a condition precedent to the satisfactory completion of the Contract, the 
above obligation shall hold good for a period of one (1) year after the completion of 
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the Work and its acceptance by Owner, during which time if Principal shall fail to make 
full, complete, and satisfactory repair and replacements and totally protect the Owner 
from loss or damage made evident during the period of one (1) year from the date of 
acceptance of the Work, and resulting from or caused by defective materials or faulty 
workmanship, the above obligation in penal sum thereof shall remain in full force and 
effect.  Notwithstanding anything in this paragraph to the contrary, the obligation of 
Surety hereunder shall continue so long as any obligation of Principal remains. 

FURTHER, the said Surety, for value received, hereby stipulates and agrees 
that no change, extension of time, alteration or modification of the Contract 
Documents, or of the work to be performed thereunder, shall in any way affect its 
obligations on this bond; and it does hereby waive notice of any change, extension of 
time, alteration or modification of the Contract Documents or of work to be performed 
thereunder. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, 
each of which shall for all purposes be deemed an original thereof, have been duly 
executed by the Principal and Surety named therein, on the   day of 
 , 2022, the name and corporate seal of each corporate 
party being hereto affixed and these presents duly signed by its undersigned 
representative pursuant to authority of its governing body. 

(Name)   
 Principal 
(Seal) 

Name:   

Title:   

Signature:   
(Must be Notarized – Attach Original Acknowledgment) 

(Name)   
 Surety 
(Seal) 

Name:   

Title:   

Signature:   
(Must be Notarized – Attach Original Acknowledgment) 
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BOND NO.   

PAYMENT BOND 
(Labor and Materials) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the Channel Islands Beach Community Services District, has awarded to 

  

 , (hereinafter designated as the “Principal”), 
a Contract for construction of: 

HOLLYWOOD BEACH WATER PIPELINE IMPROVEMENT PROJECT  

Contract No.: CI 101; and 

WHEREAS, said Principal is required under the terms of said Contract to 
furnish a bond for the payment of labor and materials, equipment or other supplies in 
connection with the performance of said Contract, 

NOW, THEREFORE, we,  , as 

Principal, and  , as Surety, are held and firmly 

bound unto the Channel Islands beach Community Services District (hereinafter called 

“Owner”), in the sum of    

DOLLARS($ ) this amount being not less than one-
hundred percent (100%) of the total bid price of the Contract awarded by Owner to the 
Principal), lawful money of the United States of America, for payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators and 
successors, jointly and severally, firmly by these presents. 

If said Principal, or any subcontractor of said Principal, fails to pay for any 
materials, equipment, or other supplies, or for rental of same, used in connection with 
the performance of Work contracted to be done, or for amounts due under applicable 
State law for any work or labor thereon, or for amounts due under the Unemployment 
Insurance Code with respect to work or labor performed under the Contract, or for any 
amounts required to be deducted, withheld, and paid over to the State of California 
Employment Development Department pursuant to § 13020 of the Unemployment 
Insurance Code, said Surety will pay the same in the amount not exceeding the sum 
specified above, and, in the event suit is brought upon this bond, a reasonable 
attorney’s fee to be fixed by the court.  This bond is conditioned for the payment in full 
of the claims of all claimants and shall inure to the benefit of Owner and of any 
persons, companies or corporations, or their respective assigns, entitled to file claims 
under applicable State law, including, but not limited to, California Civil Code § 9100. 
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PROVIDED, that no alterations in the work to be done or the materials to be 
furnished, or changes in the time of completion, which may be made pursuant to the 
terms of said Contract, shall in any way release either said Principal or said Surety 
thereunder, and no extensions of time granted under the provision of said Contract 
shall release either said Principal or said Surety, and notice of any non-material 
alterations or extension of the Contract is hereby waived by said Surety.  As used 
herein, the word “material” shall mean any change in excess of twenty percent (20%) 
of the Contract Price or Contract Time. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, 
each of which shall for all purposes be deemed an original thereof, have been duly 
executed by the Principal and Surety named therein, on the   day of 
 , 2022, the name and corporate seal of each corporate 
party being hereto affixed and these presents duly signed by its undersigned 
representative pursuant to authority of its governing body. 

(Name)   
 Principal 
(Seal) 

Name:   

Title:   

Signature:   
(Must be Notarized – Attach Original Acknowledgment) 

(Name)   
 Surety 
(Seal) 

Name:   

Title:   

Signature:   
(Must be Notarized – Attach Original Acknowledgment) 
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Hollywood Beach Water Pipeline Improvement Project 1 of 30 General Conditions 

TABLE OF CONTENTS 
GENERAL CONDITIONS 

SECTIONS PAGE 

DEFINITIONS 3 

SECTION 1.  CONTRACT 7 

1.1 CONTRACT PROVISIONS 7 

1.2 ORDER OF PRECEDENCE 7 

1.3 PLANS AND SPECIFICATIONS 8 

1.4 OWNERSHIP OF PLANS, SPECIFICATIONS, SHOP DRAWINGS 8 

1.5 INSURANCE 8 

1.6 BONDS 8 

SECTION 2.  DISTRICT 9 

2.1 ADMINISTRATION OF CONTRACT 9 

2.2 ACCESS TO SITE 9 

2.3 ACCESS TO RECORDS 9 

2.4 OBSERVATION OF WORK 10 

2.5 RIGHT TO STOP WORK 10 

2.6 RIGHT TO CARRY OUT THE WORK 10 

SECTION 3.  CONTRACTOR RESPONSIBILITIES 10 

3.1 SUPERVISION 10 

3.2 MATERIALS 11 

SECTION 4.  LEGAL RESPONSIBILITIES 12 

4.1 COMPLIANCE WITH THE LAW 12 

4.2 PERMITS AND LICENSES 12 

4.3 LABORERS AND SUBCONTRACTORS 12 

4.4 JOINT AND SEVERAL LIABILITY 14 

4.5 PATENTS 14 



 

Hollywood Beach Water Pipeline Improvement Project 2 of 30 General Conditions 

4.6 PERSONAL LIABILITY 15 

4.7 TERMINATION 15 

4.8 PARTIAL INVALIDITY 15 

4.9 WAIVER OF RIGHTS 15 

4.10 TAXES 15 

4.11 WARRANTY OF TITLE 15 

4.12 LANDS AND RIGHTS-OF-WAY 16 

SECTION 5.  SCOPE OF WORK 16 

5.1 GENERAL 16 

5.2 INTERPRETATION OF CONTRACT DOCUMENTS 16 

5.3 CHANGE ORDERS 17 

5.4 PROTESTS 21 

5.5 PROCEDURES FOR RESOLVING CLAIMS 22 

SECTION 6.  PROSECUTION AND PROGRESS OF THE WORK 25 

6.1 PROGRESS OF WORK 25 

6.2 USE PRIOR TO FINAL COMPLETION 26 

6.3 SUBSTANTIAL COMPLETION 27 

6.4 FINAL INSPECTION, FINAL COMPLETION AND FINAL ACCEPTANCE 28 

SECTION 7.  PAYMENT FOR WORK 28 

7.1 PROGRESS PAYMENTS 28 

7.2 APPLICATION FOR PAYMENT 29 

7.3 FINAL ACCEPTANCE AND PAYMENT 29 

7.4 STOP NOTICES 29 

7.5 RELEASE OF CLAIMS 30 

7.6 RIGHT TO AUDIT 30 

7.7 ASSIGNMENT OF ANTI-TRUST CLAIMS 30 

7.8 BANKRUPTCY 30 

SECTION 8.  MISCELLANEOUS 30 

8.1 GOVERNING LAW 30 



 

Hollywood Beach Water Pipeline Improvement Project 3 of 30 General Conditions 

GENERAL CONDITIONS 

DEFINITIONS 

The following capitalized terms are used in the General Conditions or other Contract Documents.  Their 
intent and meaning shall be as follows.  Certain other capitalized terms are included in this IFB and are 
defined within the Section of the document to which they refer to. 

Addenda/Addendum – means additional information not included in the original IFB which may 
contain additional specifications, provisions, standard forms or other information, especially pricing 
information. 

As-Builts – A copy of the Plans used by the Contractor to record changes to the Work as specified in 
the Contract Documents issued by District for the Project.  As-Builts shall be used to create Record 
Drawings. 

Bid – A form, or forms, completed in their entirety stating the Bidder’s offer to both furnish all materials 
and to perform all Work required under the Contract.  Bid may also be referred to as a Proposal. 

Bidder – Any individual, firm, corporation, partnership, joint venture, or other combination thereof 
submitting a Bid for Work contemplated.  A Bidder may act directly or through a duly authorized 
representative. 

Bid Bond – The cash, certified check or Bidder’s Surety bond executed by an admitted Surety insurer 
accompanying the Bid as a guaranty that the Bidder, if awarded a Contract, will enter into a Contract 
with District for the performance of the Work required under the Contracts Documents. 

Board of Directors (Board) – The Board of Directors of the Channel Islands Beach Community 
Services District. 

Bond – Bid Bond, Faithful Performance Bond, or Payment Bond or other instrument of security. 

Business Days – District business days are Monday through Friday, 8 am to 4:30 pm or business 
hours as specified in related City, County or other agency permits required to perform Work. 

Change Order – A written order by the District’s ENGINEER, made bilaterally by District and Contractor 
or unilaterally by District, which covers alterations, changes, additions, or deletions to the Contract 
Documents or the Work in any manner which are necessary for the proper completion of the Work and 
which may result in adjustments to the Contract price, period of performance, or both. 

Claim – A written statement by the Contractor requesting additional time and/or money from District 
arising out of acts or omissions of District and/or differing conditions during the performance of the 
Contract which the Contractor could not have reasonably anticipated at the time of entering into the 
Contract, and which is submitted in response to District’s rejection of, or failure to approve, Contractor’s 
Request for Change, or otherwise issue a Change Order modifying the Contract, adjusting the Contract 
price and/or period of performance in a manner consistent with that which the Contractor believes is 
appropriate.  The Claim shall be submitted in the manner and in the time consistent with the 
requirements set forth in detail herein. 

Code – Codes of the State of California as well as any other federal or local law, statute, ordinance, 
rule or regulation. 

Consultant – Any consultant retained by District or its (sub)consultant(s) that provides design or 
construction phase services for support of this Project. 
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Contract / Contract Documents – The following documents constitute a part of and comprise the 
Contract/Contract Documents: Notice Inviting Bids, Instructions to Bidders, Bid Form/Contractor’s Bid, 
the Construction Agreement, any Change Orders or addenda, General Conditions, Supplemental 
Conditions, Project Plans and Specifications, District Standard Specifications and Standard Plans (for 
Water, Sewer, and Recycled Water Facilities), and/or Greenbook Standard Specifications for Public 
Works Construction. 

Contractor – The individual, partnership, joint venture, corporation, or other combination thereof, 
identified as such in the Contract, and referred to throughout the Contract Documents as if singular in 
number and who directly Contracts with District.  The term “Contractor” means the Contractor or its 
authorized representative. 

Contract Price – The total amount of money for which the Contract is awarded, as modified by any 
Change Orders. 

Days – Unless otherwise specifically stated, the term “days” will be understood to mean consecutive 
calendar days. 

Drawings – See Plans. 

District – Channel Islands Beach Community Services District 

ENGINEER – District’s Director of Engineering or his designee or District’s appointed representative 
for the Project. 

Extra Work – New or unforeseen work, or added work of a different character or function and for which 
no basis for payment is prescribed in the Contract Documents; or that involves revisions of the details 
of the Work in such manner as to render inequitable payment under items upon which the Contractor 
Bid in its Bid; or that work to be done under “stipulated prices” as given in the Schedule of Work Items 
in the Bid Form. 

Faithful Performance Bond – A bond required from the Contractor at the time of execution of a 
contract which guarantees faithful performance of the Contract by the Contractor. 

Field Order – Written notice by District to Contractor of immediate correction of the Work. 

Final Acceptance – Action taken by District Board of Directors accepting the Work as fully completed 
as evidenced by Board authorization to ENGINEER to file a Notice of Completion for the Project. 

Final Completion – Action taken by ENGINEER certifying that the Work is fully completed under the 
Contract Documents prior to District’s Final Acceptance of the Work. 

Final Inspection – ENGINEER will inspect Work for the purposes of ascertaining that the Work has 
been fully completed in accordance with the requirements of the Contract Documents. 

General Conditions – Legal and contractual instructions to the Contractor setting forth both the 
Contractor and District responsibilities for business related activities pertaining to the contract.  The 
term “General Conditions” used in the Specifications shall be interpreted to refer to the General 
Conditions of the Contract Documents. 

General Manager – The individual designated by District as its Chief Executive Officer and agent. 

Inspector – The individual(s) designated by the District as the field project representative with 
delegated authority to enforce the requirements of the Contract Documents, subject to the approval of 
the General Manager. 
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Invitation to Bid – The following documents constitute the Invitation to Bid:  Also referred to as Contract 
Documents including the Notice Inviting Bids, Instructions to Bidders, Bid Form/Contractor’s Bid, the 
Construction Agreement, any Change Orders or addenda, General Conditions, Supplemental General 
Conditions, Project Plans and Specifications, District Standard Specifications and Standard Plans (for 
Water, Sewer, and Recycled Water Facilities), and/or Greenbook Standard Specifications for Public 
Works Construction. 

Law – Any federal, state or local law, statute, ordinance, rule, regulation or code. 

Liquidated Damages – The amount the Contractor shall pay to District, as determined by rates and 
amounts as fixed and agreed in the Contract Documents, due to the Contractor’s failure to complete 
the Work as scheduled or to submit and/or update the schedule within the time specified, or for non-
compliance with other specified requirements. 

Notice Inviting Bids – A public notice fixing the date and location for the receipt of Bids that is part of 
the IFB/Contract Documents. 

Notice to Proceed – A written notice given by District to the Contractor fixing the date on which the 
time for performance under the Contract will commence. 

Or Equal – Any product, equipment, material, supply, or service which is proposed by the Contractor 
for use in the Work, which is equal to or better than, and is as suitable as the product, material, 
equipment, supply or service specified in the Contract Documents as to function, performance, 
reliability, quality, and general configuration. 

Owner – Channel Islands Beach Community Services District 

Payment Bond – A bond required from a Contractor to secure payment to Subcontractors, laborers, 
mechanics and Suppliers employed on the Work of the Contract. 

Plans – The part of the Contract Documents consisting of the illustrative plans, profiles, typical and 
general cross-sections, working drawings, or exact reproductions thereof, which show the location, 
character, dimensions and details of the Work to be done.  Refers to all plans relating to the Project 
including Project Plans and Specifications which are prepared specifically for the Project and the 
District’s Standard Specifications and Standard Plans for Water Sewer, Recycled Water Facilities. 

Plans and Specifications – Refers to all plans and specifications relating to the Project including 
Project Plans and Specifications which are prepared specifically for the Project and the District’s 
Standard Specifications and Standard Plans for Water, Sewer, Recycled Water Facilities, and/or 
Greenbook Standard Specifications for Public Works Construction. 

Project(s) – The entire scope of Work covered by all Contract Documents. 

Project Plans and Specifications – Refers to plans, specifications and technical requirements 
prepared specifically for the Project that are either different than, more stringent than, or are not 
addressed in, the District’s Standard Specifications and Standard Plans for Water, Sewer, and 
Recycled Facilities, and/or Greenbook Standard Specifications for Public Works Construction. 

Proposal – A standard form supplied by District, which when completed in its entirety and executed, 
shall constitute a Bid from Contractor. 

Record Drawings – Construction drawings from completed past projects maintained by District as a 
record of how facilities were actually constructed.  These are generally created from the original Plans, 
addendum and Change Order drawings, and the Contractor’s As-Built copy of the construction plans. 
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Schedule of Work Items – A list of Bid item(s) included in the Bid Form submitted by Contractor 
including the approximate quantities, item descriptions, total price per item, and total amount of Bid. 

Specifications – Elements of the Contract Documents which describe in writing the commercial and 
technical requirements and technical specifications necessary to construct the Project.  Refers to all 
specifications related to the Project including the Project Plans and Specifications, Standard 
Specifications and Standard Plans for Water, Sewer, and Recycled Water Facilities, and/or Greenbook 
Standard Specifications for Public Works Construction. 

Subcontractor – One who is licensed pursuant to California Business and Professions Code, Section 
7000 et. seq., and who Contracts directly with the prime Contractor or with another Subcontractor to 
perform some part of the Work.  A Subcontractor does not have any direct contract with District related 
to the Work. 

Supplemental Agreements – Written agreements between District and the Contractor, covering 
schedules, drawings, instructions, alterations, amendments and extensions to the Contract including 
addenda and Change Orders. 

Supplier – An individual, organization, or firm who is not required for the purposes of the Work to be 
licensed pursuant to California Business and Professions Code as a Contractor or Subcontractor, within 
the meanings of those terms as defined herein above, who provides equipment and/or materials for the 
Work to the Contractor or a Subcontractor, including that fabricated to a special design, but who does 
not perform labor at the site except for labor or labor supervision required by some manufacturers as 
part of their equipment installation for warranty or other purposes or for operation of rented equipment, 
and only to the extent such labor or labor supervision is exempted from licensing requirements under 
the California Business and Professions Code, including but not limited to Section 7040 et seq.  The 
term “Supplier” also includes fabricator, manufacturer, or vendor. 

Surety or Sureties – The bondsmen or party or parties who guarantee the fulfillment of the Contract, 
or a portion of the Contract including payments issued by Contractor, by bond and whose signatures 
are affixed to the bond. 

Terms – The terms “Approved”, “Directed”, “Satisfactory”, “Accepted”, “Acceptable”, “Proper”, 
“Required, “Necessary”, and “Or Equal” mean as approved, directed, satisfactory, accepted, 
acceptable, proper, required, necessary, and Or Equal, in the opinion of the ENGINEER. 

Unit Price – The amount stated in the Contractor’s Bid for a single unit of an element of the Work. 

Work – All the Work specified in the Contract Documents necessary to complete the requirements of 
the Contract, including the furnishing of all labor and materials.  Also, the completed construction or 
parts thereof required to be provided under the Contract Documents, including all materials, equipment, 
and supplies incorporated or to be incorporated in the construction. 

Work Days – Work Days include the District’s Business Days and excludes Saturday, Sunday, and 
National Holidays. 
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SECTION 1. CONTRACT 

1.1 CONTRACT PROVISIONS 

1.1.1 The Contract Documents, as defined above, form the Contract between the District and 
the Contractor.  The Contract represents the entire integrated agreement between the parties and 
supersedes all prior negotiations, representations or agreements, either written or oral.  These 
General Conditions are a part of the Contract Documents.  The Contract may be amended or 
modified only as set forth in the Contract Documents.  The Contract Documents shall not be 
construed to create a contractual relationship of any kind between the District and any other 
Contractor or subcontractor or Supplier of any tier other than the District and Contractor. 

1.1.2 Contractor acknowledges that it has read every clause in the Contract Documents, has 
examined the location where the Work is to be done; has made all inquiries and investigations 
necessary to enable it to understand thoroughly the intent of all parts of the Contract Documents, 
and the nature of the Work; and agrees that it will not make any claim for compensation, extension 
of time or other allowance of any sort, based upon or arising out of any alleged misunderstanding 
by it of any part of the Contract Documents. 

1.1.3 Contractor shall, for the price Bid, furnish all supervision, labor, materials, transportation 
and equipment necessary to execute the Work in every respect in a thorough, skillful, workmanlike 
manner in accordance with the Contract Documents and to the satisfaction of the District.  All work 
shall, during its progress and until its completion, conform to the lines, elevations and grades shown 
on said plans and profiles. 

1.1.4 Whenever a reference is made to any portion of this Contract or any other applicable law 
or ordinance, the reference applies to all existing and future amendments and additions. 

1.1.5 The Contract Documents are complementary, and what is called for by one shall be as 
binding as if called for by all.  The intent of the Contract Documents is to include all work necessary 
for the completion of the Contract.  The Contractor shall perform all work in conformance to the 
Contract Documents unless otherwise directed in writing by the ENGINEER per the General 
Conditions, Section 5.3 – Change Orders. 

1.2 ORDER OF PRECEDENCE 

If there is a conflict between any of the documents referenced in or required under this Contract, the 
order of precedence in controlling the Work shall be: 

1. Permits from outside agencies required by law and applicable codes or laws 

2. Change Orders 

3. Addenda 

4. Construction Agreement 

5. Supplemental Conditions 

6. Project Plans and Specifications 

7. General Conditions 

8. District’s Standard Specifications and Standard Drawings (for Water, Sewer, and Recycled 
Water Facilities) 
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9. Greenbook Standard Specifications for Public Works Construction (most recent edition and 
supplements adopted as of the date of the advertisement of the bid) 

Any combination of the Contract and other of above mentioned documents may be provided to 
Contractor as Contract Documents. 

1.3 PLANS AND SPECIFICATIONS 

1.3.1 All sections of the Specifications shall be read and interpreted as constituting a whole and 
whatever is specified in one section shall be construed as applying to all sections. 

1.3.2 The division of the Specifications into a number of sections, paragraphs, or articles is for 
convenience only, and no other construction or interpretations shall be made.  In this respect, no 
section of the Specifications is written for an individualized trade, occupation or profession. 

1.3.3 The Plans, together with the Specifications, will govern the Work to be done.  Anything 
mentioned in these Specifications and not shown on the Plans, or shown on the Plans and not 
mentioned in these Specifications, shall be of like effect as though shown or mentioned in both.  
The Contractor shall perform all activities at no extra cost to the District that are reasonably inferable 
from the Contract Documents as being necessary to produce and/or achieve the intended results. 

1.3.4 The District may furnish from time to time such plans, detail, profiles and information as 
may be considered necessary for the Contractor's guidance or clarification in addition to those 
provided in the Contract Documents and shall become a portion of the Plans and Specifications.  
In cases where the Work or any portion thereof is to be performed in accordance with drawings, 
specifications or lists of data submitted by the Contractor and approved by the District, such 
approved drawings, submittals, etc., shall become portions of the Plans and Specifications 
regarding the specific matters to which such approval applies.  The Contractor shall be solely 
responsible for the correctness of the measurements and other essential information submitted by 
it and for the correlation of the various portions and features of the Work which are or may be 
affected by such measurements and information. 

1.3.5 Any change required by the District in the drawings, submittals, etc., submitted for approval 
by the Contractor, shall be considered as necessary in order to comply with the requirements of 
the Plans and Specifications, and shall not be the basis of any claim for extra compensation over 
and above the Bid price for the Work, except where changes involving Extra Work are expressly 
authorized and ordered in accordance with the section of the Contract Documents relating to 
Change Orders. 

1.3.6 A copy of the Plans and Specifications shall be kept upon the Work site at all times during 
its progress and access shall at all times be accorded the ENGINEER. 

1.4 OWNERSHIP OF PLANS, SPECIFICATIONS, SHOP DRAWINGS.  The Contract Documents 
including shop drawings and submittals were prepared for the Work of this Contract only and are the 
sole property of the District.  No part of the Contract Documents shall be used by the Contractor for any 
other construction or for any other purpose except with the written consent of the District.  Any 
unauthorized use of the Contract Documents is at the sole risk and liability of the user. 

1.5 INSURANCE.  The Contractor shall purchase and maintain insurance, in amounts equal to the 
requirements in the form and manner provided for in Section 11 of the Construction Agreement. 

1.6 BONDS.  The Contractor shall purchase and maintain Bonds, in amounts equal to the 
requirements in the form and manner provided for in Section 10 of the Construction Agreement and 
Sections 21, 22, and 23 of the Instructions to Bidders. 
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SECTION 2. DISTRICT 

2.1 ADMINISTRATION OF THE CONTRACT 

2.1.1 The District will administer the Contract, unless notice is given to the Contractor that a 
Construction Manager or like entity has been retained to administer the Contract. 

2.1.2 The ENGINEER shall serve as the agent of District and will observe the accomplishment 
of the Work in accordance with the provisions of the Contract.  The ENGINEER will decide any and 
all questions which may arise as to the interpretations of the Contract Documents, as to the quality 
and acceptability of materials furnished and Work performed, as to the manner of performance, 
and as to the rate of progress of the Work.  All questions as to the acceptable performance of the 
Contract on the part of the Contractor shall be decided by the ENGINEER. 

2.1.3 All instructions, rulings, and decisions of the ENGINEER shall be in writing, and shall be 
final and binding on the Contractor unless formal written objection is made as specified herein. 

2.1.4 It is expressly agreed that the ENGINEER shall not have the power to waive any of the 
obligations of the Contract Documents for the furnishing by the Contractor of good and suitable 
material, and for performing the Work as herein described.  Failure or omission on the part of the 
ENGINEER to reject defective or inferior work or materials, or the Engineer’s release of the 
Contractor from obligations to remedy the defective or inferior work, shall not imply acceptance of 
the Work.  Upon discovery of said defective work, the Contractor shall immediately tear out, 
remove, and properly replace the defective work without additional compensation.  Neither shall 
such failure or omission, nor any acceptance by the ENGINEER, or by the Board be construed as 
relieving the responsibilities of the Contractor or its sureties, for a sum of money as may be needed 
to remove and replace, or to repair, any or all work or materials which is found to be defective or 
inferior.  In such instance, in lieu of the recovery of said sum of money, the ENGINEER may permit 
the Contractor to perform, at the Contractor’s own expense, the work of removing and replacing or 
repairing work or materials found to be defective or inferior. 

2.1.5 If, in the opinion of the ENGINEER, Work is not being done in accordance with any 
applicable codes or laws or any portion of the Contract Documents, written notice as provided in 
Section 18 of the Construction Agreement shall be given to the Contractor or its authorized agent.  
Written notice to any foreman or agent in charge of any portion of the Work in the absence of the 
Contractor shall be considered as notice to the Contractor. 

2.1.6 If in the judgment of the ENGINEER, it is undesirable or impracticable to replace any 
defective or nonconforming Work, the compensation to be paid to the Contractor shall be reduced 
by Change Order by such amount as in the judgment of the District shall deem equitable. 

2.2 ACCESS TO SITE.  The ENGINEER and other District officers, employees and agents, shall 
at all times have reasonable access to the jobsite and the Work.  The Contractor shall be responsible 
for the safety of the District’s representatives while at the job site.  The ENGINEER and other District 
officers, employees, and agents shall at all times have reasonable access to all places of manufacture 
where materials are being manufactured, produced, or fabricated for use under this Contract. 

2.3 ACCESS TO RECORDS.  The ENGINEER and other District officers, employees, and agents, 
shall have reasonable access during normal business hours to Contractor’s records such as payrolls, 
vouchers, purchase orders, etc. as the District may deem appropriate to monitor compliance with the 
Contract Documents. 
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2.4 OBSERVATION OF THE WORK 

2.4.1 Inspectors employed by or on behalf of the District shall be authorized to observe all work 
done and all materials furnished.  Such observation may extend to all or any part of the Work and 
to the preparation, fabrication or manufacture of the materials to be used.  The Inspector is not 
authorized to revoke, alter or waive any requirements of the Contract Documents.  The Inspector 
is authorized to call to the attention of the Contractor any failure of the Work or materials to conform 
to the Contract Documents.  Inspector shall have the authority to reject materials or suspend the 
Work until any questions at issue can be referred to and decided by the ENGINEER. 

2.4.2 The Inspector shall, in no case, act as foreman or perform other duties for the Contractor, 
nor interfere with the management of the Work by the latter.  Any advice that the Inspector may 
give the Contractor shall not be construed as binding to the ENGINEER or in any way as releasing 
the Contractor from fulfilling all the terms of the Contract. 

2.4.3 ENGINEER’S observation of a method of procedure, process or system of operations of 
the Contractor, or failure of the ENGINEER to warn the Contractor that the method or methods of 
construction adopted by it are hazardous to persons or to property, shall not relieve the Contractor 
of its obligations hereunder, including the obligations of indemnification of the District, nor give rise 
to any claims against the District. 

2.5 RIGHT TO STOP WORK.  If the Contractor fails to correct Work which is not in accordance 
with the Contract Documents or for any cause whatsoever, the District may order the Contractor to stop 
the Work, or any portion of the Work, until the cause for such order has been eliminated; however, the 
District’s right to exercise this provision shall not be for the benefit of the Contractor or any other person 
or entity.  If the District stops the Work because of conduct by the Contractor, its agents, representatives 
or subcontractors, no compensation in time or money shall be owed to the Contractor for such 
stoppage. 

2.6 RIGHT TO CARRY OUT THE WORK.  If the Contractor defaults or neglects to carry out Work 
in accordance with the Contract Documents and fails within ten (10) days or within the time specified, 
whichever is less, after receipt of written notice from the District to commence and continue correction 
of such default or neglect with diligence and promptness, the District may by any means acceptable to 
it, without prejudice to other remedies the District may have, correct such deficiencies.  In such case 
an appropriate Change Order shall be issued deducting from payments then or thereafter due the 
Contractor the cost or estimated cost of correcting such deficiencies, including compensation for 
additional services and expenses made necessary by such default, neglect or failure.  If payments then 
or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor and/or its 
Surety shall pay the difference to the District. 

SECTION 3. CONTRACTOR RESPONSIBILITIES 

3.1 SUPERVISION 

3.1.1 The Contractor shall supervise and direct the Work, using its best skill and attention, and 
shall determine, subject to applicable law, the means and methods to be implemented.  The 
Contractor is at all times responsible for the Work site until Final Acceptance of the Project.  The 
Contractor shall at all times during the performance of the Contract prosecute the Work with such 
labor and equipment as, in the opinion of the ENGINEER, are appropriate to complete the different 
portions of the Work in the order required and within the specified time, and to secure a satisfactory 
quality of Work. 

3.1.2 Representation on Work site.  The Contractor shall at all times, while the Work is in 
progress, be represented at the Work site in person, or by superintendents, foremen, managers, 
or other duly designated and authorized representatives or agents.  The work of such 
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representatives shall be limited to supervisory duties only.  The Contractor shall not designate a 
subcontractor as its representative.  In the event the Contractor’s representative's authority is 
limited in any way, the Contractor shall notify the District within ten (10) days after entering into the 
Contract of such limitation. 

3.1.3 Contractor’s Representative.  When a Contractor cannot be in person on the Work site 
during its progress, it shall designate in writing to the ENGINEER the name of its authorized 
representative in charge of the Work.  When a Contractor consists of a multiple entity such as, but 
not limited to, two or more persons, partnerships, corporations, firms or other entities, such 
Contractor shall designate in writing to the ENGINEER the name of the authorized representative 
in charge of the Work and the Work site. 

3.2 MATERIALS 

3.2.1 All materials shall be new and of the specified quality and fully equal to samples, where 
samples are required or requested.  The Contractor shall furnish to the ENGINEER for review or 
test, whenever requested and free of charge, samples of all materials proposed to be used in the 
Work.  It shall also submit any required detailed drawings of articles or equipment for District 
approval.  Rejected materials must be immediately removed from the Work site and shall not be 
brought again upon the Work site or used in the Work. 

3.2.2 Except for District-selected equipment items and items where “no substitution” is clearly 
specified; materials, articles, devices, products, fixtures, form, type of construction, or process are 
indicated or specified for the purpose of establishing a standard of quality and facilitating the 
description of the material or process desired by District.  This procedure is not to be construed as 
eliminating from competition other products of equal or better quality by other manufacturers where 
fully suitable in design, and shall be deemed to be followed by the words “Or Equal”.  Such requests 
shall be made in writing by the Contractor to the District stating in detail how the proposed product 
differs in composition and performance from the designated product and shall be accompanied by 
complete data on which the District may make a determination on the merits of the proposed 
substitution. 

In accordance with Public Contract Code Section 3400, Contractor may, in such cases, submit requests 
substantiating the substitution of “equal” items within thirty-five (35) days after the award of the Contract 
unless otherwise stated in the Supplemental Conditions or Project Plans and Specifications.  If the 
District rejects the substitution of an “Or Equal” item, the Contractor shall provide the specified item 
without extra cost to the District. 

3.2.3 Contractor shall be responsible for the materials including proper storage and handling 
from the time it receives materials until Final Acceptance of the Work and Contractor shall replace 
or repair, at its own cost in a manner satisfactory to ENGINEER, any of the materials which are lost 
or damaged after the Contractor’s receipt of same. 

3.2.4 Materials furnished by District.  In cases where the District furnishes all or a portion of the 
equipment or materials to be used in the Work ("materials"), the Contractor shall accept delivery of 
such materials as may be provided.  If the Contractor is required to haul such materials under this 
Contract to the Work site, it shall pick them up promptly after notification by the ENGINEER, and 
shall pay at its own cost any demurrage or other charges which have accrued due to its failure to 
pick up the materials promptly. 

3.2.5 Any District furnished materials which remain unused at the completion of the Work shall 
be delivered by the Contractor to the District storage yard designated by the ENGINEER. 
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3.2.6 All compensation to be received by the Contractor for handling and protecting District 
furnished material is included in the Contract Price, and no extra compensation will be paid to the 
Contractor for complying with the provisions of this section. 

SECTION 4. LEGAL RESPONSIBILITIES 

4.1 COMPLIANCE WITH THE LAW.  The Contractor shall, at its own cost and expense, observe 
and keep fully informed regarding all existing and future federal, state, city, county, local agency or 
special District laws and regulations which may in any manner affect those engaged or employed on 
the Project, or the materials to be used or furnished, or which may in any respect govern, control or 
otherwise affect the Project or the conduct of the Work or any part thereof.  The Contractor shall, at its 
own cost and expense, furnish all materials and facilities required to comply with such laws and 
regulations.  The Contractor shall furnish copies of all valid licenses and certifications required of 
Suppliers, subcontractors, or employees for the Work upon the request of the ENGINEER. 

4.2 PERMITS AND LICENSES.  The Contractor shall procure all permits and licenses, pay all 
charges and fees, and give all notices necessary and incidental to the due and lawful prosecution of 
the work. 

4.3 LABORERS AND SUBCONTRACTORS 

4.3.1 SKILLED WORKERS.  Only skilled and properly licensed and/or certified workers shall be 
employed on work requiring special qualification.  When required in writing by the District, the 
Contractor or any subcontractor shall discharge any person who is, in the opinion of the District, 
incompetent, unfaithful, disorderly or otherwise not qualified, and shall not again employ such 
discharged person on the Work except with the consent of the District.  This includes, but is not 
limited to the discharge or discipline of any employee of the Contractor or its subcontractors or 
agents who harass or otherwise engage in inappropriate behavior towards District personnel or the 
public or other workers.  Such discharge shall not be the basis of any claim for compensation or 
damages from the Contractor to the District. 

4.3.2 DAVIS-BACON ACT.  Contractor will pay and will require all subcontractors to pay all 
employees on said Project a salary or wage at least equal to the prevailing rate of per diem wages 
as determined by the Secretary of Labor in accordance with the Davis-Bacon Act for each craft or 
type of worker needed to perform the Contract.  The provisions of the Davis-Bacon Act shall apply 
only if the Contract is in excess of One Thousand Dollars ($1,000.00) or when twenty-five percent 
(25%) or more of the Contract is funded by federal assistance.  If the aforesaid conditions are met, 
a copy of the provisions of the Davis-Bacon Act to be complied with are incorporated herein as a 
part of this Contract and referred to by reference. 

4.3.3 GENERAL PREVAILING RATE.  District has ascertained from the State of California 
Director of Industrial Relations, the general prevailing rate of per diem wages and the general 
prevailing rate for legal holiday and overtime work in the locality in which the work is to be performed 
for each craft or type of work needed to execute this Contract, and copies of the same are on file 
in the Office of the ENGINEER of District.  The Contractor agrees that no less than said prevailing 
rates shall be paid to workers employed on this public works contract as required by Labor Code 
Section 1774 of the State of California. 

4.3.4 DEPARTMENT OF INDUSTRIAL REGULATIONS.  Contractor must comply with the 
requirements set forth in California Senate Bill (SB) 854 (Ch. 28, 2014).  SB 854’s requirements 
include, but are not limited to, the following: 

4.3.4.1 No contractor or subcontractor may be listed on a bid proposal for a public works 
project (submitted on or after March 1, 2015) unless registered with the Department of Industrial 
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Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement 
for bid purposes only under Labor Code section 1771.1(a)]. 

4.3.4.2 No contractor or subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5. 

4.3.4.3 This Project is subject to compliance monitoring and enforcement by the Department 
of Industrial Relations. 

4.3.4.4 The Contractor must post job site notices prescribed by regulation. 

4.3.4.5 The Contractor must submit a certified payroll records at least monthly to the Labor 
Commissioner in a format prescribed by the Labor Commissioner. 

4.3.5 FORFEITURE FOR VIOLATION.  Contractor shall, as penalty to the District, forfeit Two 
Hundred Dollars ($200.00) for each calendar day or portion thereof for each worker paid (either by 
it or any subcontractor under it), less than the prevailing rate of per diem wages as set by the 
Director of Industrial Relations, in accordance with Section 1770 of the Labor Code for the work 
provided for in this Contract, all in accordance with Section 1775 of the Labor Code of the State of 
California. 

4.3.6 APPRENTICES.  Section 1777.5 of the Labor Code of the State of California, regarding 
the employment of apprentices is applicable to this Contract if the prime contract involves Thirty 
Thousand Dollars ($30,000.00) or more. 

4.3.7 WORKDAY.  In the performance of this Contract, not more than eight (8) hours shall 
constitute a day's work, and Contractor shall not require more than eight (8) hours of labor in a day 
from any person employed by him hereunder except as provided in Section 4.3.2 and 4.3.3 above.  
Contractor shall conform to Article 3, Chapter 1, Part 7 (Sections 1810 et seq. and including Section 
1815) of the Labor Code of the State of California and shall forfeit to the District as a penalty, the 
sum of Twenty-Five Dollars ($25.00) for each worker employed in the execution of this Contract by 
Contractor or any subcontractor for each calendar day during which any worker is required or 
permitted to labor more than eight (8) hours in any one (1) calendar day and forty (40) hours in any 
one (1) week in violation of said Article.  Contractor shall keep an accurate record showing the 
name and actual hours worked each calendar day and each calendar week by each worker 
employed by Contractor in connection with the Project. 

4.3.8 EMPLOYER PAYMENTS.  Per diem wages shall be deemed to include, per Labor Code 
Section 1773.1, travel and subsistence among other employer payments. 

4.3.9 RECORD OF WAGES; INSPECTION.  Contractor agrees to maintain accurate payroll 
records showing the name, address, social security number, work classification, straight-time and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker or other employee employed by it in connection with the Project 
and agrees to require that each of its subcontractors does the same.  The applicable Contractor or 
subcontractor or its agent having authority over such matters shall certify all payroll records as 
accurate.  Contractor further agrees that its payroll records and those of its subcontractors shall be 
available to the employee or his representative, the Division of Labor Standards Enforcement, and 
the Division of Apprenticeship Standards, and shall comply with all of the provisions of Labor Code 
Section 1776, in general. 

4.3.10 NON-DISCRIMINATION IN EMPLOYMENT.  Projects under this Contract will obligate the 
Contractor and Subcontractors not to discriminate in employment practices.  Bidders must, if 
requested, submit a compliance report concerning their employment practices and policies in order 
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to maintain their eligibility to receive the award of Contract.  The Contractor must be prepared to 
comply in all respects with the requirements regarding nondiscrimination including but not limited 
to California Labor Code Section 1735. 

4.3.11 SUBCONTRACTORS 

4.3.11.1 The Contractor shall perform not less than the percentage of the Work specified by 
the Contract Documents using the Contractor’s own employees.  At all times throughout the 
course of the Project, all subcontractors shall be licensed as required by California law.  
Contractor is responsible for the performance of all work done by each Subcontractor.  The 
District reserves the right to require discharge or replacement of a Subcontractor that is not 
qualified to perform the work or violates any provision of the Contract Documents.  The contract 
between the Contractor and Subcontractor shall include a copy of Labor Code Sections 1771, 
1775, 1776, 1777.5, 1813 and 1815.  The Contractor shall comply with the Subletting and 
Subcontracting Fair Practices Act (Public Contract Code § 4100 et seq.). 

4.3.11.2 The Contractor agrees to be fully responsible to the District for the acts and 
omissions of any Subcontractor, and for the acts and omissions of persons directly or indirectly 
employed by the Contractor.  Nothing contained in the Contract Documents shall create any 
contractual relation between any Subcontractor and the District. 

4.3.11.3 The Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract 
Documents and to assume toward the Contractor all the obligations and responsibilities which 
the Contractor, by these Contract Documents, assumes toward the District.  Each subcontract 
agreement shall preserve and protect the rights of the District under the Contract Documents 
with respect to the Work to be performed by the Subcontractor so that subcontracting will not 
prejudice such rights.  Where appropriate, the Contractor shall require each Subcontractor to 
enter into similar agreements with its subcontractors. 

4.3.12 CONTRACTING AND ASSIGNMENT.  Subcontractors not specifically listed in the Bid 
proposal will not be recognized as such and will not be allowed to work on the Project unless the 
value of said Work is less than one-half of one percent (½%) of the total Contract Price.  All persons 
engaged in the Work of construction will be considered as employees of the Contractor, and not as 
independent Contractors.  No assignment of any portion of the Work or of any obligation or duty 
under the Contract is permitted without the express prior written consent of District, and as 
otherwise authorized by the Contract Documents. 

4.4 JOINT AND SEVERAL LIABILITY.  If the Contractor is a joint venture or partnership, each 
venturer or partner shall be jointly and severally liable for any and all of the duties and obligations of 
the Contractor that are assumed under or arise out of the Contract.  Each of such venturers or partners 
waives notice of the breach or non-performance of any undertaking or obligation of the Contractor 
contained in, resulting from or assumed under the Contract, and the failure to give any such notice shall 
not affect or impair such venturer’s or partner’s joint and several liability hereunder. 

4.5 PATENTS.  The Contractor shall assume all costs arising from the use of any patented article, 
material, device, equipment, product design or process used or furnished by the Contractor in 
connection with, or incorporated in, the Work to be done.  The Contractor shall be responsible for and 
indemnify and defend and hold harmless District, its Subcontractors, the ENGINEER, the Consultant, 
if any, and each of their directors, officers, engineers, employees and agents from all damages, costs 
and expenses (including attorney’s fees, expert witness fees, court costs, and other costs and expenses 
of, litigation) that may, at any time arise or be set up by reason of any infringement or alleged 
infringement of any patent rights as a consequence of the installation or use of any such article, 
material, device, equipment or process in or about any Work under the Contract Documents.  The 
Contractor’s bond for faithful performance shall be deemed to apply expressly to this provision of these 
General Conditions. 



 

Hollywood Beach Water Pipeline Improvement Project 15 of 30 General Conditions 

4.6 PERSONAL LIABILITY.  No director, officer, engineer, employee, or agent of District, its 
Consultant, or its ENGINEER shall be personally responsible for any liability arising under or by virtue 
of the Contract. 

4.7 TERMINATION. 

4.7.1 This Contract may be terminated in whole or in part in writing by either party in the event 
of substantial failure by the other party to fulfill its obligations under this Agreement through no fault 
of the terminating party, provided that no termination may be effected unless the other party is 
given:  (1) not less than ten (10) calendar days written notice (delivered by certified mail, return 
receipt requested) of intent to terminate, and (2) an opportunity for consultation with the terminating 
party prior to termination. 

4.7.2 This Contract may be terminated in whole or in part in writing by the District for its 
convenience, provided that the Contractor is given (1) not less than ten (10) calendar days’ notice 
(delivered by certified mail, return receipt requested) of the intent to terminate, and (2) an 
opportunity for consultation with the terminating party prior to termination. 

4.7.3 If termination for default or convenience is effected by the District, an equitable adjustment 
in the price provided for in this Contract shall be made, but (1) no amount shall be allowed for 
anticipated profit on unperformed services or other work, and (2) any payment due to the Contractor 
at the time of termination may be adjusted to cover any additional costs to the District because of 
the Contractor's default.  If the Contractor effects termination for default, the equitable adjustment 
shall include a reasonable profit for services or other work performed, but no adjustment will be 
allowed for anticipated profits.  The equitable adjustment for any termination shall provide for 
payment to the Contractor for services rendered and expenses incurred prior to the termination, in 
addition to termination settlement costs reasonably incurred by the Contractor relating to 
commitments that had become firm prior to the termination. 

4.7.4 Upon receipt of a termination action under Sections 4.7.1 or 4.7.2 above, the Contractor 
shall (1) promptly discontinue all affected work (unless the notice directs otherwise), and (2) deliver 
or otherwise make available to the District all data, drawings, specifications, reports, estimates, 
summaries and such other information and materials as may have been accumulated by the 
Contractor in performing this Contract whether completed or in process. 

4.7.5 Upon termination under Sections 4.7.1 or 4.7.2 above, the District may take over the work 
and may award another party an agreement to complete the work under this Contract. 

4.8 PARTIAL INVALIDITY.  In the event any article, section, sub article, Sections, sentence, 
clause, or phrase (collectively referred to hereinafter as “Contract Elements” or singularly as “Contract 
element”) contained in the Contract Documents shall be determined, declared, or adjudged invalid, 
illegal, unconstitutional, or otherwise unenforceable, such determination, declaration, or adjudication 
shall in no manner affect the other Contract Elements, which shall remain in full force and effect as if 
the Contract element declared, determined, or adjudged invalid, illegal, unconstitutional, or otherwise 
unenforceable, was not originally contained in the Contract Documents. 

4.9 WAIVER OF RIGHTS.  Except as otherwise specifically provided in the Contract Documents, 
no action or failure to act by District, Consultant, ENGINEER, Contractor or its Subcontractor shall 
constitute a waiver of any right or duty afforded any of them under the Contract Documents, nor shall 
any such actions or failure to act constitute an approval of or acquiescence in any breach thereunder. 

4.10 TAXES.  The Contractor shall pay all sales, consumer, use and other taxes. 

4.11 WARRANTY OF TITLE.  No materials, supplies, or equipment for the Work under this Contract 
shall be purchased subject to a chattel mortgage or under a conditional sale contract or other 
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agreement by which an interest therein or any part thereof is retained by the seller or Supplier.  The 
Contractor warrants clear and good title to all materials, supplies, and equipment installed and 
incorporated in the Work and agrees upon completion of the Work to deliver the premises together with 
all improvements and appurtenances constructed or placed thereon by Contractor to District free from 
any claims liens, encumbrances or charges and further agrees that neither he nor any person, firm or 
corporation furnishing any material or labor for any work covered by the Contract shall have any right 
to a lien upon the premises or any improvement or appurtenance thereon, provided that this shall not 
preclude the Contractor from installing metering devises or other equipment of utility companies or of 
municipalities, the title of which is commonly retained by the utility company or the municipality.  Nothing 
contained in this article, however, shall defeat or impair the right of such persons furnishing materials 
or labor under any bond given by the Contractor for its protection, or any right under any law permitting 
such persons to look to funds due the Contractor in the hands of the District.  The provisions of this 
section shall be inserted in all subcontracts and materials contracts, and notices of its provisions shall 
be given to all persons furnishing materials for the Work when no formal contract is entered into for 
such materials. 

4.12 LANDS AND RIGHTS-OF-WAY.  The lands and rights-of-way for the facility to be constructed 
will be provided by District.  The Contractor shall make its own arrangements and pay all expenses for 
additional area required outside the limits of District’s land and rights-of-way. 

Work in public right-of-way shall be done in accordance with the requirements of the permit issued by 
the public agency in whose right-of-way the Work is located in addition to conforming to the Contract 
Documents.  If a project-specific permit is not required, the Work shall conform to the standards of the 
public agency that has jurisdiction over the area where work is performed in addition to conforming to 
the Contract Documents. 

SECTION 5. SCOPE OF WORK 

5.1 GENERAL.  Contractor shall complete the Work in accordance with the Contract Documents 
and by the completion date set within the Contract Documents at the Contract Price fixed in the 
Contract.  Contractor at Contractor’s sole cost and expense shall perform all labor and services and 
furnish all the materials, tools, and appliances necessary or proper for performing and completing the 
Work in accordance with the Contract Documents.  All the labor, services and materials shall be 
performed and furnished strictly pursuant to, and in conformity with the Contract Documents, and the 
directions of the ENGINEER as given from time to time during the progress of the work under the terms 
of the Contract, and also in accordance with the Contract Documents and the submittals to be furnished 
from time to time as provided herein. 

5.2 INTERPRETATION OF CONTRACT DOCUMENTS.  Should it appear to Contractor that the 
Work to be performed or that the Contract Documents are not sufficiently detailed or explained, or 
should any questions or doubts arise as to the true meaning of any part of the Contract Documents, or 
shall an error, conflict, ambiguity or mistake be apparent or discovered in the Contract Documents, 
including the quantity estimates, the Contractor shall make a written request to the District immediately 
or no later than five (5) days upon discovery of need for correction, clarification or interpretation of the 
point(s) in question.  Upon receipt of such request, the ENGINEER shall provide the Contractor a written 
interpretation correcting, clarifying or interpreting the point(s) in question, which interpretation shall be 
final and become a part of the Contract. 

Should any interpretation, in the opinion of the Contractor, exceed the scope of the Contract 
Documents, written notice shall be given to the District within seven (7) calendar days of the receipt of 
the District’s interpretation and prior to proceeding with the Work in question unless directed otherwise 
by the District.  The District may amend its original interpretation, authorize Extra Work as a Change 
Order and authorize an extension of time, if applicable, in accordance with SECTION 5.3, Change 
Orders herein or the District may direct the Contractor to proceed with the original interpretation. 
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If the Contractor proceeds with the work without receiving an interpretation from the District, the District 
shall be relieved of any liability and Contractor shall be responsible for all resulting damage and defects. 

Any Work or material not herein specified or shown on the Contract Documents, but which by fair 
implication in the judgment of the ENGINEER, should be included therein, shall be accomplished or 
furnished by the Contractor as part of the Contract requirements. 

5.3 CHANGE ORDERS 

5.3.1 GENERAL 

5.3.1.1 The ENGINEER on the ENGINEER’S own initiative (District Initiated Change Order) 
or in response to a written request from the Contractor (Contractor Initiated Change Order) or 
by unilateral direction (Unilateral Change Order) may by written Change Order require 
additions to, deletions of or modifications of the requirements of the Work.  For example, 
Change Orders may modify the design, line, grade, form, location, dimensions, plan, 
component, equipment or quantity of the Work. 

5.3.1.2 Change Orders that diminish the quantity or amount of work to be done, shall entitle 
the District to a reasonable credit and shall not constitute the basis for a claim for damages or 
anticipated profits by the Contractor on the diminished work; provided that, if a change renders 
useless any work already done or materials already furnished or used in the Work, the 
ENGINEER, shall make reasonable allowance therefore, which allowance shall be binding 
upon both parties. 

5.3.1.3 A Change Order shall specify the adjustment in Contract time, if any, for the changed 
Work.  If Extra Work cannot be completed by the completion date, the Contractor shall be 
entitled to an adjustment in Contract time according to proof provided by the Contractor to the 
ENGINEER including, but not limited to, a detailed schedule analysis, including the appropriate 
and required schedule fragnets, evidencing the justification of and need for the adjustment. 

5.3.1.4 A Change Order shall specify the adjustment of the Contract Price, if any, for the 
changed Work. 

5.3.1.5 DISTRICT INITIATED CHANGE ORDERS.  The ENGINEER may require additions 
to, deletions of, or modifications to the requirements of the Work that may involve an adjustment 
in the Contract Price or the Contract Time via a Change Order issued by the District.  The 
District shall provide the Contractor with prompt notice of its desire to issue said Change Order 
and shall consult with the Contractor in an attempt to mutually agree upon the estimated cost 
and time impacts, if any, as a result of said change.  If District and Contractor fail to reach an 
agreement, the District shall be entitled to issue a Unilateral Change Order pursuant to Section 
5.3.1.12. 

5.3.1.6 The ENGINEER may authorize minor variations from the requirements of the 
Contract Documents that do not involve an adjustment in the Contract Price or the Contract 
time and are consistent with the overall intent of the Contract Documents.  These variations 
may be accomplished by a Field Order and will require the Contractor to promptly perform the 
work involved.  If the Contractor believes that a Field Order justifies an increase in the Contract 
Price or an extension of the Contract time the Contractor shall request a Change Order 
pursuant to Section 5.3.1.9. 

5.3.1.7 Contractor shall not proceed with any changed work unless and until the ENGINEER 
issues a Change Order, unless expressly instructed in writing to proceed with the Extra Work 
pending resolution of the Change Order. 
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5.3.1.8 During construction and prior to performing any of the Work at the jobsite, the 
Contractor shall verify the dimensions and quantities specified by the Contract Documents, and 
shall immediately notify the ENGINEER of all discrepancies that are discovered.  If the 
ENGINEER determines that instructions to address a discrepancy are necessary, the 
instructions will be given by Field Order or Change Order. 

5.3.1.9 CONTRACTOR INITIATED CHANGE ORDERS.  If the Contractor determines that 
an event, circumstance or condition gives rise to a change in the Contract Price or the Contract 
Time, Contractor shall submit to the ENGINEER a written request for change order within 
fourteen (14) calendar days of the date of the event or fourteen (14) calendar days from the 
date the Contractor first discovered (or should have discovered in the exercise of reasonable 
prudence) that the event, circumstance or condition would give rise to a change in the Contract 
Price or Contract Time.  If Contractor fails to provide said written notice within fourteen (14) 
calendar days, Contractor agrees that it waives its right to collect any and all costs incurred as 
a result of said event, circumstance or condition, and further agrees that it waives the right to 
seek any extension of the Contract Time as a result of the event, circumstance or condition.  
Contractor further agrees that the failure to provide said timely notice (14 calendar days) of an 
alleged change shall preclude Contractor from submitting or pursuing any and all claims or 
protests arising from said event, circumstance or condition. 

5.3.1.10 The Contractor may request a Change Order pursuant to Section 5.3.1.9 because 
of the availability of an improved technology or design that would meet or exceed the 
requirements of the Contract Documents. 

5.3.1.11 Contractor shall not proceed with any changed work unless and until the ENGINEER 
issues a Change Order, unless expressly instructed in writing to proceed with the Extra Work 
pending resolution of the Change Order. 

5.3.1.12 UNILATERAL CHANGE ORDERS.  If at any time the District and the Contractor 
cannot reach agreement as to a Change Order, the District may, at its sole discretion, issue a 
Unilateral Change Order to Contractor directing contractor to perform the ordered Extra Work 
and furnish the labor, materials and equipment required for its completion.  Contractor agrees 
that upon issuance of a Unilateral Change Order that it shall diligently prosecute the required 
Work to completion.  The District shall in its sole discretion determine a fair and reasonable 
adjustment to the Contract Price and Contract Time.  If Contractor disagrees with the time or 
price adjustment set forth in the Unilateral Change Order, it shall pursue a Protest pursuant to 
Section 5.4. 

5.3.1.13 Work performed pursuant to a Change Order is subject to all of the provisions of the 
Contract Documents and the Contractor’s bonds and insurance shall be bound with reference 
thereto as under the original Contract.  If required, the Contractor shall provide the ENGINEER 
with new bonds and certificates of insurance and endorsements reflecting the Change Order.  
The cost to the Contractor or the credit to the District for revised bonds and insurance premiums 
shall be included in the revised Contract Price. 

5.3.1.14 The Contractor shall pursuant to the requirements of Section 5.3.1.9, and before the 
following conditions are disturbed, notify the District of any differing site conditions including 
but not limited to: (1) material that the Contractor believes may be hazardous waste, as defined 
in Section 25117 of the Health and Safety code, that is required to be removed to a Class I, 
Class II or Class III disposal site in accordance with provisions of existing law; (2) subsurface 
or latent physical conditions at the site differing from those indicated; or (3) unknown physical 
conditions at the site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in work provided for in the Contract 
Documents. 
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The District shall promptly investigate the conditions and if it finds that the conditions do materially so 
differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or 
the time required for, performance of any part of the Work, the District shall issue a Change Order in 
accordance with this Section 5. 

5.3.2 PROCESS FOR ISSUING CHANGE ORDERS 

5.3.2.1 The ENGINEER may issue a Change Order designating the changed Work, 
adjustment to the completion time, if any, and adjustment to the Contractor’s payment or credit, 
if any.  Within three (3) work days of the receipt of the Change Order, the Contractor shall either 
(1) sign the Change Order indicating the Contractor’s acceptance of the terms of the Change 
Order, or (2) return the Change Order without signing it and propose modifications.  If the 
Contractor returns the Change Order without signing it, the ENGINEER may issue a revised 
Change Order, or reissue the original Change Order or issue a Unilateral Change Order 
pursuant to Section 5.3.1.12 and direct the Contractor to perform the ordered Work subject to 
the Contractor’s rights of protest and dispute resolution. 

5.3.2.2 Alternatively, the ENGINEER may submit a Change Order designating the changed 
work and requesting an estimate of the cost or credit and schedule for the work.  Within ten 
(10) business days, the Contractor shall prepare and submit to the ENGINEER a written 
estimate of cost and schedule for the work.  The ENGINEER may thereafter issue a Change 
Order as provided in 5.3.1.5 above. 

5.3.2.3 Adjustment in the price paid for a Change Order due the Contractor shall be 
determined by one or more of the following methods in the following order of precedence: 

1. Unit Prices contained in the Contract Documents. 

2. Mutually agreed lump-sum or Unit Prices, based upon current prevailing fair prices for 
equipment, materials, labor, overhead, and profit.  If requested by the ENGINEER, the 
Contractor shall furnish an itemized breakdown of the quantities and prices used in 
computing proposed lump-sum and Unit Prices for the Extra Work. 

3. Mutually agreed prices for labor, materials, and equipment actually used based on the 
following (time and materials): 

(a)  Cost of labor plus fifteen percent (15%) for workers directly engaged in the 
performance of the Work.  Cost of labor shall include actual wages paid including 
employer payments to or on behalf of the workers for health and welfare, pension, 
vacation, and similar purposes plus payments imposed on payroll amounts by 
applicable laws and regulations, plus subsistence and travel (other employer payments 
to employees.) 

(b)  Cost of material plus fifteen percent (15%).  Cost of material shall include sales 
tax, freight, and delivery charges.  The District reserves the right to furnish such 
material as it deems advisable and the Contractor shall not be paid the fifteen percent 
(15%) markup on such materials. 

(c)  Cost of equipment plus fifteen percent (15%) for tools and equipment actually 
engaged in the performance of the Work.  Equipment rates shall be the lesser of the 
actual rental rates or those listed for such equipment in the California Department of 
Transportation publication entitled Labor Surcharge and Equipment Rental Rates, 
which is in effect on the date the Work is performed, regardless of ownership and any 
rental or other agreement, if such may exist, for use of such equipment entered into by 
the Contractor.  If it is deemed necessary by the ENGINEER to use equipment not 
listed in that publication, a suitable rental rate for such equipment will be established 
by the ENGINEER.  The Contractor shall furnish any cost data that might assist the 
ENGINEER in the establishment of such rental rate. 
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No rental charge shall be made for use of tools or equipment having a replacement 
cost of five hundred dollars ($500) or less.  No payment will be made for equipment on 
standby or idle time.  Payment for equipment will only be made for actual time of use 
as verified by the ENGINEER.  The equipment rental rates shall include the cost of 
fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and 
maintenance of any kind, depreciation, storage, insurance, and all incidentals.  The 
cost of labor for operators of equipment shall be separately paid for as provided herein.  
Small tools are part of the Contractor’s markup. 

(d)  Subcontractor invoices to the Contractor plus five percent (5%).  Subcontractor 
invoices shall be based upon the above described cost of labor plus fifteen percent 
(15%), cost of material plus fifteen percent (15%), and tool and equipment rental rates 
plus fifteen percent (15%).  The five percent (5%) markup to the Subcontractor’s 
invoice shall be applied only one time for each separate Extra Work transaction, 
regardless of the number of tiers of Subcontractors performing the Extra Work. 

(e)  The Contractor shall submit to the ENGINEER for verification, on a daily basis, 
work sheets showing an itemized breakdown of labor, materials, tools, and equipment 
used in Extra Work.  No labor, materials, or equipment will be determined to be actually 
used unless it has been verified daily by the ENGINEER.  Payment shall be made 
solely for labor, materials or equipment actually used. 

(f)  No separate payment shall be made for any item not set forth specifically above, 
including without limitation, Contractor’s overhead, profit, general administrative 
expense, supervision, bonds and insurance premiums, or damages claimed for delay 
in prosecuting the remainder of the Work; as such items are deemed included in the 
percentage markups described previously.  The total payment made as provided 
above shall constitute full compensation for the changed Work. 

5.3.3 UNCONTROLLABLE CIRCUMSTANCES/EXCUSABLE DELAYS 

5.3.3.1 Upon Contractor’s written request and submission of substantiating documentation 
of a delay caused by an Uncontrollable Circumstance (as defined in this Section 5.3.3 below), 
the ENGINEER shall extend the time fixed in Section 4 of the Construction Agreement for 
completion of the Project by the number of days Contractor has thus been delayed, if District 
finds that the delay is justified.  Contractor shall submit the written request to District for such 
time extension pursuant to Section 5.3.1.9 above.  District’s decision will be conclusive on the 
parties to this Contract.  Failure to file such request within the time allowed shall be deemed a 
waiver of the claim by Contractor. 

Documentation and determination of delays shall be handled in the same manner as Change 
Orders, Protests and Claims as set forth in these General Conditions.  Uncontrollable 
Circumstances means any act, event or condition that (1) is beyond the reasonable control of 
the Contractor that justifies not timely performing an obligation or complying with any condition 
required under the Contract Documents and (2) materially expands the scope of, interferes 
with, or delays the Contractors performance obligations under the Contract Documents, but 
only if such act, event or condition is not the result of the willful or negligent act, error or 
omission, failure to exercise reasonable diligence, or breach of the Contract Documents on the 
part of the Contractor. 

Examples of acts, events or conditions that qualify as Uncontrollable Circumstances are 
naturally occurring events (except inclement weather normal for the area where the Work is 
being performed) such as earthquakes, fires, tornadoes, hurricanes and other acts of God; 
terrorism, sabotage, and other acts of a declared public enemy; and labor disputes, except 
labor disputes involving employees of the Contractor.  Acts, events, and conditions that are not 
considered Uncontrollable Circumstances include but are not limited to Contractor’s inability to 
obtain timely materials or equipment; work related injuries, safety violations; errors, neglect or 
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omission by the Contractor or its Subcontractors in performance of the Work, inclement 
weather conditions normal for the Work area; any mechanical failure of equipment; or any 
electrical power outages except as a direct result of an independent uncontrollable 
circumstance. 

5.3.3.2 No requests by Contractor for additional compensation or damages for delays will 
be allowed unless Contractor satisfies District that such delays were unavoidable and not the 
result of any action or inaction of Contractor and that Contractor took available measures to 
mitigate such damages.  Extensions of time and extra compensation as a result of differing site 
conditions will be determined in accordance with Section 5.3.2 of the General Conditions.  The 
District’s decision will be conclusive on all parties to this Contract. 

5.4. PROTESTS 

5.4.1 If the Contractor considers any Work required of it to be outside the requirements of the 
Contract, or if it considers any instruction, meaning, requirement, ruling or decision of the District 
or its representative to be unauthorized pursuant to the Contract, it shall within seven (7) calendar 
days after such demand is made, or instruction given, or receipt of a decision, file a written protest 
with the District stating clearly and in detail its objections and reasons therefore.  The Contractor 
shall not proceed with any protested work unless and until the ENGINEER gives written notice 
directing the Contractor to proceed with the Work, once directed to proceed with the Work, the 
Contractor shall do so without delay.  ENGINEER shall have right to request information necessary 
to determine protest. 

5.4.2 If a written protest is not issued within seven (7) calendar days, said protest shall be time 
barred and the Contractor’s failure to provide such notice or the installation of any such Work 
without authorization shall be construed as relieving the District of any claim either for added costs 
or for extensions of time. 

5.4.3 The District will review the Contractor’s timely written protest and provide a decision within 
thirty (30) days, but if a decision is not issued within thirty (30) days, the protest will be deemed 
denied.  If after reviewing the District’s decision or the passage of thirty (30) days without receiving 
a decision, the Contractor shall have seven (7) days to notify the ENGINEER, in writing, that the 
Contractor disagrees with the decision and that a claim will be submitted pursuant to Section 5.5 
below. 

5.4.4 The Contractor’s claim shall be in writing and include all documentation necessary to 
substantiate the claim as set forth in Section 5.4.4.1 below.  Resolution of the claim shall proceed 
in accordance with Section 5.5.  The failure of the Contractor to either fail to file the notice of claim 
or, thereafter, a claim, in a timely manner is a waiver of the protest and claim. 

5.4.4.1 Written documentation necessary to substantiate the claim shall include at a 
minimum, the following: 

1. Statement of claim and the basis for it. 

2. List of documentation relating to claim, including specifications, plans, reports, 
schedules, Field Orders, requests for clarification, etc. 

3. Chronology of events and correspondence. 

4. Cost analysis, including all backup financial records supporting the costs analysis and 
any extended overhead claim analysis. 

5. Detailed critical path schedule analysis and backup source documents supporting a 
delay claim. 

Information submitted shall be sufficient to justify the claim. 
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5.4.5 Claims submitted pursuant to this Section shall include the following certification statement.  
Failure to include and sign the certification statement shall result in the Contractor waiving all rights 
to the subject claim.  The Contractor shall submit under penalty of perjury with each claim its and 
each Subcontractor's written certification that: 

1. The claim is made in good faith. 

2. Supporting data are accurate and complete to the best of the Contractor’s knowledge and 
belief. 

3. The amount requested accurately reflects the Contract adjustment for which the Contractor 
believes the District is liable. 

4. The Contractor understands that if a false claim is submitted, it will be considered fraud 
and the Contractor may be subject to criminal prosecution and any other available relief 
pursuant to Governmental Code section 12650, et seq. 

5.5 PROCEDURES FOR RESOLVING CLAIMS (PCC SECTION 9204) 

A The Legislature finds and declares that it is in the best interests of the state and its citizens 
to ensure that all construction business performed on a public works project in the state 
that is complete and not in dispute is paid in full and in a timely manner. 

B Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with 
Section 10240) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100) of 
Part 2, and Article 1.5 (commencing with Section 20104) of Chapter 1 of Part 3, this section 
shall apply to any claim by a contractor in connection with a public works project. 

C For purposes of this section: 

1. “Claim” means a separate demand by a contractor sent by registered mail or certified 
mail with return receipt requested, for one or more of the following: 

a) A time extension, including, without limitation, for relief from damages or penalties 
for delay assessed by a public entity under a contract for a public works project. 

b) Payment by the public entity of money or damages arising from work done by, or 
on behalf of, the contractor pursuant to the contract for a public works project and 
payment for which is not otherwise expressly provided or to which the claimant is 
not otherwise entitled. 

c) Payment of an amount that is disputed by the public entity. 

2. “Contractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code 
who has entered into a direct contract with a public entity for a public works project. 

3. a) “Public entity” means, without limitation, except as provided in subparagraph (B), 
a state agency, department, office, division, bureau, board, or commission, the 
California State University, the University of California, a city, including a charter city, 
county, including a charter county, city and county, including a charter city and county, 
district, special district, public authority, political subdivision, public corporation, or 
nonprofit transit corporation wholly owned by a public agency and formed to carry out 
the purposes of the public agency. 

b) “Public entity” shall not include the following: 

i. The Department of Water Resources as to any project under the jurisdiction 
of that department. 
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ii. The Department of Transportation as to any project under the jurisdiction of 
that department. 

iii. The Department of Parks and Recreation as to any project under the 
jurisdiction of that department. 

iv. The Department of Corrections and Rehabilitation with respect to any project 
under its jurisdiction pursuant to Chapter 11 (commencing with Section 
7000) of Title 7 of Part 3 of the Penal Code. 

v. The Military Department as to any project under the jurisdiction of that 
department. 

vi. The Department of General Services as to all other projects. 

vii. The High-Speed Rail Authority. 

4. “Public works project” means the erection, construction, alteration, repair, or 
improvement of any public structure, building, road, or other public improvement of any 
kind. 

5. “Subcontractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code 
who either is in direct contract with a contractor or is a lower tier subcontractor. 

D 1. a) Upon receipt of a claim pursuant to this section, the public entity to which the claim 
applies shall conduct a reasonable review of the claim and, within a period not to 
exceed 45 days, shall provide the claimant a written statement identifying what 
portion of the claim is disputed and what portion is undisputed. Upon receipt of a 
claim, a public entity and a contractor may, by mutual agreement, extend the time 
period provided in this subdivision. 

b) The claimant shall furnish reasonable documentation to support the claim. 

c) If the public entity needs approval from its governing body to provide the claimant 
a written statement identifying the disputed portion and the undisputed portion of 
the claim, and the governing body does not meet within the 45 days or within the 
mutually agreed to extension of time following receipt of a claim sent by registered 
mail or certified mail, return receipt requested, the public entity shall have up to 
three days following the next duly publicly noticed meeting of the governing body 
after the 45-day period, or extension, expires to provide the claimant a written 
statement identifying the disputed portion and the undisputed portion. 

d) Any payment due on an undisputed portion of the claim shall be processed and 
made within 60 days after the public entity issues its written statement. If the public 
entity fails to issue a written statement, paragraph (3) shall apply. 

2. a) If the claimant disputes the public entity’s written response, or if the public entity 
fails to respond to a claim issued pursuant to this section within the time prescribed, 
the claimant may demand in writing an informal conference to meet and confer for 
settlement of the issues in dispute. Upon receipt of a demand in writing sent by 
registered mail or certified mail, return receipt requested, the public entity shall 
schedule a meet and confer conference within 30 days for settlement of the 
dispute. 

b) Within 10 business days following the conclusion of the meet and confer 
conference, if the claim or any portion of the claim remains in dispute, the public 
entity shall provide the claimant a written statement identifying the portion of the 
claim that remains in dispute and the portion that is undisputed. Any payment due 
on an undisputed portion of the claim shall be processed and made within 60 days 
after the public entity issues its written statement. Any disputed portion of the claim, 
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as identified by the contractor in writing, shall be submitted to nonbinding 
mediation, with the public entity and the claimant sharing the associated costs 
equally. The public entity and claimant shall mutually agree to a mediator within 10 
business days after the disputed portion of the claim has been identified in writing. 
If the parties cannot agree upon a mediator, each party shall select a mediator and 
those mediators shall select a qualified neutral third party to mediate with regard 
to the disputed portion of the claim. Each party shall bear the fees and costs 
charged by its respective mediator in connection with the selection of the neutral 
mediator. If mediation is unsuccessful, the parts of the claim remaining in dispute 
shall be subject to applicable procedures outside this section. 

c) For purposes of this section, mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in which 
an independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall conform 
to the timeframes in this section. 

d) Unless otherwise agreed to by the public entity and the contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation 
under Section 20104.4 to mediate after litigation has been commenced. 

e) This section does not preclude a public entity from requiring arbitration of disputes 
under private arbitration or the Public Works Contract Arbitration Program, if 
mediation under this section does not resolve the parties’ dispute. 

3. Failure by the public entity to respond to a claim from a contractor within the time 
periods described in this subdivision or to otherwise meet the time requirements of this 
section shall result in the claim being deemed rejected in its entirety. A claim that is 
denied by reason of the public entity’s failure to have responded to a claim, or its failure 
to otherwise meet the time requirements of this section, shall not constitute an adverse 
finding with regard to the merits of the claim or the responsibility or qualifications of the 
claimant. 

4. Amounts not paid in a timely manner as required by this section shall bear interest at 
7 percent per annum. 

5. If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim 
against a public entity because privity of contract does not exist, the contractor may 
present to the public entity a claim on behalf of a subcontractor or lower tier 
subcontractor. A subcontractor may request in writing, either on his or her own behalf 
or on behalf of a lower tier subcontractor, that the contractor present a claim for work 
which was performed by the subcontractor or by a lower tier subcontractor on behalf 
of the subcontractor. The subcontractor requesting that the claim be presented to the 
public entity shall furnish reasonable documentation to support the claim. Within 45 
days of receipt of this written request, the contractor shall notify the subcontractor in 
writing as to whether the contractor presented the claim to the public entity and, if the 
original contractor did not present the claim, provide the subcontractor with a statement 
of the reasons for not having done so. 

E The text of this section or a summary of it shall be set forth in the plans or specifications 
for any public works project that may give rise to a claim under this section. 

F A waiver of the rights granted by this section is void and contrary to public policy, provided, 
however, that (1) upon receipt of a claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or binding 
arbitration, as applicable; and (2) a public entity may prescribe reasonable change order, 
claim, and dispute resolution procedures and requirements in addition to the provisions of 
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this section, so long as the contractual provisions do not conflict with or otherwise impair 
the timeframes and procedures set forth in this section. 

G This section applies to contracts entered into on or after January 1, 2017. 

H Nothing in this section shall impose liability upon a public entity that makes loans or grants 
available through a competitive application process, for the failure of an awardee to meet 
its contractual obligations. 

I This section shall remain in effect only until January 1, 2020, and as of that date is repealed, 
unless a later enacted statute, that is enacted before January 1, 2020, deletes or extends 
that date. 

(Added by Stats. 2016, Ch. 810, Sec. 1. (AB 626) Effective January 1, 2017.  Repealed as of January 
1, 2020, by its own provisions.) 

SECTION 6. PROSECUTION AND PROGRESS OF THE WORK 

6.1 PROGRESS OF WORK 

6.1.1 Unless otherwise specified, the Contractor shall commence the Work upon the issuance 
of the Notice to Proceed or the date specified within the Notice to Proceed (the "Notice to Proceed 
Date") and shall diligently prosecute the Work to its completion.  A Notice of Completion shall be 
recorded for the Work, but the District’s failure to do so, timely or otherwise, shall not be raised as 
a defense to the untimely assertion of any rights by Contractor, its Subcontractors or Suppliers of 
any tier. 

6.1.2 The continuous prosecution of the Work by the Contractor shall be subject only to the 
delays defined in this Contract.  The start of Work shall include attendance at preconstruction 
conferences, preparation and submittal of submittals, equipment lists, and schedule of values, 
schedules, requests for substitutions and other similar activities.  Submittals shall be prepared in 
accordance with the Contract Documents and shall be made in the time limits indicated.  Except 
as specifically authorized by the District, no Work shall commence on site before the Notice to 
Proceed Date or after the Notice to Proceed Date but before all applicable Contract requirements 
have been satisfied. 

Notwithstanding this Section 6.1.2, under no circumstances shall the Contractor proceed to work 
under any verbal authorization or issuance of Notice to Proceed by District where the Contractor is 
not in receipt of the Contract Documents full executed by Contractor and District authorizing the 
Project, including but not limited to the Construction Agreement. 

6.1.3 The Work shall be brought to completion, as determined by the District, in the manner 
provided in the Contract Documents and in the number of calendar days set forth in the Section 4 
of the Construction Agreement. 

6.1.4 Failure to reach completion as determined by the District within the Contract time and in 
the manner required by the Contract Documents shall subject the Contractor to liquidated damages 
as stipulated in Section 6 of the Construction Agreement unless extensions of time are granted in 
accordance with the Contract Documents. 

6.1.5 The Contractor shall at all times keep on the premises sufficient material and employ 
sufficient supervision and workers to prosecute the Work at a rate necessary to reach completion 
of the Work as required within the Contract Documents.  Work shall not start, nor shall the Work 
be left in an incomplete state for an indeterminate period of time, while equipment and materials 
are in transit. 
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6.1.6 It shall be the responsibility of the Contractor to maintain its schedule so as not to delay 
the progress of the Work or the schedules of other contractors and workers who may be employed 
by the District on any Work in the vicinity of the Work to be done pursuant to this Contract, and it 
shall conduct its operations so as not to interfere with the Work of such contractors or workers.  The 
Contractor is required by virtue of this Contract to cooperate in every way possible with other 
contractors or workers in order to complete the Work within the Contract time.  No additional 
compensation will be paid to Contractor for such cooperation, except as otherwise provided.  If the 
Contractor delays the progress of the Work or the progress of other Contractors or workers, it shall 
be the responsibility of the Contractor to take some or all of the steps outlined below to improve its 
progress. 

6.1.7 If, in the opinion of the District, the Contractor falls behind with the Work or current update 
of the Contract schedule and is not entitled to an extension of time, the Contractor shall take some 
or all of the steps outlined below to improve its progress at no additional charge to the District, and 
shall submit operation plans to demonstrate the manner in which the desired rate of progress may 
be regained. 

6.1.7.1 Increase construction personnel in such quantities and crafts as will substantially 
eliminate the backlog of Work and allow the Contractor to complete the Work within the 
Contract time. 

6.1.7.2 Increase, when permitted, the number of working hours per shift, shifts per working 
day, working days per week or the amount of construction equipment or any combination of 
the foregoing, sufficient to substantially eliminate the backlog of Work. 

6.1.7.3 Reschedule activities to achieve maximum practical concurrence of accomplishment 
of activities; and/or 

6.1.7.4 Expedite delivery of materials and equipment. 

6.1.8 Should the Contractor at any time during the progress of the Work, refuse, neglect or be 
unable for avoidable reasons to supply sufficient material, supervision or workers to prosecute the 
Work at a rate necessary to complete the Work within the Contract time or in accordance with the 
currently accepted updated construction schedule, the District shall have the right to terminate the 
Contract as provided in Section 4.7 of the General Conditions.  If the Contractor does not comply 
with a notice to correct default from the District within the time specified in the notice, the District 
shall have the right to provide the materials and workers to finish the Work and/or terminate the 
Contract.  The expenses incurred by the District to complete such Work shall be deducted from any 
monies due or which may become due under the Contract and/or the construction fund for the 
Work.  In the event the expenses incurred exceed the amounts due to the Contractor of the 
construction fund for the Work, the Contractor or its Surety shall reimburse the District for any such 
shortage in funds. 

6.2 USE PRIOR TO FINAL COMPLETION 

6.2.1 District shall have the right to use all or a portion of the Work at no additional cost to District, 
even if Substantial Completion of the Work, as more particularly described in Section 6.3 – 
Substantial Completion, has not occurred and even if the Work has not been finally accepted. 

6.2.2 If District elects to take possession of and to use any completed or partially completed 
portions of the Work prior to Substantial Completion of the Work, the ENGINEER shall document 
in writing to the Contractor the scope of Work it wishes to take possession of and an inspection 
shall be made by the Contractor and ENGINEER of said scope of Work.  Based on such inspection, 
the ENGINEER will attempt to list all incomplete and/or deficient items of Work observed, and 
provide the Contractor with such a list.  However, the absence of an item from the list shall not 
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relieve the Contractor of responsibility to perform all of the Work in accordance with the Contract 
Documents, and any and all areas so occupied will be subject to Final Inspection after the 
Contractor achieves Substantial Completion.  If the use of these portions of the Work by District 
delays the progress of the Work or causes additional expense to the Contractor, the Contractor 
shall file a written request for extension of time and/or Extra Work as specified in Section 5.3.1.9. 

6.2.3 The warranty period for portions of the Work placed into service prior to Final Acceptance 
of the Work shall be one (1) year commencing on the date of the District’s written notification to the 
Contractor that all incomplete and/or deficient items of Work observed by the ENGINEER as 
described in 6.2.2 above, have been completed and/or corrected by the Contractor.  However, if 
during Final Inspection any incomplete and/or deficient items are observed in any portions of Work 
placed into service prior to Final Completion, and such incomplete and/or deficient items are not 
the result of or caused by District’s occupancy, the guarantee period for any such portions of Work 
shall not be deemed to have commenced at any time prior, and shall commence on the date of 
Final Acceptance once any such incomplete and/or deficient Work is completed and/or corrected 
in connection therewith. 

6.3 SUBSTANTIAL COMPLETION 

6.3.1 Substantial Completion of the Work means the Work has progressed to the point that 
District can beneficially occupy or utilize the Work as a whole for the purpose for which it is intended, 
and the Work complies with applicable codes and regulations, including if required, issuance of 
certificates of occupancy, or certificate of suitability for use from the appropriate governmental 
agencies, as determined by the ENGINEER at ENGINEER’S sole discretion. 

6.3.2 When the Contractor considers that Substantial Completion has been achieved, the 
Contractor shall notify the ENGINEER, formally, in writing [Notice of Substantial Completion of the 
Work] that the Work is substantially complete to the required stage and is ready for inspection.  The 
Contractor shall include with its Notice of Substantial Completion of the Work a list of minor items, 
(including the Contractor’s punchlist) to be completed or corrected that would not affect beneficial 
occupancy or suitability for use. 

6.3.3 After receipt of the Contractor’s Notice of Substantial Completion of Work, the ENGINEER 
and Contractor, and any other representative as the ENGINEER deems appropriate, shall make 
an inspection of the Work to determine whether the Work has been completed in accordance with 
the Contract Documents and to review the Contractor’s punchlist. 

6.3.3.1 If, in the ENGINEER’S sole opinion, the Work has not achieved Substantial 
Completion, the parties shall cease the inspection and all costs incurred by District as a result 
of the premature inspection shall be deducted from the payments due the Contractor.  
Contractor shall thereafter perform all remaining Work to reach Substantial Completion, and 
re-submit its Notice of Substantial Completion of Work.  The inspection of the Work will re-
commence as set forth above. 

6.3.3.2 If the Work has achieved Substantial Completion, a punchlist shall be prepared by 
the ENGINEER and shall include those items listed by the Contractor to be completed or 
corrected as well as those items observed during the inspection.  Failure to include any items 
on the punchlist shall not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract Documents, nor shall the punchlist amend the Contract 
Documents.  All deficiencies and/or items identified on the punchlist must be corrected within 
thirty (30) days of said initial inspection conducted at the Substantial Completion phase, unless 
otherwise specified in writing by the ENGINEER. 
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6.4 FINAL INSPECTION, FINAL COMPLETION AND FINAL ACCEPTANCE 

6.4.1 FINAL INSPECTION.  The Contractor shall notify the ENGINEER in writing when all 
punchlist items have been completed, all Work is completed in accordance with the Contract 
Documents and all clean-up has been done.  Clean-up shall be completed when all waste, 
materials, excess materials, tools, and equipment such as scaffolding, temporary structures, and 
unneeded facilities such as fencing and sanitary facilities are removed from the Project.  The 
ENGINEER will then make Final Inspection for the purposes of ascertaining that the Work has been 
fully completed in accordance with the requirements of the Contract Documents. 

6.4.2 FINAL COMPLETION.  After the ENGINEER has made the Final Inspection and is satisfied 
that the Work has been completed in accordance with the Contract Documents, including all punch 
list items, and is satisfied that all submittals have been made and accepted, including but not limited 
to all materials required by the Contract Documents and all As-Builts, record drawings by the 
Contractor, if required by the Contract, and any other required record documents have been 
completed and accepted, all Change Orders have been executed, all final quantities agreed to, and 
all other requirements of the Contract Documents, except for possible future warranty and 
guarantee Work have been accomplished, the ENGINEER shall certify, in writing, the full 
completion of the Work and the date thereon. 

6.4.3 FINAL ACCEPTANCE.  Final Acceptance of the Work shall occur upon the District’s Board 
of Directors’ approval of the Final Completion of the Work and upon recordation of a Notice of 
Completion with the County Recorder. 

SECTION 7. PAYMENT FOR WORK 

7.1 PROGRESS PAYMENTS 

7.1.1 Each month Contractor shall be paid a sum (less retention) equal to the value of the Work 
(based on the Schedule of Values) performed up to the last day of the previous calendar month, 
less the aggregate of the previous payments.  The monthly payments shall be made on the basis 
of monthly progress estimates that shall be submitted by the Contractor and approved by the 
ENGINEER.  Quantities used in computing partial payments shall be considered as estimates only 
and shall be subject to revision in subsequent estimates.  Work completed as estimated shall be 
an estimate only and no inaccuracy or error in said estimate shall operate to release the Contractor 
or any Surety from damages arising from such work or from the enforcement of each and every 
provision of this Contract and the District shall have the right subsequently to correct any error 
made in any estimate for payment.  Materials delivered but not incorporated or installed in the Work 
will not be included in progress payments unless allowed by Supplemental Conditions or Project 
Plans and Specifications. 

7.1.2 If a progress payment received from the Contractor is undisputed and properly submitted, 
payment shall be made within thirty (30) days after receipt of progress payment, and if not so paid, 
Public Contract Code section 20104.50 may apply.  If, however, the progress payment is 
determined not to be proper or correct, the District may, at its option, correct the progress payment 
and pay the amended amount or return the progress payment no later than seven (7) days after 
receipt, accompanied by a document setting forth in writing the reasons it is not proper. 

7.1.3 A deduction of five percent (5%) will be made and held as retention from each progress 
payment; however, if Contractor has, in the judgment of the District, satisfactorily completed ninety-
five percent (95%) of the work as determined from the Construction schedule, the General Manager 
may recommend a reduction of the withholding rate to an amount not less than 125 percent of the 
work yet to be completed, as determined by the General Manager, if the reduction has been 
approved, in writing, by the surety on the performance bond and by the surety on the payment 
bond. 
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7.1.4 Notwithstanding any other provision in this Contract, as provided in Public Contract Code 
section 22300 and subject to the requirements thereof, Contractor may substitute securities for 
monies withheld by the District to ensure proper performance under this Contract.  The substitution 
of securities or the deposit of the amount retained shall be at the sole expense of and request of 
Contractor. 

7.1.5 The Contractor shall pay each Subcontractor and/or Supplier in the time periods required 
by law. 

7.2 APPLICATIONS FOR PAYMENT 

7.2.1 In Contracts with a duration of sixty (60) days or longer, on or before the seventh (7th) day 
of each calendar month, the Contractor shall submit to the ENGINEER a progress payment for the 
value of work done and materials used to the last day of the previous calendar month.  Progress 
payments shall be made in the format provided by the District. 

7.2.2 Unless modified in the Supplemental Conditions or Project Plans and Specifications, 
payment for materials delivered, but not yet incorporated into the Work shall be paid as follows: 
materials accepted to the Work site or to an acceptable location by District shall be paid at the 
actual cost of materials.  Labor for installation of such materials will be paid upon installation of 
materials. 

7.2.3 Contractor warrants that upon submittal of the progress payment that all work for which 
previous progress payments have been made and payments received from the District shall, to the 
best of the Contractor’s knowledge, information and belief, be free and clear of claims, security 
interests or encumbrances in favor of the Contractor, Subcontractors, Suppliers or other persons, 
or entities making a claim by reason of having provided labor, materials and equipment related to 
the Work and that all work for which payment is demanded has been performed in accordance with 
the Contract and that the amount claimed is due.  With each progress payment, Contractor shall 
certify that the As-Built drawings have been updated and jointly reviewed with the District for the 
month that payment is requested. 

7.2.4 Contractor agrees to furnish, if and when required by District, receipts, vouchers, releases 
and/or waivers of claims for labor, material, equipment and services performed by Contractor and 
any and all subcontractors performing Work or furnishing materials under this Contract or any 
subcontract with Contractor, all in a form satisfactory to District, and it is agreed that no payment 
shall be made except at District’s option until and unless such receipts, vouchers or releases and/or 
waivers, or any and all of them, have been furnished.  Any progress payment made prior to 
acceptance of the Work by District shall not be construed as evidence of acceptance of any part of 
Contractor’s Work. 

7.3 FINAL ACCEPTANCE AND PAYMENT.  Within five (5) calendar days following the Board of 
Director’s Final Acceptance of the Work, the District shall file a Notice of Completion with the County 
Recorder’s office.  Thirty (30) days after the filing of the Notice of Completion, and subject to the 
Contractor’s evidence of compliance with Section 7.5 below, the District will pay or release to the 
Contractor all retention funds due him under the provisions of the Contract Documents. 

7.4 STOP NOTICES 

7.4.1 For each properly filed and unreleased stop notice, the District shall withhold from current 
progress payments an amount equal to one-hundred-twenty-five percent (125%) of each stop 
notice amount. 

7.4.2 Upon request by the Contractor, payments may be made jointly to the Contractor and a 
stop notice claimant.  Any such payment shall be deemed to be a payment to the Contractor. 
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7.5 RELEASE OF CLAIMS.  Before the District pays or releases to the Contractor his retention for 
the work, the Contractor shall submit unconditional lien releases from all Subcontractors and/or 
Suppliers who have submitted a preliminary notice or stop notice.  The release shall state that the 
Contractor has satisfied all claims and indebtedness of every nature in any way connected with the 
work, including (but not limiting the generality of the foregoing) all payrolls, amounts due to 
subcontractors’, accounts for labor performed and materials furnished, incidental services, liens, and 
judgments.  If any lien or claim remains unsatisfied after all retention has been released or payments 
made to the Contractor, the Contractor shall refund to the District all monies that the latter may be 
compelled to pay in discharging such a lien or claim, including all costs and a reasonable attorney's 
fee. 

7.6 RIGHT TO AUDIT.  District shall have the right to audit, during the Contractor’s normal business 
hours at the office of the Contractor, any of the Contractor’s books and records to the extent they are 
relevant or calculated to lead to relevant evidence relating to any claim submitted by the Contractor or 
the Contractor’s performance under the Contract.  This right shall include, without limitation, the right 
to examine the books, records, documents, Bid records, and other evidence and accounting procedures 
and practices, sufficient to discover and verify all direct and indirect costs, including claimed 
unabsorbed overhead costs of whatever nature claimed to have been incurred or anticipated to be 
incurred and for which the claim has been submitted.  The Contractor further agrees that the right to 
audit encompasses all subcontracts and is binding upon Subcontractors.  Additionally, the Contractor 
shall make available within ten (10) days to the District’s auditing, all requested schedules, plans, 
accounting records and documents and other financial data, and upon request, shall submit true copies 
of requested records to the District. 

7.7 ASSIGNMENT OF ANTI-TRUST CLAIMS.  Contractor agrees to assign District all rights, title, 
and interest in and to all causes of action it may have under Section 4 of the Clayton Act (U.S.C Sec. 
15) or under the Cartwright Act [Chapter 2, commencing with Section 16700) of Part 2 of Division 7 of 
the Business and Professions Code], arising from purchases of goods, services or materials pursuant 
to the Contract.  This assignment becomes effective at the time the District tenders final payment to the 
Contractor, without further acknowledgment by the parties.  The Contractor shall have the rights set 
forth in Section 4553 and 4554 of the Government Code. 

7.8 BANKRUPTCY.  The Contractor shall immediately notify the District of its own or of any of its 
subcontractor's filing for bankruptcy protection and provide the District with a copy of the Bankruptcy 
Case Number and title of the Court in which the petition for bankruptcy was filed.  Filing for bankruptcy 
protection shall be a default of this Contract and grounds for termination as provided by Section 4.7, 
Termination of the General Conditions. 

SECTION 8. MISCELLANEOUS 

8.1 GOVERNING LAW.  The Contract Documents have been negotiated between District and the 
Contractor and shall be subject to and interpreted under the laws of the State of California. 

By entering into the Contract, the Contractor consents and submits to the jurisdiction of the Courts of 
the State of California, County of Ventura, over any action at law, suit in equity, and/or other proceeding 
that may arise out of the Contract Documents. 
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CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

SECTION 011100 COORDINATION OF WORK, PERMITS, AND REGULATIONS

1.01 DESCRIPTION

This section generally describes the project and includes work sequence and schedule. 

1.02 GENERAL NATURE OF WORK

The work involves construction of 641 LF of 6-inch and 98 LF of 8-inch AWWA C-900 

PVC (DR-14) water pipeline including valves, fittings complete in place, abandoning an 

existing 8-inch water line in-place in private easements, removal of existing 8-inch AC 

pipeline in streets (curb-curb), construction of 8 new water services in Harbor Blvd, San 

Clemente Ave. and Santa Cruz Ave., construction of new AIR-VAC and Blow Off in 

Harbor Blvd, construction of new fire hydrant in Harbor Blvd., and relocation of existing 

fire hydrant in Santa Cruz Ave. 

The work shall include that which is shown on the drawings and as described in the 

specifications.

1.03 LOCATION OF PROJECT SITE

The project sites include the following locations:

 Santa Cruz Avenue

 San Clemente Avenue

 Harbor Boulevard between Ocean Drive and S Harbor Boulevard

 Harbor Blvd. between Santa Ana Avenue and Playa Court 

1.04 WORK SEQUENCE  

 Installing of new 6-inch PVC water line, new meter boxes and service lines in 

Harbor Blvd., Santa Cruz Ave. and San Clemente Ave.

 Installing new 8-inch PVC water line in Harbor Blvd. and Playa Ct. as shown on 

the plans.

 Transfer existing meters to new meter boxes and extend house connections (By 

Others). Contractor shall coordinate work with the District prior to any 

construction.
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 Abandoning-in-place and removing of interfering portion of existing 8” AC 

waterline as shown on the plans.  

1.05 CONTRACTOR'S USE OF PREMISES

Contractor will confirm that customer water meters have been relocated and are online 

before abandoning pipeline in place.

1.06 ASBESTOS CEMENT PIPE

The contractor will encounter existing asbestos materials (i.e. asbestos cement pipe) 

during the work. The Contractor is warned that asbestos is a known human carcinogen 

when inhaled and poses serious health risks. Removal of existing asbestos material shall 

be performed by a contractor or subcontractor registered by CAL/OSHA and certified 

by the State of California. Comply with all laws and regulations regarding handling, 

cutting, shaping, installation, disposal and removal of asbestos materials. 

In the specific instance of making connections to existing asbestos cement pipe, 

disconnect, at the nearest joints, the length of asbestos cement pipe to be connected to 

the new pipe. This length of existing asbestos cement pipe will be replaced by the new 

pipe making the tie-in.

Contractor shall perform cutting and handling of asbestos cement pipe in strict 

conformance with all applicable CAL/OSHA, USEPA and governing agency 

requirements. Provide sufficient supervision and monitoring to assure conformance.

1.07 NOTIFICATION TO RESIDENTS

Contractor shall hand deliver two notices to residents. The two notices shall include the 

public notification 7 days prior to start of construction, and a 24-hour notice to residents 

with water service disruption.

1.08 PERMITS

A. The following permits for the permanent work will be obtained by the Contractor.
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Name or Type of Permit Name, Address, Telephone Number of 

Permitting Agency

County of Ventura 

Encroachment Permit

County of Ventura

800 S. Victoria Ave.

Ventura, CA 93009

Matthew Litvinas (805) 794-2268 

Luis Gonzales (805) 654-2055

(Permit Tech)

City of Oxnard Encroachment 

Permit

City of Oxnard

Building and Engineering

214 S C St

Oxnard, CA 93030 

 Contact the permitting agencies listed above for current fees associated with each 

permit.

B. The permits contain requirements that affect the cost of project work, and some 

permanent permits require supplementary work permits and fees to execute construction. 

Comply with the permit requirements and obtain and pay the fees involved with the 

supplementary work permits.

END OF SECTION
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SECTION 012000 MEASUREMENT AND PAYMENT

1.01 WORK LISTED IN THE SCHEDULE OF WORK ITEMS

A. Measurement and payment descriptions are included in the numbered sections of the 

specifications.

B. The unit prices and lump-sum prices include full compensation for furnishing the labor, 

materials, tools, and equipment and doing all the work involved to complete the work 

included in the contract documents.

C. The application for payment will be for a specific item based on the percentage completed 

or quantity installed. The percentage complete will be based on the value of the partially 

completed work relative to the value of the item when entirely completed and ready for 

service.

1.02 WORK NOT LISTED IN THE SCHEDULE OF WORK ITEMS

A. The General Conditions and items in the Special Provisions, general requirements, and 

specifications which are not listed in the schedule of work items of the Bid Form are, in 

general, applicable to more than one listed work item, and no separate work item is 

provided therefor. Include the cost of work not listed but necessary to complete the project 

designated in the contract documents in the various listed work items of the Bid Form.

B. The bids for the work are intended to establish a total cost for the work in its entirety. 

Should the Contractor feel that the cost for the work has not been established by specific 

items in the Bid Form, include the cost for that work in some related bid item so that the 

Proposal for the project reflects the total cost for completing the work in its entirety.

1.03 MEASUREMENT AND PAYMENT FOR PIPELINES

A. Payment will be by the linear foot for each diameter and for each pipe size designation 

(including fittings and other pipe sections) measured horizontally over the pipe centerline.

B. Measurement of the design laying length includes the design joint or creep space within 

the pipe bell between the mortar linings of adjoining pipes.

C. The unit price paid for pipe includes full compensation for furnishing the labor, materials, 

tools, and equipment and doing all work involved to provide the pipe.

D. The unit price paid for pipe includes full compensation for pressure or leakage testing and 

disinfection.
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1.04 FURNISHING AND MAINTAINING DEWATERING AND UNWATERING 

FACILITIES

Furnishing and maintaining dewatering and unwatering facilities for diversion and control 

of water during the contract period will not be paid as a separate item. The costs of 

furnishing and maintaining such facilities shall be included in the various listed work 

items of the Bid Schedule for which the dewatering and unwatering facilities are required. 

1.05 MOBILIZATION, PERMITS, CLEANUP AND DEMOBILIZATION--BID ITEM #1

Payment for mobilization shall be made at the time of the first progress payment after the 

Contractor has purchased bonds and insurance and established a Contractor's site office 

with telephone service and a temporary field office for the Resident Project 

Representative.

Payment for demobilization shall be made with the final payment estimate. Amount bid 

for mobilization, permits, cleanup and demobilization shall not exceed 5% of Contract’s 

bid.

The work to be paid for under this item shall also include furnishing, setting up, and 

removing Contractor’s operations at project site including temporary offices, utilities, 

staging areas, security, etc. Work shall also include furnishing any temporary construction 

facilities and trailers required by Contract Documents.

Work to be paid for under this item shall also include protecting existing survey 

monuments in place and, if Contractor’s operations disturb any such monuments, hiring a 

registered land surveyor to reestablish and reset disturbed monuments.

Payment for this item will be made at lump sum price named in Bid Schedule under Item 

Number 1, which price shall constitute full compensation for all Work and expenditures 

required to mobilize, provide bonds and insurance, obtain required permits and approved 

traffic control plans, prepare project schedule , provide project sign, construct temporary 

traffic control facilities, perform required surveys, testing, site maintenance and cleanup, 

remove and reinstall existing site facilities as required, comply with all General 

conditions, demobilize, and provide cleanup of construction site complete in place, as 

required by Contract Documents with sole exclusion of payments to be made as defined 

herein for other items in Bid Schedule. This item also includes any required resubmittals.

1.06 RECORD DOCUMENTS – BID ITEM #2

Payment for record documents shall be made at the contract lump-sum bid price at the time 

of the first progress payment after the Contractor has purchased bonds and insurance and 

established a Contractor's site office with telephone service and a temporary field office for 

the Resident Project Representative.

See Section 013300 for details on record documents and submittals.
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1.07 UTILITY POTHOLING – BID ITEM#3

A. Measurement for payment for pothole verification will be based upon excavation and 

expose alignments of the existing utilities at the location of the new pipelines, to confirm 

actual depth and location of the utilities, will be based on completion of all planning, 

design, engineering, furnishing, installing, excavating, trenching, shoring, removing, 

disposing and all other needs to complete the Scope of Work in accordance with Contract. 

This item also includes preparation and submission of a markup layout plans with all 

necessary pothole locations for successfully completion of the work as shown on the plans 

if any conflict or discrepancy of proposed construction drawings to obtain District’s 

additional instructions and approval for any modifications to Contract drawings prior to 

ordering of any such material or equipment. 

B. Payment for utility potholing shall be made at the unit price named in the Bid Sheets, 

which price shall constitute full compensation for completion of all such work as required 

herein.

1.08 SHEETING, SHORING, BRACING, AND EXCAVATION SAFETY MEASURES--BID 

ITEM #4 

A. Measurement for payment for temporary sheeting, shoring, and bracing or equivalent 

method, will be based upon the completion of all planning, design, engineering, 

furnishing, and construction and the removal and disposal of all such temporary sheeting, 

shoring, and bracing as a lump sum item, complete, as required under the provisions of 

any permits, and in accordance with the requirements of OSHA and the Construction 

Safety Orders of the State of California, pursuant to the provisions of Section 6707 of the 

California Labor Code as well as specification Section 312316.

B. Payment for sheeting, shoring, bracing, and excavation safety measures for the protection 

of life and limb, in conformance with the applicable safety orders, shall be made at the 

contract lump-sum bid price.

1.09 INSTALL 6-INCH PVC PIPE--BID ITEM #5 

A. Measurement for payment will be made in linear feet of 6-inch AWWA C900 PVC pipe, 

pipe fittings and appurtenances placed to lines and grades shown in drawings and in 

accordance with the specifications. This work includes but it’s not limited to pipe, fittings, 

valves (including valve box and riser), trench excavation, erosion control, pipe bedding, 

trench backfill and compaction, thrust blocks, slurry backfill, disposal of trench materials, 

protecting existing facilities, installation of temporary service line and furnishing all labor, 

materials, tools and equipment associated with the installation of PVC (AWWA C900) 

water pipe.

B. Payment will be made at the unit price per linear foot bid, which price shall include costs 

for materials, labor, equipment, incidentals, and installation of 6-inch AWWA C900 PVC 

pipe.
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1.10 INSTALL 8-INCH PVC PIPE--BID ITEM #6

A. Measurement for payment will be made in linear feet of 8-inch AWWA C900 PVC pipe, 

pipe fittings and appurtenances placed to lines and grades shown in drawings and in 

accordance with the specifications. This work includes but it’s not limited to pipe, fittings, 

valves (including valve box and riser), trench excavation, erosion control, pipe bedding, 

trench backfill and compaction, thrust blocks, slurry backfill, disposal of trench materials, 

protecting existing facilities, and furnishing all labor, materials, tools and equipment 

associated with the installation of PVC (AWWA C900) water pipe.

B. Payment will be made at the unit price per linear foot bid, which price shall include costs 

for materials, labor, equipment, incidentals, and installation of 8-inch AWWA C900 PVC 

pipe.

1.11 PAVEMENT REMOVAL AND RESTORATION--BID ITEM #7

A. Measurement for payment will be made as a lump sum for pavement removal and 

restoration. This work includes but is not limited to asphalt concrete saw cutting, disposal 

of materials, and installation of asphalt concrete pavement, aggregate base course, 

herbicide, prime coat, tack coat, seal coat, striping paint, and pavement markers.

B. Payment will be made at the lump-sum bid, which price shall include costs for materials, 

labor, equipment, incidentals for pavement removal and restoration.

1.12 PIPE CONNECTION TO MAIN LINE AT HARBOR BLVD.--BID ITEM #8 

A. Measurement for payment will be made as a lump sum for connection to existing pipeline 

at STA 1+00 and STA 4+92.81 with piping, fitting and appurtenances at the location in 

the drawings and in accordance with the specifications. 

B. Payment will be made at the lump-sum bid price upon completion of pipe connection, 

which price shall include materials, labor, equipment, construction, shutdown of main 

Pipeline, coordination with the District for pipe disinfection, and including the following:

1. Excavation and backfilling for connection.

2. Valves, tees, fittings, thrust blocks and piping appurtenances.

3. Removal and disposal of interfering portions of existing piping.

4. Removal and replacement of concrete sidewalk, driveway, curb and gutters.

1.13 PIPE CONNECTION TO MAIN LINE AT SANTA CRUZ AVE.--BID ITEM #9 

A. Measurement for payment will be made as a lump sum for connection to existing pipeline 

at STA 15+00 and STA 16+26.29 with piping, fitting and appurtenances at the location in 

the drawings and in accordance with the specifications. 



MEASUREMENT AND PAYMENT 012000-5

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

B. Payment will be made at the lump-sum bid price upon completion of pipe connection, 

which price shall include materials, labor, equipment, construction, shutdown of main 

Pipeline, coordination with the District for pipe disinfection, and including the following:

1. Excavation and backfilling for connection.

2. Valves, tees, fittings, thrust blocks and piping appurtenances.

3. Removal and disposal of interfering portions of existing piping.

4. Removal and replacement of concrete sidewalk, driveway, curb and gutters.

1.14 PIPE CONNECTION TO MAIN LINE AT SAN CLEMENTE AVE.--BID ITEM #10 

A. Measurement for payment will be made as a lump sum for connection to existing pipeline 

at STA 11+00 and STA 12+24.60 with piping, fitting and appurtenances at the location in 

the drawings and in accordance with the specifications. 

B. Payment will be made at the lump-sum bid price upon completion of pipe connection, 

which price shall include materials, labor, equipment, construction, shutdown of main 

Pipeline, coordination with the District for pipe disinfection, and including the following:

1. Excavation and backfilling for connection.

2. Valves, tees, fittings, thrust blocks and piping appurtenances.

3. Removal and disposal of interfering portions of existing piping.

4. Removal and replacement of concrete sidewalk, driveway, curb and gutters.

1.15 PIPE CONNECTION TO MAIN LINE AT PLAYA CT. & HARBOR BLVD.--BID 

ITEM #11

A. Measurement for payment will be made as a lump sum for connection to existing pipeline 

at STA 8+00 and STA 8+97.92 with piping, fitting and appurtenances at the location in 

the drawings and in accordance with the specifications. 

B. Payment will be made at the lump-sum bid price upon completion of pipe connection, 

which price shall include materials, labor, equipment, construction, shutdown of main 

Pipeline, coordination with the District for pipe disinfection, and including the following:

1. Excavation and backfilling for connection.

2. Valves, tees, fittings, thrust blocks and piping appurtenances.

3. Removal and disposal of interfering portions of existing piping.
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4. Removal and replacement of concrete sidewalk, driveway, curb and gutters.

1.16 CUT, PLUG, REMOVE AND ABANDON EXISTING AC PIPELINE – BID ITEM #12

A. Work under this item shall include, but not be limited to, furnishing all labor, equipment, 

and materials to abandon-in-place of the existing 8-inch AC water line as shown in the 

Plans, including plugs, and removal and disposal of pipe portion in the street; excavation, 

backfill, and trench compaction; permanent pavement restoration and repairs; and all other 

work necessary for a complete abandonment of the AC water line.

B. Payment will be made at lump sum, which shall include cost for labor, materials, tools, 

equipment and incidentals for AC pipe removal and abandonment, as per plans and 

specifications.

1.17 DISINFECTION, TESTING AND DEWATERING OF PIPING – BID ITEM #13

A. Measurement for payment for completion of work specified as lump sum which shall 

include full compensation for all labor, materials, tools, equipment and incidentals for 

disinfection, pressure testing and dewatering pipelines, as per plans and specifications.

B. Payment will be made at lump sum, which shall include cost for labor, materials, tools, 

equipment and incidentals for disinfection, testing and dewatering pipelines, as per plans 

and specifications.

1.18 INSTALL NEW 1-INCH WATER SERVICE AND METER BOX – BID ITEM #14

A. Measurement for payment for completion of work specified as each (EA) which shall 

include full compensation for all labor, materials, tools and equipment and all work 

involve with installation of new 1-inch water service and new meter box as per plans and 

specifications. This includes but is not limited to construction of new 1-inch water service 

pipe, fittings, valves, meter box, trench excavation and backfill, additional utility 

investigation, protecting existing facilities and pressure testing and Removal and 

replacement of concrete sidewalk, driveway, curb and gutters.

B. Payment will be made for each (EA), which shall include cost for labor, materials, tools, 

equipment for construction of new 1-inch water service and meter, as per plans and 

specifications.

1.19 INSTALL NEW 4-INCH BLOW OFF ASSEMBLY – BID ITEM #15

A. Measurement for payment for completion of work specified as each (EA) which shall 

include full compensation for all labor, materials, tools and equipment and all work 

involve furnishing and installing new 4-inch blow off assembly at Harbor Blvd. as per 

plans and specifications. This includes but is not limited to blowoff, pipes, fittings, valves, 

trench excavation, erosion control, pipe bedding, trench backfill and compaction, thrust 

blocks, disposal of trench materials, protecting existing facilities and pressure testing.
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B. Payment will be made for each (EA), which shall include cost for labor, materials, tools, 

equipment for installation of new 4-inch blow off assembly, as per plans and 

specifications.

1.20 INSTALL NEW 2-INCH AIR-VAC ASSEMBLY – BID ITEM #16

A. Measurement for payment for completion of work specified as each (EA) which shall 

include full compensation for all labor, materials, tools and equipment and all work 

involve furnishing and installing new 2-inch Air-Vac assembly at Harbor Blvd. as per 

plans and specifications. This includes but is not limited to air valve, pipes, fittings, 

valves, trench excavation, erosion control, pipe bedding, trench backfill and compaction, 

thrust blocks, disposal of trench materials, protecting existing facilities and pressure 

testing.

B. Payment will be made for each (EA), which shall include cost for labor, materials, tools, 

equipment for installation of new 2-inch Air-Vac assembly, as per plans and 

specifications.

1.21 REMOVE AND REPLACE LANDSCAPE AND IRRIGATION SYSTEM IN KIND – 

BID ITEM #17

A. Measurement for payment for completion of work specified as lump sum which shall 

include full compensation for all labor, materials, tools and equipment and all work 

involve removing and replacing landscape and irrigation system in kind at Harbor Blvd. 

and Playa Ct. as per plans and specifications.

B. Payment will be made at lump sum, which shall include cost for labor, materials, tools, 

equipment for landscape and irrigation system removal and replacement, as per plans and 

specifications.

1.22 INSTALL NEW FIRE HYDRANT ASSEMBLY AT HARBOR BLVD. – BID ITEM #18

A. Measurement for payment for completion of work specified as each (EA) which shall 

include full compensation for all labor, materials, tools and equipment and all work 

involve furnishing and installing new fire hydrant assembly at Harbor Blvd. as per plans 

and specifications. This includes but is not limited to fire hydrant, pipes, fittings, valves, 

trench excavation, erosion control, pipe bedding, trench backfill and compaction, thrust 

blocks, disposal of trench materials, protecting existing facilities and pressure testing.

B. Payment will be made for each (EA), which shall include cost for labor, materials, tools, 

equipment for installation of new fire hydrants assembly, as per plans and specifications.

1.23 RELOCATE EXISTING FIRE HYDRANT ASSEMBLY AT SANTA CRUZ AVE. – 

BID ITEM #19

A. Measurement for payment for completion of work specified as each (EA) which shall 

include full compensation for all labor, materials, tools and equipment and all work 
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involving removing and relocating existing fire hydrant at Santa Cruz Ave., installation of 

new fire hydrant connection to main water line at Santa Cruz Av., abandonment, and 

disposal of existing fire hydrant connections as per plans and specifications. This includes 

but is not limited to pipes, fittings, valves, trench excavation, erosion control, cutting, 

removing, and disposing of fire hydrant assembly up to the connection at the existing 8-

inch AC pipeline, trench backfill and compaction, blind flange, thrust blocks, disposal of 

trench materials, additional utility investigation, and protecting existing facilities.

B. Payment will be made for each (EA), which shall include cost for labor, materials, tools, 

equipment for relocation of existing fire hydrant assembly at Santa Cruz Ave., as per plans 

and specifications.

END OF SECTION
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SECTION 013300 SUBMITTALS

1.01 RELATED WORK SPECIFIED ELSEWHERE

A. General Piping Requirements: 400500

B. Pressure Testing of Piping: 400515

C. Manual. Check and Process Valves: 400520

D. Flexible Pipe Couplings and Expansion Joints: 400722

E. PVC Distribution Pipe: 402092

1.02 SHOP DRAWINGS

A. Submit shop drawings in accordance with the General Conditions.

B. The use of contract drawing reproductions for shop drawings is subject to rejection.

C. Submit one (1) digital copy of shop drawings using one of the following methods:

1. Email: Send submittal as PDF attachment to Owner and Owner's Representative.

2. Provide PDF copy of shop drawings through email or on flash drive delivered to Owner in 

labeled plastic case.

3. Multiple hard copies of submittals will not be accepted in lieu of digital submittal unless 

otherwise authorized or directed by the Owner.

4. One digital copy of submittal with cover letter will be returned to Contractor by email or 

Data Tracking System (DTS) as appropriate.

5. Contractor shall verify emails sent with large attachments have been successfully received 

by Owner and Owner’s Representative. Files in excess of 10 MB in size shall not be sent 

as attachments to emails due to size restrictions associated with users’ email systems. 

Clearly indicate the equipment tag or identification number, specification section, and 

drawing number to which each shop drawing is referenced.

D. If the Contractor submits shop drawings of equipment by manufacturers other than those listed 

in the specifications, provide the following information with the submittal:

1. The name and address of at least three companies or agencies that are currently using the 

equipment.

2. The name and telephone number of at least one person at each of the above companies or 

agencies whom the Owner's Representative may contact.
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3. A description of the equipment that was installed at the above locations. The description 

shall be in sufficient detail to allow the Owner's Representative to compare it with the 

equipment that is proposed to be installed in this project.

E. For materials originating outside of the United States for which tests are required, provide 

recertification and retesting by an independent domestic testing laboratory.

1.03 SAMPLES

A. Furnish samples of the various materials, together with the finish thereon, as specified for and 

intended to be used on or in the work. Send samples to the office of the Owner's Representative, 

carriage prepaid.

B. Submit samples before purchasing, fabricating, applying, or installing such materials and 

finishes.

C. Submit samples, other than field samples, in duplicate. A cover letter shall accompany the 

sample and shall list all items being transmitted, designating their particular usage and location 

in the project. One sample marked "Resubmittal Not Required" will be returned to the 

Contractor; rejected samples will not be returned.

D. Samples shall be submitted and resubmitted until acceptable. Materials, finishes, and 

workmanship in the completed project shall be equal in every respect to that of the samples so 

submitted and accepted.

E. Samples shall conform to materials, fixtures, equipment, surface textures, colors, etc., as 

required by drawings and specifications or as requested by the Owner's Representative.

F. Identify sample as to product, color, manufacturer, trade name, lot, style, model, etc., location of 

use, and contract document reference, as well as the names of the Contractor, supplier, project, 

and Owner's Representative.

G. Samples shall be 8 inches by 10 inches in size and shall be limited in thickness to a minimum 

consistent with sample presentation. In lieu thereof, submit the actual full-size item.

H. Samples of value may be returned to the Contractor for use in the project after review, analysis, 

comparison, and/or testing as may be required by the Owner's Representative.

I. Furnish one 8-inch by 10-inch sample of the finally reviewed materials, colors, or textures to the 

Owner's Representative for final record. Such material samples shall carry on the back all 

identification as previously described including, if paint sample, manufacturer, mix, proportion, 

name of color, building, Contractor, subcontractor, and surfaces to which applied.
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1.04 SUBMITTAL REQUIREMENTS

A. Make submittals promptly in such sequence as to cause no delay in the work. Schedule 

submission a minimum of 30 calendar days before reviewed submittals will be needed.

B. Submittals shall contain:

1. The date of submission and the dates of any previous submissions.

2. The project title and number.

3. Contract identification.

4. The names of:

a. Contractor.

b. Supplier.

c. Manufacturer.

5. Identification of the product, with the specification section number.

6. Field dimensions clearly identified as such.

7. Relationship to adjacent or critical features of the work or materials.

8. Identification of deviations from contract documents.

9. Identification of revisions on resubmittals.

10. A 5-inch by 5-inch blank space for stamps of the Owner’s Representative.

11. Contractor’s stamp, initialed or signed, shall certify Contractor’s review of submittal, 

verification of products, field measurements and field construction criteria, and 

coordination of the information within the submittal that the product meets the 

requirements of the work and of the contract documents.

1.05 SUBMITTAL FORMAT

A. Each submittal shall have a transmittal form. A sample transmittal form is included at the end of 

this section. Every page in a submittal shall be numbered in sequence. Each copy of a submittal 

shall be collated and stapled or bound, as appropriate. Copies not collated will be rejected.

B. Where product data from a manufacturer is submitted, clearly mark which model is proposed, 

with all pertinent data, capacities, dimensions, clearances, diagrams, controls, connections, 

anchorage, and supports. Present a sufficient level of detail for assessment of compliance with 

the contract documents.
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C. Each submittal shall be assigned a unique number. Submittals shall be numbered sequentially. 

The submittal numbers shall be clearly noted on the transmittal. Original submittals shall be 

assigned a numeric submittal number. Resubmittals shall bear an alphanumeric system which 

consists of the specification section number assigned to the original submittal for that item 

followed by a letter of the alphabet to represent that it is a subsequent submittal of the original. 

For example, if Submittal 25 requires a resubmittal, the first resubmittal will bear the 

designation ”25-A” and the second resubmittal will bear the designation “25-B” and so on.

D. Disorganized submittals that do not meet the requirements above will be returned without 

review.

1.06 RESUBMITTALS

Resubmittal of submittals will be reviewed and returned in the same review period as for the 

original submittal. It is considered reasonable that the Contractor shall make a complete and 

acceptable submittal by the second submission of a submittal item. The Owner’s Representative 

reserves the right to withhold monies due to the Contractor to cover additional costs of any 

review beyond the second submittal.

1.07 CONTRACTOR'S JOBSITE DRAWINGS

Provide and maintain on the jobsite one complete set of prints of all drawings which form a part 

of the contract. Immediately after each portion of the work is installed, indicate all deviations 

from the original design shown in the drawings either by additional sketches or ink thereon. 

Upon completion of the job, deliver this record set to the Owner's Representative.
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SHOP DRAWING SUBMITTAL NO. ________

Michael K. Nunley and Associates, Inc.
  
  

ATTN:   ______________________________________
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END OF SECTION
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SECTION 015526 TRAFFIC REGULATION

1.01 DESCRIPTION

This section describes procedures for traffic regulation during construction in public streets.

1.02 STANDARD SPECIFICATIONS

Wherever reference is made to the State Specifications and Plans, such reference shall mean 

the State of California, Business, Transportation, and Housing Agency, Department of 

Transportation the latest edition Standard Specifications and the latest Standard Plans edition.

1.03 SUBMITTALS

Contractor shall submit a Traffic Control Plan, conforming with the latest version of the 

California Manual on Uniform Traffic Control Devices (CA MUTCD).

1.04 GENERAL

A. Provide safe and continuous passage for pedestrian and vehicular traffic at all times.

B. Control traffic at those locations indicated and in conformance with the approved traffic 

control plans and specifications.

C. The project sites are located within areas comprising of or near residential, commercial, and 

general public use. The Contractor shall familiarize itself with the project site conditions 

and shall perform its operations to minimize disruptions to the daily activities of the 

adjacent properties. The Contractor shall coordinate traffic control and provide safe access 

to persons whose daily activities, business deliveries, parking or storage may be impacted 

by the Contractor's operation.

D. Contractor shall follow the latest edition of California Manual on Uniform Traffic Control 

Devices (California MUTCD) and the WATCH Manual for all temporary Traffic Control 

Devices.

E. Furnish, construct, maintain, and remove detours, road closures, traffic signal equipment, 

lights, signs, barricades, fences, K-rail, flares, solar-powered flashing arrow signs, 

miscellaneous traffic devices, flagmen, drainage facilities, paving, and such other items and 

services as are necessary to adequately safeguard the public from hazard and 

inconvenience. All such work shall comply with the ordinances, directives, and regulations 

of authorities with jurisdiction over the public roads in which the construction takes place 

and over which detoured traffic is routed by the Contractor. After devices have been 

installed, maintain and keep them in good repair and working order until no longer 

required. Replace such devices that are lost or damaged, to such an extent as to require 

replacement, regardless of the cause of such loss or damage.
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F. Prior to the start of construction operations, notify the police and fire department in whose 

jurisdiction the project lies, giving the expected starting date, completion date, and the 

names and telephone numbers of two responsible persons who may be contacted at any 

hour in the event of a condition requiring immediate emergency service to remove, install, 

relocate, and maintain warning devices. In the event these persons do not promptly respond 

or the authority deems it necessary to call out other forces to accomplish emergency 

service, the Contractor will be held responsible for the cost of such emergency service.

G. Provide a minimum of 48 hours' notice to Ventura County and City of Oxnard for any work 

which may affect signal loops, equipment, or devices. In the event that any underground 

utilities, traffic devices, pipes, or conduits are damaged and require emergency repair, all 

costs incurred by Ventura County or City of Oxnard in making such repairs shall be paid by 

the Contractor.

H. Post temporary "No Parking - Tow Away" signs 48 hours prior to work in areas where 

parking is normally permitted. The County of Ventura and City of Oxnard Police 

Department shall be notified 48 hours prior to the posting of any temporary parking 

restrictions along the pipeline route.

I. Post the construction information signs at least two weeks prior to construction.

J. Notify each postal address at least two working days prior to restricting parking along the 

project route via first class United States mail of the nature and duration of the parking 

restriction.

K. Work shall be planned and carried out so that there will be the least possible inconvenience 

to the traveling public, and traffic shall not be unreasonably delayed. Vehicular, bicycles, 

and pedestrian access to properties adjoining the construction activities shall be maintained 

at all times unless approved otherwise by the County of Ventura. Closure of parking stalls 

shall be scheduled by the Contractor a minimum of two weeks in advance with the District. 

Proposed closure of sidewalks shall be posted at least one week in advance.

L. Pedestrian access and circulation shall be maintained by the Contractor around the project 

areas. If the use of existing walkways, pedestrian crossings, ramps or other pedestrian 

facilities are impacted by the Contractor's operation, the Contractor shall provide temporary 

facilities that will provide the same level of service to the satisfaction of Construction 

Inspectors.

1.05 TRAFFIC CONTROL DEVICES AND SIGNS

A. Traffic control devices and temporary striping shall conform to the California Manual of 

Uniform Traffic Control Devices (California MUTCD). Construction signs shall conform 

to the latest edition of the State of California Sign Specification Sheets.

B. The placement of construction signing, striping, barricades, and other traffic control 

devices used for handling traffic and public convenience shall conform to the 
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California MUTCD, and “Work Area Traffic Control Handbook” (WATCH), latest edition.

C. Signs shall be illuminated or reflectorized when they are used during hours of darkness. 

Cones and portable delineators used for night lane closures shall have reflective sleeves. 

Equip barricades used in the diversion of traffic with flashers if in place during hours of 

darkness.

D. During the duration of a detour, cover existing signs not in accordance with the traffic 

control plan. Relocate existing signs that are in force to provide visibility from all relocated 

traffic lanes.

1.06 VEHICULAR TRAFFIC CONTROL

A. Complete backfill, compaction, testing, and the first lift of permanent paving to a point not 

to exceed 500 feet behind the working heading. Shoring members, beams, or other 

obstructions shall not be permitted within a 2-foot clearance between the edge of 

excavation and the edge of any traffic lane. At construction areas where an open trench 

exists and/or where traffic detour will be in existence during night hours, replace 

delineators with barricades or K-rail.

B. Accomplish construction in phases by detouring traffic from its normal patterns. Restore 

traffic to normal patterns in each phase before proceeding to the next phase.

C. Transition traffic lane transitions from permanent lanes to construction zone patterns in 

accordance with the requirements for the normal posted speed limit and as shown in the 

drawings.

D. Unless otherwise shown in the drawings or allowed by the city within whose jurisdiction 

the work is being performed, limit construction activities to 7 a.m. to 5 p.m. Monday 

through Friday. Return roadways and sidewalks to unrestricted vehicle and pedestrian 

usage when construction is not underway.

E. During the peak traffic volume hours of the day, from 6:00 a.m. to 8:30 a.m. on weekdays 

only, limit construction activities within the construction zone to those which will not 

impact the free movement of vehicular traffic in its detoured pattern. Construction 

equipment or trucks shall not use or travel adjacent to traffic lanes during these time 

periods. Truck operations in and out of construction and staging areas shall be controlled by 

flagmen at all times.

1.07 PEDESTRIAN TRAFFIC CONTROL

A. Maintain and delineate a minimum of one 4-foot-wide pedestrian walkway along each 

public street at all times during construction. Maintain existing pedestrian accesses at 

intersections at all times. When existing crosswalks are blocked by construction activity, 

install signs directing pedestrian traffic to the nearest alternative crosswalk.
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B. Erect a fence or provide other means of securement to preclude unauthorized entry to any 

excavation during all nonworking hours on a 24-hour basis including weekends and 

holidays. Said fence shall be a minimum of 7 feet high around the entire excavation, 

consisting of a minimum 9-gauge chain-link type fence fabric and shall be sturdy enough to 

prohibit toppling by children or adults. There shall be no openings under the wire large 

enough for any child to crawl through. Lock any gates if no adult is in attendance. Place 

warning signs spaced on 50-foot centers on the outside of the fence with the statement 

"DEEP HOLE DANGER."

1.08 ACCESS TO ADJACENT PROPERTIES

A. Maintain reasonable access from public streets to adjacent properties at all times during 

construction. Prior to restricting normal access from public streets to adjacent properties, 

notify each property owner or responsible person, informing him of the nature of the access 

restriction, the approximate duration of the restriction, and the best alternate access route 

for that particular property.

END OF SECTION
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SECTION 017410 CLEANING DURING CONSTRUCTION AND FINAL CLEANING

1.01 GENERAL

A. This section includes cleaning during construction and final cleaning on completion of 

the work.

B. At all times maintain areas covered by the contract and adjacent properties and public 

access roads free from accumulations of waste, debris, and rubbish caused by 

construction operations.

C. Conduct cleaning and disposal operations to comply with local ordinances and 

antipollution laws. Do not burn or bury rubbish or waste materials on project site. Do not 

dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in storm or 

sanitary drains. Do not dispose of wastes into streams or waterways.

D. Use only cleaning materials recommended by manufacturer of surface to be cleaned.

1.02 CLEANING DURING CONSTRUCTION

A. During execution of work, clean site, adjacent properties, and public access roads and 

dispose of waste materials, debris, and rubbish to assure that buildings, grounds, and 

public properties are maintained free from accumulations of waste materials and rubbish.

B. Wet down dry materials and rubbish to lay dust and prevent blowing dust.

C. Provide containers for collection and disposal of waste materials, debris, and rubbish.

D. Cover or wet excavated material leaving and arriving at the site to prevent blowing dust. 

Clean the public access roads to the site of any material falling from the haul trucks.

1.03 FINAL CLEANING

A. At the completion of work and immediately prior to final inspection, clean the entire 

project site as follows.

B. Clean, sweep, wash, and polish all work and equipment including finishes.

C. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from 

sight-exposed interior and exterior finished surfaces, polish surfaces.

D. Repair, patch, and touch up marred surfaces to match adjacent surfaces.

E. Broom clean paved surfaces; rake clean landscaped areas.

F. Remove from the site temporary structures and materials, equipment, and appurtenances 

not required as a part of, or appurtenant to, the completed work.

END OF SECTION
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SECTION 020120 PROTECTING EXISTING UNDERGROUND UTILITIES

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials and procedures for protecting existing underground 

utilities.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Trenching, Backfilling, and Compacting: 312316.

B. Subsurface Utility Locating (Potholing): 023219.

C. General Concrete Construction: 030500

PART 2 - MATERIALS

2.01 REPLACEMENT IN KIND

Except as indicated below or as specifically authorized by the Owner's Representative, 

reconstruct utilities with new material of the same size, type, and quality as that removed.

PART 3 - EXECUTION

3.01 GENERAL

A. Replace in kind street improvements, such as curbs and gutters, barricades, traffic islands, 

signalization, fences, signs, etc., that are cut, removed, damaged, or otherwise disturbed 

by the construction.

B. Where utilities are parallel to or cross the construction but do not conflict with the 

permanent work to be constructed, follow the procedures given below and as indicated in 

the drawings. Notify the utility owner 48 hours in advance of the crossing construction 

and coordinate the construction schedule with the utility owner's requirements. For utility 

crossings not shown in the drawings, refer to the General Conditions and the instructions 

of the Owner's Representative for guidance.

C. Determine the true location and depth of utilities and service connections which may be 

affected by or affect the work. Determine the type, material, and condition of these 

utilities. In order to provide sufficient lead-time to resolve unforeseen conflicts, order 

materials and take appropriate measures to ensure that there is no delay in work.
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3.02 PROCEDURES

A. Protect in Place: Protect utilities in place, unless abandoned, and maintain the utility in 

service, unless otherwise specified in the drawings or in the specifications.

B. Cut and Plug Ends: Cut abandoned utility lines and plug the ends. Cap waterlines with a 

cast-iron cap or install a 3-foot-long concrete plug. Comply with all applicable state, 

CAL/OSHA and government health agency regulations for the disposal of AC water 

lines.

C. Remove and Reconstruct: Where so indicated in the drawings or as required by the 

Owner's Representative, remove the utility and, after passage, reconstruct it with new 

materials. Provide temporary service for the disconnected utility.

3.03 COMPACTION

A. Utilities Protected in Place: Backfill and compact under and around the utility so that no 

voids are left.

B. Utilities Reconstructed: Prior to replacement of the utility, backfill the trench and 

compact to an elevation 1 foot above the top of the ends of the utility. Excavate a cross 

trench of the proper width for the utility and lay, backfill, and compact.

C. Construction--Sand-Cement Slurry: Sand-cement slurry consisting of one sack (94 

pounds) of portland cement per cubic yard of sand and sufficient moisture for workability 

shall be used for backfill materials as shown on the plans. Submit specific methods and 

procedures for the review of the Owner's Representative prior to construction.

3.04 THRUST BLOCKS ON WATERLINES

A. The Contractor's attention is called to thrust blocks delineated in the drawings for 

waterlines throughout the project whose thrust is in the direction of the new excavation 

and, therefore, may be affected by the construction. These waterlines are owned and 

operated by the Owner. Protect thrust blocks in place or shore to resist the thrust by a 

means approved by the District and reconstruct. If the thrust blocks are exposed or 

rendered to be ineffective in the opinion of the Owner's Representative, reconstruct them 

to bear against firm unexcavated or backfill material.

B. Provide firm support by backfilling that portion of the trench for a distance of 2 feet on 

each side of the thrust block to be reconstructed from the pipe bedding to the pavement 

subgrade, with either:

1. Sand-cement slurry (94 pounds of cement per cubic yard).

2. The native material compacted to a relative compaction of 95%.
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C. Then excavate the backfill material for construction of the thrust block.

D. Test compaction of the backfill material before pouring any concrete thrust block. Use 

Class C (4500 psi) concrete.

3.05 ADJACENT PARALLEL UTILITIES

A. Refer to the Construction Plans to determine where adjacent parallel utilities are located.

B. The position of these utilities between the above stations is just outside the new 

construction. Protect these utilities from any disturbances and repair the pipelines and 

associated vaults and appurtenances if they are damaged in any way.

END OF SECTION
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SECTION 023219 SUBSURFACE UTILITY LOCATING (POTHOLING)

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials and procedures for performing pothole operations to locate 

existing underground utilities.

1.02 SUBMITTALS

A. Submit request for premarking of pothole locations at least five calendar days prior to the 

commencement of field activities.

B. Submit a traffic control/protection plan at least seven calendar days prior to the 

commencement of field activities.

C. Submit proposed method of potholing, including description of equipment to be used, and 

schedule for potholing for approval at least seven calendar days prior to the commencement 

of field activities. Obtain Owner’s approval of pothole locations prior to commencement of 

field activities.

D. Submit field logs to the Owner within two working days after the completion of pothole 

excavations in each area. Include dates of potholing operations and any additional 

discovered information or pertinent data. Include for each pothole excavation field log:

1. Pothole number.

2. Date of pothole. 

3. Depths to top and bottom of utility (measured from existing grade over utility at 

pothole).

4. Miscellaneous Contractor’s notes.

E. Submit temporary steel cap and/or steel plate bridging shop drawings at least seven 

calendar days prior to the commencement of field activities.

F. Submit sand-cement slurry mix design at least seven calendar days prior to the 

commencement of field activities.

G. Submit asphalt concrete mix design at least seven calendar days prior to the 

commencement of field activities.
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1.03 PROCEDURES

A. Subsurface utility-locating (potholing) services shall conform to CI/ASCE 38-02. For the 

purpose of this scope, “locate” means to obtain the horizontal and vertical position of the 

utility line by excavating a circular test hole or narrow trench (where approved of and/or 

requested by the Owner). Construct test holes using vacuum excavation or comparable 

nondestructive equipment in a manner that will cause no damage to the utility. 

B. Subsurface utility locating shall consist of test hole excavations at locations indicated on 

the pothole plans as approved by the Owner. Narrow trench excavations (slot potholes) 

may be required at locations approved by the Owner or to locate multiple parallel utilities. 

C. The Owner’s surveyor will premark up to 20pothole excavation locations. Cooperate with 

and facilitate the collection of subsurface utility data by the surveyor following pothole 

excavation. The following table includes identified utilities in conflict with the project and 

needed to be potholed.

Utility Location

Electrical, Telephone, Cable TV Harbor Blvd.

Gas Harbor Blvd.

Sewer Harbor Blvd.

Storm Drain Harbor Blvd.

Tel Harbor Blvd./ Playa Ct.

Sewer Harbor Blvd./ Playa Ct.

Electrical, Cable TV San Clemente Ave.

Sewer San Clemente Ave.

Gas San Clemente Ave.

Electrical, Cable TV Santa Cruz Ave.

Electrical Santa Cruz Ave.

Gas Santa Cruz Ave.

Sewer Santa Cruz Ave.
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1.04 TIME OF COMPLETION/SCHEDULE

The Contractor shall diligently prosecute the work to completion before the expiration of 

15 working days immediately following the date of the project kick-off meeting.

1.05 STANDARD SPECIFICATIONS

Wherever reference is made to the Public Works Specifications such reference shall mean 

the Standard Specifications for Public Works Construction (SSPWC), the latest edition.

PART 2 - MATERIALS

2.01 SAND-CEMENT SLURRY BACKFILL AT TEST HOLES AND AT EXPLORATORY 

TRENCHES 

Sand-cement slurry backfill shall consist of two sacks of Type I or II portland cement 

added per cubic yard of imported sand and sufficient water for workability. 

2.02 ASPHALT CONCRETE PAVEMENT REPAIR AT EXPLORATORY TRENCHES AND 

AT TEST HOLES 

A. Asphalt concrete paving shall conform to III-C2-AR-4000 as listed in Section 400-4 of the 

Public Works Specifications, except that Performance Grade PG 64-10 asphalt per Section 

92 in the State Specifications.

B. Asphalt shall be Performance Grade PG 64-10 per Section 92 in the State Specifications. 

Asphalt content in the pavement shall be 5.5% to 6.0%.

C. Areas to be paved shall receive prime coat. Prime coat shall be per Section 39-4.02 in the 

State Specifications.

D. Aggregate shall be Type A or B per Section 39-2.02 in the State Specifications.

E. Paving thickness shall match existing plus 1 inch.

PART 3 - EXECUTION

3.01 POTHOLING OPERATIONS

A. Backfill and repair test hole excavations immediately after obtaining the measurement data. 

Backfill and repair trench excavations requiring use of temporary steel plate bridging 

within four working days. Promptly provide notice to the Owner for scheduling field 

survey activities. Advise Owner of number of pothole excavations completed and number 

remaining.
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B. Underground Service Alert Requirements: Comply with Underground Service Alert 

requirements for notification prior to excavation. Contact Underground Service Alert at 1-

800-422-4133 (or dial 811) no less than two and no more than ten days prior to the start of 

exploratory excavation. Verify whether or not a representative of each utility or agency will 

be present during excavation and coordinate with said individual(s). Take any precautions 

required by the utility owner.

C. Conduct potholing operations in a manner that minimizes the damage potential to existing 

underground utilities in order to ensure that the existing facilities will remain in operation 

without interruption.

D. Coordinate and cooperate with and facilitate field data collection by Owner’s surveyor. 

Pothole excavations shall sufficiently expose subsurface utilities to allow surveyor to easily 

determine and measure the following data:

1. Elevation at top and bottom of utility.

2. Elevation of existing grade over utility at pothole. 

3. Coordinates at surface.

4. Outside diameter of utility or width of duct banks.

5. Utility material and condition.

E. Location and Depiction of Existing Utilities: Pothole maps for subsurface utility locating 

shall be present and utilized during potholing activities. The plans shall be compared to 

utility/agency paint markings following Underground Service Alert notification as well as 

locations premarked by the Owner’s surveyor. If discrepancies are found between the plans 

and paint markings, promptly notify the Owner prior to commencement of any excavation 

3.02 TRAFFIC CONTROL

Furnish, install, maintain, and remove necessary traffic signs, barricades, lights, signals, 

cones, pavement markings, and other traffic control devices. Perform traffic control in 

accordance with Work Area Traffic Control Handbook (WATCH) promulgated by the 

Southern California Chapter, APWA, latest edition and OSHA Regulations for 

Construction Projects.

3.03 EXCAVATION

A. Protect utilities or underground structures from damage during potholing. Immediately 

report any damaged utilities to the affected utility’s owner and the Owner. Repair 

immediately any damaged utilities in accordance with the respective utility owner’s 

requirements. Neatly cut and remove existing pavement. Excavate test holes in such a 

manner as to prevent any damage to wrappings, coatings, or other protective coverings, 

utilizing vacuum excavation or hand digging.
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B. Methods: Backhoe excavation is not permitted except for trench excavations. Use the 

following methods for pothole excavations: 

1. Hand Digging: Hand digging is the method of excavating a pothole by manual means 

with hand-held, nonmechanical equipment such as a shovel.

2. Vacuum Excavation: Vacuum excavation shall consist of air or water pressure to 

break up the soil and a vacuum device to collect the spoil. Determine if air or water 

vacuum excavation shall be used depending upon specific site and environmental 

characteristics. Soil type such as heavy clay may require water vacuum excavation. 

Utilize air vacuum excavators if mud from water vacuum excavators cannot be 

disposed properly. Use air vacuum excavators if damage to utilities, such as cutting 

through cables, will occur with the use of water vacuum excavators.

a. Air: Air vacuum excavators shall utilize a high velocity air stream to penetrate, 

expand, and break up the soil. Remove the loosened particles of soil and rock 

from the excavation through the use of a vacuum. 

b. Water: Water vacuum excavation systems shall excavate the pothole using 

high-pressure water to reduce and loosen the soil. Remove the wet soil and 

mud slurry to a spoil tank using a vacuum. 

C. Size of Test Hole Excavation: Maximum test hole size shall be 8 inches in diameter at 

surface, unless indicated otherwise by Owner.

D. Size of Exploratory Trench Excavation: Trench width and length shall be as approved by 

the Owner. Trench depth shall be as required to accurately locate subsurface utilities.

3.04 TEMPORARY STEEL PLATE BRIDGING, WITH A NONSKID SURFACE (WHERE 

REQUIRED FOR APPROVED TRENCHES)

A. Provide steel plate bridging with a nonskid surface and shoring to preserve unobstructed 

traffic flow. In such cases, the following conditions shall apply:

1. Steel plates used for bridging shall extend a minimum of 12 inches beyond the edges 

of the trench.

2. Install steel plate bridging to operate with minimum noise.

3. Shore the trench to support the bridging and traffic loads.

4. Use temporary paving with cold asphalt concrete to feather the edges of the plates if 

plate installation by Method 2 is used.

5. Secure bridging against displacement by using adjustable cleats, shims, or other 

devices.
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B. Install steel plate bridging and shoring using the following method:

Attach approach plate(s) and ending plate (if longitudinal placement) to the roadway 

by a minimum of two dowels predrilled into the corners of the plate and drilled 2 

inches into the pavement. Butt subsequent plates to each other. Compact fine graded 

asphalt concrete to form ramps, maximum slope 8.5% with a minimum 12-inch taper 

to cover all edges of the steel plates. When steel plates are removed, backfill the 

dowel holes in the pavement with either graded fines of asphalt concrete mix or 

concrete slurry.

C. Maintain the steel plates, shoring, and asphalt concrete ramps.

D. Unless specified, use of steel plate bridging at any given location shall not exceed four 

consecutive working days in any given week. Cover backfilling of excavation with a 

minimum of 3 inches of temporary layer of cold mix asphalt concrete.

E. The following table shows the required minimal thickness of steel plate bridging required 

for a given trench width:

Trench Width

(feet)

Minimum Plate Thickness

(inches)

1 1/2

1 1/2 3/4

F. The Contractor may use standard steel plate with known coefficient of friction equal or 

exceeding 0.35.

G. Use a “Rough Road” sign (W8-8) with black lettering on an orange background in 

advanced of steel plate bridging. This is to be used along with any other required 

construction signing.

3.05 POTHOLE REPAIR

A. After excavating a test hole or trench, provide and install a temporary steel cap (over test 

hole) or temporary steel plate bridging (over trench) to facilitate data gathering by Owner’s 

surveyor. 

B. Following data gathering by surveyor, remove temporary steel caps and/or steel plate 

bridging, and backfill excavation with approved material as follows: 

1. Test Hole Excavations: Sand-cement slurry backfill per Part 2 of this section. Bring 

to grade with asphalt cement pavement per Part 2 of this section. Match existing 

pavement thickness plus 1 inch.

2. Exploratory Trenches: Backfill per Part 2 of this section. Match existing pavement 

thickness plus 1 inch.
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C. The finished surface of the repair shall be of like material and constructed to the same 

finished grade as the adjacent pavement. The finished surface shall be such that it does not 

allow water to pond. There shall be no discernable difference in surface level at the joint 

between the existing pavement and the completed repair.

3.06 DISPOSAL OF CUTTINGS

Dispose of cuttings off-site.

END OF SECTION
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SECTION 030500 GENERAL CONCRETE CONSTRUCTION

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials, installation, and testing of formwork, reinforcing steel, joints, 

concrete, and finishing and curing for general concrete construction.

1.02 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions and Section 013300.

B. Prepare concrete and mortar mix designs and laboratory 7-day and 28-day compressive tests or 

submit test reports of 7- and 28-day compressive tests of the mix where the same mix has been 

used on two previous projects. Submit mix design in writing for review by the Owner at least 15 

days before placing of any concrete.

C. Submit six copies of a report from a testing laboratory verifying that aggregate material contains 

less than 1% asbestos by weight or volume and conforms to the specified gradations or 

characteristics.

PART 2 - MATERIALS

2.01 NONDOMESTIC CEMENT AND ADDITIVES

A. The use of nondomestic cement and additives in concrete may be permitted only after review of a 

written request to use such materials. The request to use nondomestic materials shall include a 

chemical analysis that indicates the material meets the project specifications. Certifications that 

state the nondomestic materials meet the project requirements will not be accepted.

B. Test reports for concrete materials shall be current to within three months of inclusion into the 

project and shall be identifiable to the materials supplied.

2.02 FORMWORK

A. Design forms according to ACI 347.

B. Class I Forms: Use steel forms, ply form, or smooth-surface plywood 3/4-inch minimum thickness 

for straight surfaces and 1/2-inch minimum thickness for curved surfaces.

C. Class II Forms: Use plywood in good condition, metal, or smooth-planed boards free from large or 

loose knots with tongue and groove or ship lap joints.
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D. Class II forms may be used for exterior concrete surfaces that are 1 foot or more below finished 

grade. Use Class I forms for all other surfaces.

E. Coat forms with form release agent.

2.03 BOND BREAKER

Bond breaker shall be a nonstaining type which will provide a positive bond prevention, such as 

Williams Tilt-Up Compound, as manufactured by Williams Distributors, Inc., Seattle, 

Washington; Silcoseal 77, as manufactured by SCA Construction Supply Division, Superior 

Concrete Accessories, Franklin Park, Illinois; or equal.

2.04 FORM RELEASE AGENT

A. Form release agent shall effectively prevent absorption of moisture and prevent bond with the 

concrete. Agent shall be nonstaining and nontoxic after 30 days.

B. For steel forms, release agent shall prevent discoloration of the concrete due to rust.

2.05 REINFORCING STEEL

A. Reinforcement shall conform to ASTM A615 or A706, Grade 60.

B. Fabricate reinforcing in accordance with the current edition of the Manual of Standard Practice, 

published by the Concrete Reinforcing Steel Institute. Bend reinforcing steel cold.

C. Deliver reinforcing steel to the site bundled and with identifying tags.

2.06 WELDED WIRE REINFORCEMENT

Welded wire reinforcement shall conform to ASTM A185.

2.07 TIE WIRE

Tie wire shall be 16 gauge minimum, black, soft annealed.

2.08 CEMENT

A. Use domestic portland cement that conforms to ASTM C150 II/IV

B. Use only one brand of cement in any individual structure. Use no cement that has become 

damaged, partially set, lumpy, or caked. Reject the entire contents of the sack or container that 

contains such cement. Use no salvaged or reclaimed cement.

C. Maximum tricalcium aluminate shall not exceed 8%. The maximum percent alkalies shall not 

exceed 0.6%.
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2.09 AGGREGATES

Aggregates shall be natural rock, sand, or crushed natural rock and shall comply with ASTM C33 

and shall contain less than 1% asbestos by weight or volume. Aggregates shall be free from any 

substances that will react with the cement alkalies, as determined by Appendix X-1 of ASTM C33.

2.10 WATER AND ICE

Use water and ice that is clean and free from objectionable quantities of organic matter, alkali, 

salts, and other impurities that might reduce the strength, durability, or otherwise adversely affect 

the quality of the concrete. Water shall not contain more than 500 mg/L of chlorides or more than 

500 mg/L of sulfate.

2.11 COLOR ADDITIVE FOR EXTERIOR ELECTRICAL DUCT ENCASEMENT

For exterior electrical duct concrete encasements, use a color additive for identification purposes: 

brick red "Colorfull" as manufactured by Owl Manufacturing Company, Arcadia, California; coral 

red "Chromix C-22" as manufactured by L. M. Scofield Company, Los Angeles, California; or 

equal. Add the color additive while the concrete is being mixed using the quantity per cubic yard 

of concrete recommended by the manufacturer for the class of concrete indicated.

2.12 CONCRETE ADMIXTURES

A. Do not use any admixture that contains chlorides or other corrosive elements in any concrete. 

Admixtures shall be nontoxic after 30 days.

2.13 CONCRETE MIX DESIGN

A. Conform to ASTM C94, except as modified by these specifications.

B. Air content as determined by ASTM C231 shall be 4% ±1%.

C. Maximum water-cement ratio for Class A concrete = 0.45 by weight.

D. Use classes of concrete as described in the following table:
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Class Type of Work

28-Day

Compressive

Strength

(in psi)

Minimum

Cement Content

(in lbs per C.Y.)

A Concrete for all structures 

and concrete not otherwise 

specified. Concrete fill at 

structure foundations, 

cradle, supports across pipe 

trenches, and reinforced 

pipe encasement.

4,500 564

C Floor grout and Thrust 

Blocks

4,500 564

E. Measure slump in accordance with ASTM C143.

F. Combined aggregate grading shall be as shown in the following table:

Maximum Aggregate Size

1 1/2" 1" 3/4" 3/8"

Aggregate Grade per 

ASTM C33 467 57 67 8

G. Mix design for pumped concrete shall produce a plastic and workable mix. The percentage of sand 

in the mix shall be based on the void content of the coarse aggregate.

2.14 SLURRY CEMENT BACKFILL

A. Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cement, and water.

B. Aggregate shall be either:

1. Material selected from excavation, imported material, or a combination thereof, free from 

organic matter and other deleterious materials and meeting the following gradation:
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Sieve Sieves Percentage Passing

1 1/2 inches 100

1 inch 80 to 100

3/4 inch 60 to 100

3/8 inch 50 to 100

No. 4 40 to 80

No. 100 10 to 40

2. Commercial quality concrete sand.

C. Proportion the aggregate, cement, and water by either weight or volume. Include at least 188 

pounds of cement per cubic yard produced. The water content shall be sufficient to produce a 

fluid, workable mix that will flow and can be pumped without segregation of the aggregate while 

being placed.

D. Thoroughly machine-mix the materials for the slurry cement backfill in pugmill, rotary drum, or 

other mixer. Continue the mixing until the cement and water are thoroughly dispersed throughout 

the material. Place slurry cement backfill within one hour after mixing.

PART 3 - EXECUTION

3.01 FORM TOLERANCES

A. Failure of the forms to produce the specified concrete surface and surface tolerance shall be 

grounds for rejection of the concrete work. Rejected work shall be repaired or replaced at no 

additional cost to the Owner.

B. The following table indicates tolerances or allowable variations from dimensions or positions of 

structural concrete work:

Maximum Tolerance

(inch)

Sleeves and inserts +1/4 -1/4

Projected ends of anchors +1/4 -0.0

Anchor bolt setting +1/4 -1/4

Finished concrete, all locations

+1/4 -1/4 in 10 feet

Max ±1-inch in total length

The planes or axes from which the above tolerances are to be measured shall be as follows:
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Sleeves and inserts: Centerline of sleeve or insert.

Projected ends of anchors: Plane perpendicular to the end of the anchor as 

located in the drawings.

Anchor bolt setting: Centerline of anchor bolt.

Finish concrete: The concrete surface as defined in the drawings.

Where equipment is to be installed, comply with manufacturer's tolerances if more restrictive than 

above.

3.02 FORM SURFACE PREPARATION

A. Clean form surfaces to be in contact with concrete of foreign material prior to installation.

B. Coat form surfaces in contact with concrete with a release agent prior to form installation.

3.03 FORM REUSE

Reuse only forms that provide a uniform surface texture on exposed concrete surfaces. Apply light 

sanding or other surface treatment between uses for uniform texture. Plug unused tie rod holes 

with corks, shave flush, and sand the concrete surface side. Do not patch forms other than filling 

tie rod holes, except in the case of Class II forms. Do not use metal patching discs on Class I 

forms.

3.04 REMOVAL OF FORMS

A. Forms and shoring for elevated structural slabs or beams shall remain in place until the concrete 

has reached a compressive strength equal to the specified 28-day compressive strength as 

determined by test cylinders. Do not remove supports and reshore. The following table indicates 

the minimum allowable time after the last cast concrete is placed before forms, shoring, or wall 

bracing may be removed:

Sides of footings and encasements 24 hours

Walls, vertical sides of beams, girders, 

columns, and similar members not supporting 

loads 48 hours

Slabs, beams, and girders 10 days (forms only)

Shoring for slabs, beams, and girders Until concrete strength reaches specified 

28-day strength

Wall bracing Until top or roof slab concrete reaches 

specified 28-day strength
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B. Do not remove forms from concrete that has been placed with outside air temperature below 50°F 

without first determining if the concrete has properly set without regard for time. Do not apply 

heavy loading on green concrete. Immediately after forms are removed, the surface of the concrete 

shall be carefully examined and any irregularities in the surface shall be repaired and finished as 

specified.

3.05 EMBEDDED ITEMS

Set anchor bolts and other embedded items accurately and hold securely in position until the 

concrete is placed and set. Check all special castings, channels, or other metal parts that are to be 

embedded in the concrete prior to and again after concreting. Check nailing blocks, plugs, and 

strips necessary for the attachment of trim, finish, and similar work prior to concreting.

3.06 BEVELED EDGES (CHAMFER)

Form 3/4-inch beveled edges on exposed concrete edges and corners, beam soffit corners, and 

where indicated in the drawings. Reentrant corners in concrete members shall not have fillets, 

unless otherwise shown in the drawings. The top edges of slabs, walkways, beams, and walls may 

be beveled with an edging trowel in lieu of using chamfer strips.

3.07 EXPANSION JOINTS

Provide expansion joints with continuous edge reservoirs, which shall be filled with a joint sealant. 

Leave the material used for forming the reservoirs in place until immediately before the grooves 

are cleaned and filled with joint sealant. After removing edge forms from the reservoir, remove 

grout, loose concrete, and fins; then sandblast the slots. Allow the reservoirs to become thoroughly 

dry; then blow out the reservoirs and immediately prime and fill with the expansion joint sealant 

and backup materials. The primer used shall be supplied by the same manufacturer supplying the 

joint sealant.

3.08 TIME BETWEEN POURS

At least two hours shall elapse after depositing concrete in the columns or walls before depositing 

in beams, girders, or slabs supported thereon. Place beams, girders, brackets, column capitals, and 

haunches monolithically as part of the floor or roof system, unless otherwise indicated in the 

drawings.

3.09 INSTALLATION OF PREMOLDED JOINT FILLER

Install in joint accurately as shown. Attach to concrete with a bonding agent recommended by the 

joint sealant and joint filler manufacturer for compatibility.

3.10 INSTALLATION OF JOINT SEALANTS

A. Immediately before installing the joint sealant, clean the joint cavity by sandblasting or power wire 

brushing. Install bond breaker tape per manufacturer's instructions.
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B. After the joints have been prepared as described above, apply the joint sealant. Apply the primer, 

if required, and joint sealant only with the equipment and methods recommended by the joint 

sealant manufacturer. Application criteria for the sealant materials, such as temperature and 

moisture requirements and primer cure time, shall be in accordance with the recommendations of 

the sealant manufacturer.

C. Apply masking tape along the edges of the exposed surface of the exposed joints. Trowel the joints 

smooth with a tuck pointing tool wiped with a solvent recommended by the sealant manufacturer.

D. After the sealant has been applied, remove the masking tape and any sealant spillage.

3.11 SITE-MIXED CONCRETE

Conform to ACI 304.

3.12 READY-MIXED CONCRETE

Conform to ASTM C94.

3.13 PLACING CONCRETE

Conform to ACI 304.

3.14 PUMPING CONCRETE

Conform to ACI 304.2R-91.

3.15 WEATHER REQUIREMENTS

A. Conform to ACI 305 for placing during hot weather.

B. Conform to ACI 306 for placing during cold weather.

3.16 PLACING SLURRY CEMENT BACKFILL

Place slurry cement backfill in a uniform manner that will prevent voids in, or segregation of, the 

backfill. Remove foreign material that falls into the excavation or trench. Do not commence 

backfilling over or place any material over the slurry cement backfill until at least four hours after 

placing the slurry cement backfill, except that when concrete sand is used for the aggregate and the 

in-place material is free draining, backfilling may commence as soon as the surface water is gone.

3.17 CURING CONCRETE

A. Conform to ACI 308.

B. Water cure with burlap mats unless optional curing methods are permitted.
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C. It is the responsibility of the Contractor to select the appropriate curing method in response to 

climatical and/or site conditions occurring at the time of concrete placement. Take appropriate 

measures as described in ACI 305 and 306 for protecting and curing concrete during hot and cold 

weather.

3.18 REPAIR OF DEFECTS AND CRACKS

A. Do not repair defects until concrete has been evaluated by the Owner's Representative.

B. Surface Defects: 

1. Repair surface defects that are smaller than 1 foot across in any direction and are less than 

1/2 inch in depth.

2. Repair by removing the honeycombed and other defective concrete down to sound concrete, 

cut or grind edges perpendicular to the surface and at least 3/8 inch deep, abrasive clean and 

thoroughly dampen the surface, work into the surface an epoxy bonding agent, and fill the 

hole with one part cement to one part fine sand. Match the finish on the adjacent concrete, 

and cure as specified.

C. Severe Defects: 

1. Repair severe defects that are larger than surface defects but do not appear to affect the 

structural integrity of the structure.

2. Repair by removing the honeycombed and other defective concrete down to sound concrete, 

make edges of the repair area perpendicular to the surface, as required above, sandblast the 

sound concrete surface, coat the exposed surfaces with epoxy bonding compound, place 

nonshrink grout, match the finish on the adjacent concrete, and cure as specified.

D. Repair minor cracks in concrete structures that are wider than 1/10 inch by cutting out a square 

edged and uniformly aligned joint 3/8 inch wide by 3/4 inch deep, preparing exposed surfaces of 

the joint, priming the joint, and applying polyurethane joint sealant.

E. If the cracks are major or affect the hydraulic capacity or function of the element, the Owner's 

Representative may require the concrete to be repaired by epoxy injection.

F. Major Defects and Cracks: If the defects affect the structural integrity of the structure or if 

patching does not satisfactorily restore quality and appearance to the surface, the Owner’s 

Representative may require the concrete to be removed and replaced, complete.

3.19 CONCRETE TESTS

A. Concrete quality testing will be performed on the concrete by the Owner as follows:

1. Frequency of Sampling: Cast four concrete test cylinders from each 50 cubic yards, or 

fraction thereof, of each class of concrete placed in any one day. Sampling and curing of 

cylinders shall conform to ASTM C31.



GENERAL CONCRETE CONSTRUCTION 030500-10

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

2. Strength Testing: Test cylinders in accordance with ASTM C39. Test one cylinder at 7 days 

for information; test two cylinders at 28 days for acceptance; and hold one cylinder for 

verification. Strength acceptance will be based on the average of the strengths of the two 

cylinders tested at 28 days. If one cylinder of a 28-day test manifests evidence of improper 

sampling, molding, or testing, other than low strength, discard it and use the fourth cylinder 

for the test result.

3. Determine concrete slump by ASTM C143 with each strength test sampling and as required 

to establish consistency.

4. Determine air content of the concrete using ASTM C231 to verify the percentage of air in 

the concrete immediately prior to depositing in forms.

5. Concrete acceptance shall be based on the requirements of ACI 318.

B. To facilitate concrete sampling and testing, the Contractor shall:

1. Furnish labor to assist the Owner in obtaining and handling samples at the project site.

2. Advise the Owner in advance of concrete placing operations to allow for scheduling and 

completion of quality testing.

3. Provide and maintain facilities for safe storage and proper curing of concrete test specimens 

on the project site, as required by ASTM C31.

END OF SECTION
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SECTION 099000 PAINTING AND COATING

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials and application of painting and coating systems for the 

following surfaces:

A. Buried metal.

B. PVC

C. Metal in contact with concrete.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. General Piping Requirements: 400500.

B. Manual, Check and Process Valves: 400520.

1.03 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions and Section 013300.

B. Submit manufacturer’s data sheets showing the following information:

1. Percent solids by volume.

2. Minimum and maximum recommended dry-film thickness per coat for prime, 

intermediate, and finish coats.

3. Recommended surface preparation.

4. Recommended thinners.

5. Statement verifying that the specified prime coat is recommended by the manufacturer 

for use with the specified intermediate and finish coats.

6. Application instructions including recommended equipment and temperature limitations.

7. Curing requirements and instructions.

C. Submit color swatches.
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D. Submit certificate and supplier’s data sheets identifying the type and gradation of abrasives 

used for surface preparation. The certificate or data sheets shall specifically identify that the 

abrasives comply with federal and state of California regulations for materials to be used for 

abrasive blasting for surface preparation for paints and coatings.

E. Submit material safety data sheets for each coating.

PART 2 - MATERIALS

2.01 PAINTING AND COATING SYSTEMS

The following index lists the various painting and coating systems by service and generic type:

PAINT COATINGS SYSTEM INDEX

No. Title Generic Coating

Submerged Metal Coating Systems

7. Submerged Metal, Potable or Nonpotable Water Epoxy

Buried Metal Coating Systems

21. Buried Metal Epoxy

24. Buried Metal Corrosion-resisting grease

Physical Properties Test Method Value

Shore D Hardness D 2240 45 to 55

Tensile Strength (psi) D 638 2,750 minimum

Elongation D 638 425% minimum

Tear Strength D 638 430 pli minimum

Water Vapor Transmission E 96 0.02 perm

Abrasion Resistance

1,000g, 1,000 rev,

H-18 wheel

D 4060 235 mg maximum

or CS-17 wheel, 1,000 grams, 

1,000 cycles

D 4060 7 mg maximum

Coefficient of Expansion 4x10-5

Flash Point 200°F minimum

a. Apply two finish coats to a total thickness of 60 mils. Minimum thickness of the 

entire system shall be 65 mils. Maximum thickness of individual topcoat shall not 

exceed 30 mils. Product: Envirolastic AR 425 as manufactured by Sherwin-

Williams.
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B. System No. 7--Submerged Metal, Potable or Nonpotable Water:

Type: Epoxy.

Service Conditions: For use with structures, valves, piping, or equipment immersed in potable 

or nonpotable water.

Surface Preparation: SSPC SP-10.

Coating System: Apply the manufacturer’s recommended number of coats to attain the 

specified minimum dry-film coating thickness. Products: Devoe Bar-Rust 233H, Tnemec 100, 

Scotchkote 323, or equal; 16 mils total. Color of topcoat: white. Each coat shall be different 

color than the one preceding it.

2.02 BURIED METAL COATING SYSTEMS

A. System No. 21--Buried Metal:

Type: High solids epoxy or phenolic epoxy having a minimum volume solids of 80% (ASTM 

D2697).

Service Conditions: Buried metal, such as valves, flanges, bolts, nuts, structural steel, and 

fittings.

Surface Preparation: SSPC SP-10.

Coating System: Apply three or more coats of PPG Amerlock 400 or 400VOC, Tnemec 104HS 

or 80, Devoe Bar-Rust 233H, Carboline 890LT, Sherwin-Williams Tank Clad HS B62-80 

series, or equal; 30 mils total. Maximum thickness of an individual coating shall not exceed the 

manufacturer’s recommendation.

B. System No. 24--Buried Metal:

Type: Corrosion-resisting grease.

Service Conditions: Buried metal, such as bolts, bolt threads, tie rods, and nuts.

Surface Preparation: SSPC SP-3 or SP-6.

Coating: NO-OX-ID GG-2 as manufactured by Sanchem, Inc. Apply to a minimum thickness 

of 1/4 inch.

2.03 ABRASIVES FOR SURFACE PREPARATION

A. Abrasives used for preparation of ferrous (excluding stainless steel) surfaces shall be one of the 

following:

1. Recyclable fused copper slag.
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2. 16 to 30 or 16 to 40 mesh silica-free sand or mineral grit.

3. 20 to 40 mesh garnet.

4. Crushed iron slag, 100% retained on No. 80 mesh.

5. SAE Grade G-40 or G-50 iron or steel grit.

B. In the above gradations, 100% of the material shall pass through the first stated sieve size and 

100% shall be retained on the second stated sieve size.

C. Abrasives shall meet all requirements of the California Air Resources Control Board for 

content and emissions.

PART 3 - EXECUTION

3.01 WEATHER CONDITIONS

A. Do not paint in the rain, wind, snow, mist, and fog or when steel or metal surface temperatures 

are less than 5°F above the dew point.

B. Do not apply paint when the relative humidity is above 85%. 

C. Do not paint when temperature of metal to be painted is above 120°F.

D. Do not apply epoxy, acrylic latex, and polyurethane paints on an exterior or interior surface if 

air or surface temperature is below 60°F or expected to drop below 60°F in 24 hours.

3.02 SURFACE PREPARATION PROCEDURES

A. Remove oil and grease from metal surfaces in accordance with SSPC SP-1. Use clean cloths 

and cleaning solvents and wipe dry with clean cloths. Do not leave a film or greasy residue on 

the cleaned surfaces before abrasive blasting.

B. Remove weld spatter and weld slag from metal surfaces and grind smoothly rough welds, 

beads, peaked corners, and sharp edges including erection lugs in accordance with SSPC SP-2 

and SSPC SP-3. Grind 0.020 inch (minimum) off the weld caps on pipe weld seams. Grind 

outside sharp corners, such as the outside edges of flanges, to a minimum radius of 1/4 inch.

C. Do not abrasive blast or prepare more surface area in one day than can be coated in one day; 

prepare surfaces and apply coatings the same day. Remove sharp edges, burrs, and weld spatter.

D. Do not abrasive blast PVC piping or equipment. Do not abrasive blast epoxy- or enamel-coated 

pipe that has already been factory coated, except to repair scratched or damaged coatings.
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E. For carbon steel, do not touch the surface between the time of abrasive blasting and the time the 

coating is applied. Apply coatings within two hours of blasting or before any rust bloom forms.

F. Surface preparation shall conform with the SSPC specifications as follows:

Solvent Cleaning SP-1

Hand Tool Cleaning SP-2

Power Tool Cleaning SP-3

White Metal Blast Cleaning SP-5

Commercial Blast Cleaning SP-6

Brush-Off Blast Cleaning SP-7

Pickling SP-8

Near-White Blast Cleaning SP-10

Power Tool Cleaning to Bare Metal SP-11

Surface Preparation and Cleaning of Steel and Other Hard 

Materials by High- and Ultrahigh-Pressure Water Jetting 

Prior to Recoating

SP-12

Surface Preparation of Concrete SP-13

G. Wherever the words “solvent cleaning,” “hand tool cleaning,” “wire brushing,” or “blast 

cleaning” or similar words are used in these specifications or in paint manufacturer’s 

specifications, they shall be understood to refer to the applicable SSPC (Society for Protective 

Coatings), surface preparation specifications listed above.

H. For carbon steel surfaces, after abrasive blast cleaning, the height of the surface profile shall be 

2 to 3 mils. Verify the surface profile by measuring with an impresser tape acceptable to the 

Owner’s Representative. Perform a minimum of one test per 100 square feet of surface area. 

Testing shall be witnessed by the Owner’s Representative. The impresser tape used in the test 

shall be permanently marked with the date, time, and locations where the test was made. Test 

results shall be promptly presented to the Owner’s Representative.

I. Do not apply any part of a coating system before the Owner’s Representative has reviewed the 

surface preparation. If coating has been applied without this review, if directed by the Owner’s 

Representative, remove the applied coating by abrasive blasting and reapply the coat in 

accordance with this specification.

3.03 ABRASIVE BLAST CLEANING

A. Use dry abrasive blast cleaning for metal surfaces. Do not use abrasives in automatic 

equipment that have become contaminated. When shop or field blast cleaning with handheld 

nozzles, do not recycle or reuse blast particles.
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B. After abrasive blast cleaning and prior to application of coating, dry clean surfaces to be coated 

by dusting, sweeping, and vacuuming to remove residue from blasting. Apply the specified 

primer or touch-up coating within the period of an eight-hour working day. Do not apply 

coating over damp or moist surfaces. Reclean prior to application of primer or touch-up coating 

any blast cleaned surface not coated within said eight-hour period.

C. Keep the area of the work in a clean condition and do not permit blasting particles to 

accumulate and constitute a nuisance or hazard.

D. During abrasive blast cleaning, prevent damage to adjacent coatings. Schedule blast cleaning 

and coating such that dust, dirt, blast particles, old coatings, rust, mill scale, etc., will not 

damage or fall upon wet or newly coated surfaces.

3.04 PROCEDURES FOR ITEMS HAVING SHOP-APPLIED PRIME COATS

A. After application of primer to surfaces, allow coating to cure for a minimum of two hours 

before handling to minimize damage.

B. When loading for shipment to the project site, use spacers and other protective devices to 

separate items to prevent damaging the shop-primed surfaces during transit and unloading. If 

wood spacers are used, remove wood splinters and particles from the shop-primed surfaces 

after separation. Use padded chains or ribbon binders to secure the loaded items and minimize 

damage to the shop-primed surfaces.

C. Cover shop-primed items 100% with protective coverings or tarpaulins to prevent deposition of 

road salts, fuel residue, and other contaminants in transit.

D. Handle shop-primed items with care during unloading, installation, and erection operations to 

minimize damage. Do not place or store shop-primed items on the ground or on top of other 

work unless ground or work is covered with a protective covering or tarpaulin. Place shop-

primed items above the ground upon platforms, skids, or other supports.

3.05 FIELD TOUCH-UP OF SHOP-APPLIED PRIME COATS

A. Remove oil and grease surface contaminants on metal surfaces in accordance with SSPC SP-1. 

Use clean rags wetted with a degreasing solution, rinse with clean water, and wipe dry.

B. Remove dust, dirt, salts, moisture, chalking primers, or other surface contaminants that will 

affect the adhesion or durability of the coating system. Use a high-pressure water blaster or 

scrub surfaces with a broom or brush wetted with a solution of trisodium phosphate, detergent, 

and water. Rinse scrubbed surfaces with clean water.

C. Remove loose or peeling primer and other surface contaminants not easily removed by the 

previous cleaning methods in accordance with SSPC SP-7. Take care that remaining primers 

are not damaged by the blast cleaning operation. Remaining primers shall be firmly bonded to 

the steel surfaces with blast cleaned edges feathered.
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D. Remove rust, scaling, or primer damaged by welding or during shipment, storage, and erection 

in accordance with SSPC SP-10. Take care that remaining primers are not damaged by the blast 

cleaning operation. Areas smaller than 1 square inch may be prepared per SSPC SP-11. 

Remaining primers shall be firmly bonded to the steel surfaces with cleaned edges feathered.

E. Use repair procedures on damaged primer that protects adjacent primer. Blast cleaning may 

require the use of lower air pressure, smaller nozzles, and abrasive particle sizes, short blast 

nozzle distance from surface, shielding, and/or masking.

F. After abrasive blast cleaning of damaged and defective areas, remove dust, blast particles, and 

other debris by dusting, sweeping, and vacuuming; then apply the specified touch-up coating.

G. Surfaces that are shop primed shall receive a field touch-up of the same primer used in the 

original prime coat.

3.06 PAINTING SYSTEMS

A. All materials of a specified painting system, including primer, intermediate, and finish coats, 

shall be produced by the same manufacturer. Thinners, cleaners, driers, and other additives 

shall be as recommended by the paint manufacturer for the particular coating system.

B. Deliver paints to the jobsite in the original, unopened containers.

3.07 PAINT STORAGE AND MIXING

A. Store and mix materials only in areas designated for that purpose by the Owner’s 

Representative. The area shall be well-ventilated, with precautionary measures taken to prevent 

fire hazards. Post “No Smoking” signs. Storage and mixing areas shall be clean and free of 

rags, waste, and scrapings. Tightly close containers after each use. Store paint at an ambient 

temperature from 50°F to 100°F.

B. Prepare multiple-component coatings using all of the contents of the container for each 

component as packaged by the paint manufacturer. Do not use partial batches. Do not use 

multiple-component coatings that have been mixed beyond their pot life. Provide small 

quantity kits for touch-up painting and for painting other small areas. Mix only the components 

specified and furnished by the paint manufacturer. Do not intermix additional components for 

reasons of color or otherwise, even within the same generic type of coating.

3.08 PROCEDURES FOR THE APPLICATION OF COATINGS

A. Conform to the requirements of SSPC PA-1. Follow the recommendations of the coating 

manufacturer including the selection of spray equipment, brushes, rollers, cleaners, thinners, 

mixing, drying time, temperature and humidity of application, and safety precautions.
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B. Stir, strain, and keep coating materials at a uniform consistency during application. Power mix 

components. For multiple component materials, premix each component before combining. 

Apply each coating evenly, free of brush marks, sags, runs, and other evidence of poor 

workmanship. Use a different shade or tint on succeeding coating applications to indicate 

coverage where possible. Finished surfaces shall be free from defects or blemishes.

C. Do not use thinners unless recommended by the coating manufacturer. If thinning is allowed, 

do not exceed the maximum allowable amount of thinner per gallon of coating material. Stir 

coating materials at all times when adding thinner. Do not flood the coating material surface 

with thinner prior to mixing. Do not reduce coating materials more than is absolutely necessary 

to obtain the proper application characteristics and to obtain the specified dry-film thicknesses.

D. Remove dust, blast particles, and other debris from blast cleaned surfaces by dusting, sweeping, 

and vacuuming. Allow ventilator fans to clean airborne dust to provide good visibility of 

working area prior to coating applications. Remove dust from coated surfaces by dusting, 

sweeping, and vacuuming prior to applying succeeding coats.

E. Apply coating systems to the specified minimum dry-film thicknesses as determined per SSPC 

PA-2.

F. Apply primer immediately after blast cleaning and before any surface rusting occurs, or any 

dust, dirt, or any foreign matter has accumulated. Reclean surfaces by blast cleaning that have 

surface colored or become moist prior to coating application.

G. Apply a brush coat of primer on welds, sharp edges, nuts, bolts, and irregular surfaces prior to 

the application of the primer and finish coat. Apply the brush coat prior to and in conjunction 

with the spray coat application. Apply the spray coat over the brush coat.

H. Before applying subsequent coats, allow the primer and intermediate coats to dry for the 

minimum curing time recommended by the manufacturer. In no case shall the time between 

coats exceed the manufacturer’s recommendation.

I. Each coat shall cover the surface of the preceding coat completely, and there shall be a visually 

perceptible difference in applied shade or tint of colors.

J. Applied coating systems shall be cured at 75°F or higher for 48 hours. If temperature is lower 

than 75°F, curing time shall be in accordance with printed recommendations of the 

manufacturer, unless otherwise allowed by the Owner’s Representative.

K. Assembled parts shall be disassembled sufficiently before painting or coating to ensure 

complete coverage by the required coating.

3.09 SURFACES NOT TO BE COATED

Do not paint the following surfaces unless otherwise noted in the drawings or in other 

specification sections. Protect during the painting of adjacent areas:
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A. Concrete walkways.

B. Mortar-coated pipe and fittings.

C. Metal letters.

D. Glass.

E. Fencing.

F. Electrical fixtures except for factory coatings.

G. Nameplates.

H. Grease fittings.

I. Brass and copper, submerged.

J. Buried pipe, unless specifically required in the piping specifications.

K. Fiberglass items, unless specifically required in the FRP specifications.

L. Aluminum handrail, stairs, and grating.

3.10 PROTECTION OF SURFACES NOT TO BE PAINTED

Remove, mask, or otherwise protect hardware, lighting fixtures, switch plates, aluminum 

surfaces, machined surfaces, couplings, shafts, bearings, nameplates on machinery, and other 

surfaces not intended to be painted. Provide drop cloths to prevent paint materials from falling 

on or marring adjacent surfaces. Protect working parts of mechanical and electrical equipment 

from damage during surface preparation and painting process. Mask openings in motors to 

prevent paint and other materials from entering the motors.

3.11 SURFACES TO BE COATED

The exact coating to be applied in any location is not designated by the descriptive phrases in 

the coating system titles such as “corrosive environment,” “buried metal,” or “submerged 

metal.” Coat surfaces with the specific coating systems as described below:

Coat belowground piping, valves, and appurtenances. Coat valves as described in the various 

valve specifications. Aboveground valves, or valves in vaults and structures, shall match the 

color of the connecting piping.

A. Coat buried flanges, nuts and bolts, valves, flexible pipe couplings, exposed rebar in thrust 

blocks, and valve boxes per System No. 21. Coat buried bolt threads, tie bolt threads, and nuts 

per System No. 24.
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3.12 DRY-FILM THICKNESS TESTING

A. Measure coating thickness specified for carbon steel surfaces with a magnetic-type dry-film 

thickness gauge in accordance with SSPC PA-2. Provide certification that the gauge has been 

calibrated by a certified laboratory within the past six months. Provide dry-film thickness gauge 

as manufactured by Mikrotest or Elcometer.

B. Test the finish coat of metal surfaces (except zinc primer and galvanizing) for holidays and 

discontinuities with an electrical holiday detector, low-voltage, wet-sponge type. Provide 

measuring equipment. Provide certification that the gauge has been calibrated by a certified 

laboratory within the past six months. Provide detector as manufactured by Tinker and Rasor or 

K-D Bird Dog.

C. Check each coat for the correct dry-film thickness. Do not measure within eight hours after 

application of the coating.

D. For metal surfaces, make five separate spot measurements (average of three readings) spaced 

evenly over each 100square feet of area (or fraction thereof) to be measured. Make three 

readings for each spot measurement of either the substrate or the paint. Move the probe or 

detector a distance of 1 to 3 inches for each new gauge reading. Discard any unusually high or 

low reading that cannot be repeated consistently. Take the average (mean) of the three readings 

as the spot measurement. The average of five spot measurements for each such 100-square-foot 

area shall not be less than the specified thickness. No single spot measurement in any 100-

square-foot area shall be less than 80%, nor more than 120%, of the specified thickness. One of 

three readings which are averaged to produce each spot measurement may underrun by a 

greater amount as defined by SSPC PA-2.

E. Perform tests in the presence of the Owner’s Representative.

3.13 REPAIR OF IMPROPERLY COATED SURFACES

If the item has an improper finish color or insufficient film thickness, clean and topcoat the 

surface with the specified paint material to obtain the specified color and coverage. Sandblast 

or power-sand visible areas of chipped, peeled, or abraded paint, feathering the edges. Then 

prime and finish coat in accordance with the specifications. Work shall be free of runs, bridges, 

shiners, laps, or other imperfections.

3.14 CLEANING

A. During the progress of the work, remove discarded materials, rubbish, cans, and rags at the end 

of each day’s work.

B. Thoroughly clean brushes and other application equipment at the end of each period of use and 

when changing to another paint or color.

C. Upon completion of painting work, remove masking tape, tarps, and other protective materials, 

using care not to damage finished surfaces.
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END OF SECTION
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SECTION 312316 TRENCHING, BACKFILLING, AND COMPACTING

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials, testing, and installation for pipeline trench excavation, 

backfilling, and compacting.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Existing Conditions: General Conditions.

B. Protecting Existing Underground Utilities: 020120.

C. General Concrete Construction: 030500.

D. Asphalt Concrete Paving: 321216.

E. Pressure Testing of Piping: 400515.

1.03 SUBMITTALS

A. Submit six copies of a report from a testing laboratory verifying that material contains less 

than 0.25% asbestos by weight or volume and conforms to the specified gradations or 

characteristics for pea gravel, granular material, imported sand, rock refill for foundation 

stabilization, and water. Submit asbestos test results with the submittals for materials 

gradation. Material gradation reports without the accompanying asbestos test results will be 

rejected as incomplete.

B. Submit method(s) of compaction including removal sequence of shoring where used.

C. Submit mix design for controlled low-strength material (CLSM).

1.04 TESTING FOR COMPACTION

A. The Owner will test for compaction as described below.

B. Determine the density of soil in place by the sand cone method, ASTM D1556 or by 

nuclear methods, ASTM D6938. Compaction tests will be performed for each lift or layer.

C. Determine laboratory moisture-density relations of soils by ASTM D1557. If nuclear 

methods are used for in-place density determination, the compaction test results for 

maximum dry density and optimum water content shall be adjusted in accordance with 

ASTM D4718. This will be required for determination of percent relative compaction and 

moisture variation from optimum.
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D. Determine the relative density of cohesionless soils by ASTM D4253 and D4254.

E. Sample backfill materials per ASTM D75.

F. "Relative compaction" is the ratio, expressed as a percentage, of the in-place dry density to 

the laboratory maximum dry density.

G. Compaction shall be deemed to comply with the specifications when no test of any three 

consecutive tests falls below the specified relative compaction. The one test shall be no 

more than three percentage points below the specified compaction. The Contractor shall 

pay the costs for any retesting or additional testing of work not conforming to the 

specifications.

H. Where compaction tests indicate a failure to meet the specified compaction, the Owner will 

take additional tests every 25 feet in each direction until the extent of the failing area is 

identified. Rework the entire failed area until the specified compaction has been achieved.

1.05 PAVEMENT ZONE

The pavement zone includes the asphalt concrete and aggregate base pavement section 

placed over the trench backfill.

1.06 STREET ZONE

The street zone is the top 30 inches of the trench immediately below the pavement zone in 

paved areas. Where the depth of cover over the pipe does not permit the full specified 

thickness of the street zone, construct a thinner street zone, extending from the top of the 

pipe zone to the bottom of the pavement zone.

1.07 TRENCH ZONE

The trench zone includes the portion of the trench from the top of the pipe zone to the 

bottom of the street zone in paved areas or to the existing surface in unpaved areas. If the 

resulting trench zone is less than 24 inches thick, the street zone shall extend to the top of 

the pipe zone and there shall be no separate trench zone.

1.08 PIPE ZONE

The pipe zone shall include the full width of trench from the bottom of the pipe or conduit 

to a horizontal level above the top of the pipe, as specified below. Where multiple pipes or 

conduits are placed in the same trench, the pipe zone shall extend from the bottom of the 

lowest pipe to a horizontal level above the top of the highest or topmost pipe. Thickness of 

pipe zone above the highest top of pipe shall be as follows unless otherwise shown in the 

drawings or otherwise described in the specifications for the particular type of pipe 

installed.



TRENCHING, BACKFILLING, AND COMPACTING 312316-3

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

Pipe Diameter

Thickness of Pipe Zone

Above Top of Pipe

6 inches through 8 inches  12 inches

1.09 PIPE BASE OR BEDDING

The pipe base or bedding shall be defined as a layer of material immediately below the 

bottom of the pipe or conduit and extending over the full trench width in which the pipe is 

bedded. Thickness of pipe base shall be as follows unless otherwise shown in the drawings 

or otherwise described in the specifications for the particular type of pipe installed. See 

plans for pipeline jurisdiction.

Location Pipe Diameter Thickness of Pipe Base

County of Ventura 6 inches through 8 inches 1/4” of Pipe OD, Min 3”

City of Oxnard 6 inches through 8 inches 6”

PART 2 - MATERIALS

2.01 MATERIAL FOR BACKFILL--STREET AND TRENCH ZONES, PIPE ZONE AND 

PIPE BASE

Pipeline Location Backfill Material

County of Ventura Refer to County of Ventura Standard Plate E-11

City of Oxnard Refer to City of Oxnard Standard Plate 602

See plans for pipeline jurisdiction.

2.02 CONCRETE FOR THRUST BLOCKS

A. Concrete for thrust blocks shall be Class C per Section 030500 unless otherwise shown in 

the drawings.

B. Provide thrust blocks at fittings in pipe having rubber gasket bell-and-spigot or unrestrained 

mechanical joints. Do not provide thrust blocks for steel pipe having welded, flanged, or 

butt-strap joints unless detailed in the drawings or required in the detailed piping 

specification.

C. See the details in the drawings for thrust block sizes. Install thrust blocks based on the test 

pressures given in the drawings.
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2.03 WATER FOR COMPACTION

 Water shall be free of organic materials injurious to the pipe coatings.

2.04 UNDERGROUND DETECTABLE METALLIC PIPE WARNING TAPE

See trench detail in drawings.

PART 3 - EXECUTION

3.01 SLOPING, SHEETING, SHORING, AND BRACING OF TRENCHES

Trenches shall have sloping, sheeting, shoring, and bracing conforming with 29CFR1926, 

Subpart P--Excavations, CAL/OSHA requirements, and the General Conditions.

3.02 SIDEWALK, PAVEMENT, AND CURB REMOVAL

Cut bituminous and concrete pavements regardless of the thickness and curbs and 

sidewalks prior to excavation of the trenches with a pavement saw or pavement cutter. 

Width of the pavement cut shall be at least equal to the required width of the trench at 

ground surface. Haul pavement and concrete materials from the site. Do not use for trench 

backfill.

3.03 TRENCH EXCAVATION

A. Excavate the trench to the lines and grades shown in the drawings with allowance for pipe 

thickness, sheeting and shoring if used, and for pipe base or special bedding. If the trench is 

excavated below the required grade, refill any part of the trench excavated below the grade 

at no additional cost to the Owner with granular material. Place the refilling material over 

the full width of trench in compacted layers not exceeding 6 inches deep to the established 

grade with allowance for the pipe base or special bedding.

B. Trench widths in the pipe zone shall be as shown in the drawings. If no details are shown, 

maximum width shall be 18 inches greater than the pipe outside diameter. Comply with 

29CFR Part 1926 Subpart P--Excavations. Trench width at the top of the trench will not be 

limited except where width of excavation would undercut adjacent structures and footings. 

In such case, width of trench shall be such that there is at least 2 feet between the top edge 

of the trench and the structure or footing.

C. Construct trenches in rock by removing rock to a minimum of 6 inches below bottom of 

pipe bedding and backfilling with imported sand.

3.04 TRENCH EXCAVATION IN BACKFILL AND EMBANKMENT AREAS

A. Construct and compact the embankment to an elevation of 1-foot minimum over the top of 

the largest pipe or conduit to be installed.
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B. Excavate trench in the compacted backfill or embankment. 

3.05 LOCATION OF EXCAVATED MATERIAL

A. During trench excavation, place the excavated material only within the working area. Do 

not obstruct any roadways or streets. Do not place trench spoil over pipe, buried utilities, 

manholes, or vaults. Conform to federal, state, and local codes governing the safe loading 

of trenches with excavated material.

B. Locate trench spoil piles at least 15 feet from the tops of the slopes of trenches. Do not 

operate cranes and other equipment on the same side of the trench as the spoil piles.

3.06 DEWATERING

Provide and maintain means and devices to remove and dispose of water entering the 

trench excavation during the time the trench is being prepared for the pipe laying, during 

the laying of the pipe, and until the backfill at the pipe zone has been completed. These 

provisions shall apply during both working and nonworking hours, including lunchtime, 

evenings, weekends, and holidays. Dispose of the water in a manner to prevent damage to 

adjacent property and in accordance with regulatory agency requirements. Do not drain 

trench water through the pipeline under construction.

3.07 INSTALLING BURIED PIPING

A. Grade the bottom of the trench to the line and grade to which the pipe is to be laid, with 

allowance for pipe thickness. Remove hard spots that would prevent a uniform thickness of 

bedding. Place the specified thickness of pipe base material over the full width of trench. 

Grade the top of the pipe base ahead of the pipe laying to provide firm, continuous, uniform 

support along the full length of pipe, and compact to the relative compaction specified 

herein. Before laying each section of the pipe, check the grade and correct any 

irregularities.

B. Excavate bell holes at each joint to permit proper assembly and inspection of the entire 

joint. Fill the area excavated for the joints with the bedding material specified or indicated 

in the drawings for use in the pipe zone. If no bedding material is specified or indicated, use 

imported sand.

C. Inspect each pipe and fitting before lowering the buried pipe or fitting into the trench. 

Inspect the interior and exterior protective coatings. Patch damaged areas in the field with 

material recommended by the protective coating manufacturer. Clean ends of pipe 

thoroughly. Remove foreign matter and dirt from inside of pipe and keep clean during and 

after installation.

D. Handle pipe in such a manner as to avoid damage to the pipe. Do not drop or dump pipe 

into trenches under any circumstances.
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E. After pipe has been bedded, place pipe zone material simultaneously on both sides of the 

pipe, in maximum 6-inch lifts, keeping the level of backfill the same on each side. If no 

pipe zone material is specified or indicated, use imported sand. Carefully place the material 

around the pipe so that the pipe barrel is completely supported, and no voids or 

uncompacted areas are left beneath the pipe. Use particular care in placing material on the 

underside of the pipe to prevent lateral movement during subsequent backfilling.

F. Compact each lift to the relative compaction specified herein.

G. Push the backfill material carefully onto the backfill previously placed in the pipe zone. Do 

not permit free-fall of the material until at least 2 feet of cover is provided over the top of 

the pipe. Do not drop sharp, heavy pieces of material directly onto the pipe or the tamped 

material around the pipe. Do not operate heavy equipment or a sheepsfoot wheel mounted 

on a backhoe over the pipe until at least 3 feet or one-half of the internal diameter, 

whichever is greater, of backfill has been placed and compacted over the pipe.

H. When the pipe laying is not in progress, including the noon hours, close the open ends of 

pipe. Do not allow trench water, animals, or foreign material to enter the pipe.

I. Keep the trench dry until the pipe laying and jointing are completed.

3.08 BACKFILL COMPACTION

A. Unless otherwise shown in the drawings or otherwise described in the specifications for the 

particular type of pipe installed, relative compaction in pipe trenches shall be as follows:

1. Pipe Zone: 90% relative compaction.

2. Backfill in Trench Zone to Street Zone in Paved Areas: 90% relative compaction.

3. Backfill in Street Zone in Paved Areas: 95% relative compaction.

4. Refill for Overexcavation: 80% relative density.

B. Compact trench backfill to the specified relative compaction. Compact by using mechanical 

compaction or hand tamping. Do not use high-impact hammer-type equipment except 

where the pipe manufacturer warrants in writing that such use will not damage the pipe.

C. Compact material placed within 12 inches of the outer surface of the pipe by hand tamping 

only.

D. Do not use any axle-driven or tractor-drawn compaction equipment within 5 feet of 

building walls, foundations, and other structures.

3.09 MATERIAL REPLACEMENT

Remove and replace any trenching and backfilling material that does not meet the 

specifications, at the Contractor's expense.
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3.10 PLACING SAND-CEMENT SLURRY BACKFILL

Place sand-cement slurry backfill in a uniform manner that will prevent voids in or 

segregation of the material. Remove foreign material that falls into the excavation or 

trench. Do not commence backfilling over or place any material over the slurry cement 

backfill until at least four hours after placing the sand-cement slurry.

END OF SECTION
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SECTION 321216 ASPHALT CONCRETE PAVING (CALIFORNIA)

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials, testing, and installation of asphalt concrete pavement, aggregate 

base course, herbicide, prime coat, tack coat, seal coat, striping paint, and pavement markers.

1.02 RELATED WORK SPECIFIED ELSEWHERE

1.03 SUBMITTALS

A. Submit six copies of a report from a testing laboratory verifying that aggregate material contains 

less than 1% asbestos by weight or volume and conforms to the specified gradations or 

characteristics.

B. Submit manufacturer's certificate of compliance or product literature for the following materials:

1. Aggregate: Gradation.

2. Asphalt for Binder: Type and grade.

3. Prime Coat: Type and grade of asphalt.

4. Tack Coat: Type and grade of asphalt.

5. Seal Coat: Type and grade of asphalt.

6. Mixes: Conforms to job-mix formula.

7. Herbicide.

8. Paint for traffic and parking lot striping.

9. Pavement markers.

1.04 TESTING FOR COMPACTION

A. The Owner will test for compaction as described below.

B. Determine the density of soil in place by the sand cone method, ASTM D1556 or by nuclear 

methods, ASTM D6938. Compaction tests will be performed for each lift or layer.
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C. Determine laboratory moisture-density relations of soils by ASTM D1557. If nuclear methods are 

used for in-place density determination, adjust the compaction test results for maximum dry density 

and optimum water content in accordance with ASTM D4718. This will be required for 

determination of percent relative compaction and moisture variation from optimum.

D. Determine the relative density of cohesionless soils by ASTM D4253 and D4254.

E. Sample backfill materials by ASTM D75.

F. "Relative compaction" is the ratio, expressed as a percentage, of the inplace dry density to the 

laboratory maximum dry density.

G. Compaction shall be deemed to comply with the specifications when no test of any three 

consecutive tests falls below the specified relative compaction. The Contractor shall pay the costs 

of any retesting of work not conforming to the specifications.

PART 2 - MATERIALS

2.01 ASPHALT CONCRETE PAVING

Asphalt concrete paving shall conform to III-C2-AR-4000 as listed in Section 400-4 of the Public 

Works Specifications, except that Performance Grade PG 64-10 asphalt per Section 92 in the 

Caltrans Standard Specifications.

2.02 AGGREGATE BASE COURSE

Aggregate base shall be crushed aggregate base as specified in Section 200-2 of the Public Works 

Specifications. Aggregate shall contain less than 1% asbestos by weight or volume.

2.03 PRIME COAT

All areas to be paved shall receive prime coat. Prime coat shall be medium curing (MC-70) in 

accordance with Section 203-2 of the Public Works Specifications.

2.04 TACK COAT

Tack coat shall conform with Section 302-5.4 of the Public Works Specifications and shall be either 

AR1000 paving asphalt or Grade SS-1h emulsified asphalt.

2.05 ASPHALT

Asphalt shall be Performance Grade PG 64-10 per Section 92 in the Caltrans Standard 

Specifications. Asphalt content in the pavement shall be 5.5% to 6.0%.
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2.06 AGGREGATE FOR ASPHALT CONCRETE

Aggregate shall be in accordance with Section 400-1 of the Public Works Specifications. Aggregate 

shall contain less than 1% asbestos by weight or volume.

2.07 SEAL COAT

Seal coat shall be Type I emulsion-aggregate slurry per Section 203-5 of the Public Works 

Specifications.

2.08 PAINT FOR TRAFFIC AND PARKING LOT STRIPING AND MARKING

Paint shall match the existing and shall be thermoplastic paint per Section 210-1.6 of the Public 

Works Specifications. Traffic striping and marking shall comply with California Manual on 

Uniform Traffic Control Devices (CA MUTCD), latest edition and revisions.

2.09 PAVEMENT MARKERS

Markers shall be Type A per Section 214 of the Public Works Specifications.

PART 3 - EXECUTION

3.01 PAVEMENT REMOVAL

A. Initially cut asphalt concrete pavement with pneumatic pavement cutter or other equipment at the 

limits of the excavation and remove the pavement. After backfilling the excavation, saw cut asphalt 

concrete pavement to a minimum depth of 2 inches at a point not less than 12 inches outside the 

limits of the excavation or the previous pavement cut, whichever is greater, and remove the 

additional pavement.

B. Saw cut concrete pavement, including cross gutters, curbs and gutters, sidewalks, and driveways, to 

a minimum depth of 1 1/2 inches at a point 1 foot beyond the edge of the excavation and remove 

the pavement. The concrete pavement may initially be cut at the limits of the excavation by other 

methods prior to removal and the saw cut made after backfilling the excavation. If the saw cut falls 

within 3 feet of a concrete joint or pavement edge, remove the concrete to the joint or edge.

C. Make arrangements for and dispose of the removed pavement.

D. Final pavement saw cuts shall be straight along both sides of trenches, parallel to the pipeline 

alignment, and provide clean, solid, vertical faces free from loose material. Saw cut and remove 

damaged or disturbed adjoining pavement. Saw cuts shall be parallel to the pipeline alignment or 

the roadway centerline or perpendicular to same.

3.02 PAVEMENT REPLACEMENT

A. Backfill, compaction, and the permanent paving, except for the final asphalt surface course, shall be 

complete at all times to a point not to exceed 400 feet behind any working heading. The final 
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asphalt surface course shall be 1 inch thicker than existing. Do not place final surface course until at 

least three months after traffic has been returned to that portion of the street. Place temporary 

striping after the base course of A.C. pavement has been completed in the same configuration as the 

existing permanent striping so that traffic can be returned to normal patterns. This striping shall be 

considered temporary and is the Contractor's responsibility to place and maintain.

3.03 INSTALLATION

Producing, hauling, placing, compacting, and finishing of asphalt concrete shall conform to Section 

302-5 of the Public Works Specifications. Apply seal coat to all paving except open asphalt 

concrete.

3.04 CONNECTIONS WITH EXISTING PAVEMENT

Where new paving joins existing paving, chip the existing surfaces 12 inches back from the joint 

line so that there will be sufficient depth to provide a minimum of 1 inch of asphalt concrete. 

Dispose of waste material offsite. Tack chipped areas prior to placing the asphalt concrete. Meet 

lines shall be straight and the edges vertical. Paint the edges of meet line cuts with liquid asphalt or 

emulsified asphalt prior to placing asphalt concrete. After placing the asphalt concrete, seal the 

meet line by painting with a liquid asphalt or emulsified asphalt and then immediately cover with 

clean, dry sand.

3.05 PREPARATION OF SUBGRADE

A. Excavate and shape subgrade to line, grade, and cross section shown in the drawings. The subgrade 

shall be considered to extend over the full width of the base course.

B. Scarify and cultivate the top 6 inches of subgrade when the subgrade consists of dry soils which are 

impervious to the penetration of water, soils which contain excessive amounts of moisture which 

may result in unstable foundations, soils which are nonuniform in character which may result in 

nonuniform relative compactions and subsequent differential settlements of finished surfaces, or 

when pavement is to be placed directly on the roadbed material.

C. After rough grading has been completed, when scarifying and cultivating are required, loosen the 

roadbed to a depth of at least 6 inches. Work the loosened material to a finely divided condition and 

remove rocks larger than 3 inches in diameter. Bring the moisture content to optimum by the 

addition of water, by the addition and blending of dry material, or by the drying of existing 

material. Compact the material to the specified relative compaction.

D. Uniform pervious soils that allow the immediate penetration of water or uniform impervious soils 

which will allow the penetration of water to a depth of at least 6 inches after the addition of a 

suitable wetting agent will not require scarifying and cultivating. When scarifying and cultivating 

are not required, bring the moisture content of the top 6 inches of the subgrade material to optimum 

by the addition of water at the surface, and compact the material to the specified relative 

compaction.
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E. Remove soft material disclosed by the subgrade preparation, replace with  backfill material , and 

recompact.

F. Compact the top 6 inches of subgrade to 90% relative compaction.

G. The finished subgrade shall be within a tolerance of ±0.08 of a foot of the grade and cross-section 

shown and shall be smooth and free from irregularities and at the specified relative compaction.

3.06 PLACING AGGREGATE BASE COURSE

Place aggregate base course to a minimum thickness of 6 inches, unless shown otherwise in the 

drawings. Compact to 95% relative compaction. Install in accordance with Section 301-2 of the 

Public Works Specifications.

3.07 COMPACTION OF AGGREGATE BASE AND LEVELING COURSES

Compaction and rolling shall begin at the outer edges of the surfacing and continue toward the 

center. Apply water uniformly throughout the material to provide moisture for obtaining the 

specified compaction. Compact each layer to the specified relative compaction before placing the 

next layer.

3.08 PLACING PRIME COAT

Apply prime coat to the surface of the leveling course of aggregate base at the rate of 0.25 gallon 

per square yard per Section 302-5.3 of the Public Works Specifications.

3.09 PLACING TACK COAT

Apply tack coat on surfaces to receive finish pavement per Section 302-5.4 of the Public Works 

Specifications. Apply tack coat to metal or concrete surfaces that will be in contact with the asphalt 

concrete paving.

Place asphalt paving to a minimum thickness to match existing unless otherwise shown in the 

drawings. Install in accordance with Section 302-5 of the Public Works Specifications.

3.10 COMPACTION OF ASPHALT CONCRETE PAVING

Compact until roller marks are eliminated and a density of 92% minimum to 98% maximum has 

been attained per ASTM D2041.

3.11 APPLYING SEAL COAT

Apply fog-type seal coat at the rate of 0.05 to 0.10 gallon per square yard slurry seal coat at the rate 

of 10 to 15 pounds of dry aggregate per square yard.
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3.12 SURFACE TOLERANCE

A. Finished grade shall not deviate more than 0.02 foot in elevation from the grade indicated in the 

drawings. Slopes shall not vary more than 1/4 inch in 10 feet from the slopes shown in the 

drawings.

B. After paving has been installed and compacted, spray water over the entire paved area. Correct any 

areas where water collects and does not drain away.

3.13 APPLYING PAINT FOR TRAFFIC STRIPING AND MARKING

Apply in accordance with Section 310-5.6 of the Public Works Specifications.

3.14 INSTALLING PAVEMENT MARKERS

A. After the application of pavement striping and markings, install markers on new paved surfaces and 

existing surfaces that were damaged by the construction. Install in accordance with Section 312 of 

the Public Works Specifications.

B. Use markers that are reflective and match the color or combination of colors of existing markers 

within the area of work. Install markers along the alignment and match spacing of the existing.

3.15 INSTALLING FIRE HYDRANT MARKERS

Install a blue reflective marker opposite each fire hydrant. Place the marker on the pavement and 

locate 6 inches off the centerline of the traffic striping or reflective pavement markers towards the 

hydrant. Install markers in accordance with Section 312 of the Public Works Specifications. Where 

existing fire hydrants have been relocated or removed from service, dislodge the existing blue 

marker from the pavement and dispose.

END OF SECTION
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SECTION 331300 DISINFECTION OF PIPING

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials and procedures for disinfection of water mains by the 

continuous feed method and by the slug method. Disinfect piping in accordance with 

AWWA C651, except as modified below.

1.02 RELATED WORK DESCRIBED ELSEWHERE

Pressure Testing of Piping: 400515.

1.03 JOB CONDITIONS

A. Discharge of chlorinated water into watercourses or surface waters is regulated by the 

National Pollutant Discharge Elimination System (NPDES). Disposal of the chlorinated 

disinfection water and the flushing water is the Contractor's responsibility. Dechlorinate 

the disinfection water such that the chlorine residual complies with California Regional 

Water Quality Control Board requirements.

B. Use potable water for chlorination.

C. Submit request for use of water from waterlines of Owner 48 hours in advance.

PART 2 - MATERIALS

2.01 LIQUID CHLORINE

Inject with a solution feed chlorinator and a water booster pump. Follow the instructions 

of the chlorinator manufacturer.

2.02 CALCIUM HYPOCHLORITE (DRY)

Dissolve in water to a known concentration in a drum and pump into the pipeline at a 

metered rate.

2.03 SODIUM HYPOCHLORITE (SOLUTION)

Further dilute in water to desired concentration and pump into the pipeline at a metered 

rate.
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2.04 CHLORINE RESIDUAL TEST KIT

For measuring chlorine concentration, supply and use a medium range, drop count, DPD 

drop dilution method kit per AWWA C651, Appendix A.1. Maintain kits in good 

working order available for immediate test of residuals at point of sampling.

2.05 DECHLORINATION MATERIALS

If dechlorination is required and the Contractor elects to use a means of chemical 

dechlorination, use one of the chemicals described in AWWA C655.

PART 3 - EXECUTION

3.01 CONTINUOUS FEED METHOD FOR PIPELINES

Introduce potable water into the pipeline at a constant measured rate. Feed the chlorine 

solution into the same water at a measured rate. Proportion the two rates so that the 

chlorine concentration in the pipeline is maintained at a minimum concentration of 25  

mg/L. Check the concentration at points downstream during the filling to ascertain that 

sufficient chlorine is being added.

3.02 SLUG METHOD FOR PIPELINES

Introduce the water in the pipeline at a constant measured rate. At the start of the test 

section, feed the chlorine solution into the pipeline at a measured rate so that the chlorine 

concentration created in the pipeline is 100 mg/L. Feed the chlorine for a sufficient 

period to develop a solid column or "slug" of chlorinated water that will, as it passes 

along the line, expose all interior surfaces to a concentration of at least 100 mg/L for at 

least three hours.

3.03 DISINFECTION OF VALVES, BLIND FLANGES, AND APPURTENANCES

During the period that the chlorine solution or slug is in the section of pipeline, open and 

close valves to obtain a chlorine residual at hydrants and other pipeline appurtenances. 

Swab exposed faces of valves and blind flanges prior to bolting flanges in place with a 

1% sodium hypochlorite solution.

3.04 DISINFECTION OF CONNECTIONS TO EXISTING PIPELINES

Disinfect isolation valves, pipe, and appurtenances per AWWA C651, Section 4.7. Flush 

with potable water until discolored water, mud, and debris are eliminated. Swab interior 

of pipe and fittings with a 1% sodium hypochlorite solution. After disinfection, flush 

with potable water again until water is free of chlorine odor.
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3.05 CONFIRMATION OF RESIDUAL IN PIPING

A. After the chlorine solution applied by the continuous feed method has been retained in 

the pipeline for 24 hours, confirm that a chlorine residual of 25 mg/L minimum exists 

along the pipeline by sampling at air valves and other points of access, such as tapping 

valves.

B. With the slug method, confirm by sampling as the slug passes each access point and as it 

leaves the pipeline that the chlorine concentration in the slug is at least 50 mg/L.

3.06 PIPELINE FLUSHING

After confirming the chlorine residual, flush the excess chlorine solution from the 

pipeline until the chlorine concentration in the water leaving the pipe is within 0.5 mg/L 

of the replacement water.

3.07 SAMPLING AND BACTERIOLOGIC TESTING

A. There shall be no water in trenches up to the connection for sampling. The sampling 

piping shall be clean, disinfected, and flushed prior to sampling.

B. Collect two sets of samples per AWWA C651, Section 5.1, deliver to a certified 

laboratory within six hours of obtaining the samples, and obtain a bacteriologic quality 

test to demonstrate the absence of coliform organisms in each separate section of the 

pipeline after chlorination and refilling. Collect at least one set of samples from every 

1,200 feet of the new water main and line stopping insertion point, plus one set from the 

end of the pipeline and at least one set from each branch. At each connection to an 

existing pipeline, take two additional samples. Use pipeline blowoffs for obtaining 

samples.

3.08 PIPING TEST FACILITY REMOVAL

After satisfactory disinfection, disinfect and replace air valves, restore the pipe coating, 

and complete the pipeline where temporary disinfection or test facilities were installed.

3.09 PIPING TO BE DISINFECTED

A. Disinfect all potable water piping 

3.10 REPETITION OF PROCEDURE

If the initial chlorination fails to produce required residuals and bacteriologic tests, 

repeat the chlorination and retesting until satisfactory results are obtained.

3.11 DECHLORINATION

Dechlorinate per AWWA C655. Perform testing of residual chlorine before discharge of 

water into the environment.
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END OF SECTION
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SECTION 400500 GENERAL PIPING REQUIREMENTS

PART 1 - GENERAL

1.01 DESCRIPTION

This section describes the general requirements for selecting piping materials; selecting 

the associated bolts, nuts, and gaskets for flanges for the various piping services in the 

project; and miscellaneous piping items.

1.02 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions Section 013300.

B. Submit affidavit of compliance with referenced standards (e.g., AWWA, ANSI, ASTM, 

etc.).

C. Submit certified copies of mill test reports for bolts and nuts, including coatings if 

specified. Provide recertification by an independent domestic testing laboratory for 

materials originating outside of the United States.

D. Submit manufacturer's data sheet for gaskets supplied showing dimensions and bolting 

recommendations.

1.03 DEFINITIONS OF BURIED AND EXPOSED PIPING

A. Buried piping is piping buried in the soil, commencing at the wall or beneath the slab of 

a structure. Where a coating is specified, provide the coating up to the structure wall. 

Unless detailed otherwise, coating shall penetrate wall no less than 1 inch. Piping 

encased in concrete is considered to be buried. Do not coat encased pipe.

B. Exposed piping is piping in any of the following conditions or locations:

1. Above ground.

2. Inside buildings, vaults, or other structures.

3. In underground concrete trenches or galleries.

1.04 PIPING SERVICE

Piping service is determined by the fluid conveyed, regardless of the pipe designation. 

For example, pipes designated "Air Low Pressure," "Air High Pressure," and "Air" are 

all considered to be in air service.
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1.05 DEFAULT PIPING MATERIALS

Use PVC for all piping. 

PART 2 - MATERIALS

2.01 MATERIALS SELECTION AND ALTERNATIVE MATERIALS

A. The drawings may show alternative piping materials for certain services. In such cases, 

the same pipe material shall be used for all pipe sizes in all locations for the given piping 

service. Do not intermix piping materials.

2.02 THREAD FORMING FOR STAINLESS STEEL BOLTS

Form threads by means of rolling, not cutting or grinding.

2.03 BOLTS AND NUTS FOR FLANGES FOR COPPER TUBING 

A. Connect to flanged valves and fittings with bronze flanges conforming to ASME 

B16.24, Class 125 or Class 150, to match the connecting flange. Use solder end 

companion flanges.

B. When both aboveground adjoining flanges are bronze, use bronze bolts and nuts. Bolts 

shall conform to ASTM F468, Grade C65100 or C63000. Nuts shall conform to ASTM 

F467, Grade C65100 or C63000.

C. When only one of the aboveground adjoining flanges is bronze, use Type 316 stainless 

steel bolts and nuts conforming to ASTM A193 (Grade B8M) for bolts and ASTM A194 

(Grade 8M) for nuts.

D. Connect to buried ferrous flanges with flange insulation kits. Bolts used in flange 

insulation kits shall conform to ASTM A193, Grade B7. Nuts shall comply with ASTM 

A194, Grade 2H. If the adjoining buried flange is bronze, use bronze bolts and nuts as 

described above, without a flange insulation kit.

E. Provide washers for each nut. Washers shall be of the same material as the nuts.

2.04 LUBRICANT FOR STAINLESS STEEL BOLTS AND NUTS

Lubricant shall be chloride free and shall be RAMCO TG-50, Anti-Seize by RAMCO, 

Specialty Lubricants Corporation Husky Lube O'Seal, or equal.

A. Gaskets for Class 300 flanges with ring-joint facing shall conform to ASME B16.20, 

Type 316 stainless steel.
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2.05 GASKETS FOR FLANGES FOR DUCTILE-IRON PIPING AND FITTINGS IN 

WATER SERVICE 

Gaskets shall be full face, 1/8-inch thick, cloth-inserted rubber, with a Shore "A" 

hardness of 75 to 85. Gaskets shall be suitable for a water pressure of 200 psi at a 

temperature of 180°F. Gaskets shall have "nominal" pipe size inside diameters not the 

inside diameters per ASME B16.21. Products: Garlock Style 19 or equal.

2.06 GASKETS FOR FLANGES FOR COPPER TUBING AND PIPING FOR WATER 

SERVICE 

Gaskets shall be full face, 1/8-inch thick, and shall be one of the following nonasbestos 

materials:

A. Cloth-inserted rubber with a Shore "A" hardness of 75 to 85. Gaskets shall be suitable 

for a pressure of 200 psi at a temperature of 180°F. Products: Garlock Style 19 or equal.

PART 3 - EXECUTION

3.01 RAISED FACE AND FLAT FACE FLANGES

Where a raised face flange connects to a flat-faced flange, remove the raised face of the 

flange.

3.02 INSTALLING FLANGED PIPING

A. Set pipe with the flange bolt holes straddling the pipe horizontal and vertical centerline. 

Install pipe without springing, forcing, or stressing the pipe or any adjacent connecting 

valves or equipment. Before bolting up, align flange faces to the design plane within 

1/16 inch per foot measured across any diameter. Align flange bolt holes within 1/8-inch 

maximum offset.

B. Inspect each gasket to verify that it is the correct size, material, and type for the specified 

service and that it is clean and undamaged. Examine bolts or studs, nuts, and washers for 

defects such as burrs or cracks and rust and replace as needed.

C. Clean flanges by wire brushing before installing flanged fittings. Clean flange bolts and 

nuts by wire brushing, lubricate carbon steel bolts with oil and graphite, and tighten nuts 

uniformly and progressively.

D. Bolt lengths shall extend completely through their nuts. Any that fail to do so shall be 

considered acceptably engaged if the lack of complete engagement is not more than one 

thread.

E. Do not use more than one gasket between contact faces in assembling a flanged joint.
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F. Tighten the bolts to the manufacturer’s specifications, using the recommended cross bolt 

pattern in multiple steps of increasing torque, until the final torque requirements are 

achieved. Do not over torque.

G. If flanges leak under pressure testing, loosen or remove the nuts and bolts, reset or 

replace the gasket, reinstall or retighten the bolts and nuts, and retest the joints. Joints 

shall be watertight.

3.03 INSTALLING BLIND FLANGES

A. At outlets not indicated to be connected to valves or to other pipes and to complete the 

installed pipeline hydrostatic test, provide blind flanges with bolts, nuts, and gaskets.

B. Coat the inside face of blind flanges per Section 099000, System No. 7.

3.04 INSTALLATION OF STAINLESS-STEEL BOLTS AND NUTS

Prior to assembly, coat threaded portions of stainless-steel bolts and nuts with lubricant.

END OF SECTION
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SECTION 400515 PRESSURE TESTING OF PIPING

PART 1 - GENERAL

1.01 DESCRIPTION

This section specifies the cleaning and hydrostatic and leakage testing of pressure piping 

for water distribution and transmission mains.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Disinfection of Piping: 331300.

B. Manual, Check, and Process Valves: 400520.

1.03 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions and Section 013300.

B. Submit test bulkhead locations and design calculations, pipe attachment details, and 

methods to prevent excessive pipe wall stresses.

C. Submit six copies of the test records to the Owner's Representative upon completion of 

the testing.

1.04 TEST PRESSURES

Test pressures for the various services and types of piping are shown in the subsection 

on “Test Pressure and Test Fluids” in Part 3. 

1.05 TESTING RECORDS

Provide records of each piping installation during the testing. These records shall 

include:

A. Date and times of test.

B. Identification of pipeline, or pipeline section tested or retested.

C. Identification of pipeline material.

D. Identification of pipe specification.

E. Test fluid.

F. Test pressure at low point in pipeline or pipeline section.
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G. Remarks: Leaks identified (type and location), types of repairs, or corrections made.

H. Certification by Contractor that the leakage rate measured conformed to the 

specifications.

PART 2 - MATERIALS

2.01 MANUAL AIR-RELEASE VALVES FOR BURIED PIPING

Provide temporary manual air-release valves for pipeline test. Construct the pipe outlet 

in the same manner as for a permanent air valve and after use, seal with a blind flange, 

pipe cap, or plug and coat the same as the adjacent pipe.

2.02 TESTING FLUID

A. Testing fluid shall be water 

B. For potable water pipelines, obtain and use only potable water for hydrostatic testing.

C. Submit request for use of water from waterlines of Owner 48 hours in advance.

D. The Contractor may obtain the water from the Owner at the Owner's rate of charges.

2.03 TESTING EQUIPMENT

Provide calibrated pressure gauges, pipes, bulkheads, pumps, chart recorder, and meters 

to perform the hydrostatic testing.

PART 3 - EXECUTION

3.01 TESTING PREPARATION

A. Pipes shall be in place, backfilled, and anchored before commencing pressure testing.

B. Conduct pressure tests on exposed and aboveground piping after the piping has been 

installed and attached to the pipe supports, hangers, anchors, expansion joints, valves, 

and meters.

C. For buried piping, the pipe may be partially backfilled and the joints left exposed for 

inspection during an initial leakage test. Perform the final pressure test, however, after 

completely backfilling and compacting the trench.

D. Provide any temporary piping needed to carry the test fluid to the piping that is to be 

tested. After the test has been completed and demonstrated to comply with the 

specifications, disconnect and remove temporary piping. Do not remove exposed vent 

and drain valves at the high and low points in the tested piping; remove any temporary 
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buried valves and cap the associated outlets. Plug taps or connections to the existing 

piping from which the test fluid was obtained.

E. Provide temporary drain lines needed to carry testing fluid away from the pipe being 

tested. Remove such temporary drain lines after completing the pressure testing. Pipes 

shall remain full after testing.

F. Prior to starting the test, the Contractor shall notify the Owner's Representative.

3.02 CLEANING

A. Before conducting hydrostatic tests, flush pipes with water to remove dirt and debris. 

Maintain a flushing velocity of at least 3 fps for water testing. Flush pipes for time 

period as given by the formula

2L
T =

3

in which:

T = flushing time (seconds)

L = pipe length (feet)

3.03 TESTING AND DISINFECTION SEQUENCE FOR POTABLE WATER PIPING

A. Perform required disinfection after hydrostatic testing, except when pipeline being tested 

is connected to a potable waterline.

B. Locate and install test bulkheads, valves, connections to existing pipelines, and other 

appurtenances in a manner to provide an air gap separation between existing potable 

water pipelines and the pipeline being tested. Disinfect water and pipeline being tested 

before hydrostatic testing when connected to a potable waterline.

3.04 INITIAL PIPELINE FILLING FOR HYDROSTATIC TESTING

Maximum rate of filling shall not cause water velocity in pipeline to exceed 1 fps. 

Filling may be facilitated by removing automatic air valves and releasing air manually.

3.05 TESTING NEW PIPE WHICH CONNECTS TO EXISTING PIPE

Prior to testing new pipelines that are to be connected to existing pipelines, isolate the 

new line from the existing line by means of test bulkheads, spectacle flanges, or blind 

flanges. After successfully testing the new line, remove test bulkheads or flanges and 

connect to the existing piping.
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3.06 HYDROSTATIC TESTING OF BURIED PIPING

A. Where any section of the piping contains concrete thrust blocks or encasement, do not 

perform the pressure test until at least 10 days after placing the concrete. When testing 

mortar-lined or PVC piping, fill the pipe to be tested with water and allow it to soak for 

at least 48 hours to absorb water before conducting the pressure test.

B. Apply and maintain the test pressure by means of a positive displacement hydraulic 

force pump.

C. Maintain the test pressure for the following duration by restoring it whenever it falls an 

amount of 5 psi:

Pipe Diameter

(inches) Hours

18 and less 4

D. After the test pressure is reached, use a meter to measure the additional water added to 

maintain the pressure. This amount of water is the loss due to leakage in the piping 

system. The allowable leakage volume is defined by the formula

HND(P)1/2

L =
C

in which:

L = allowable leakage (gallons)

H = specified test period (hours)

N = number of rubber-gasketed joints in the pipe tested

D = diameter of the pipe (inches)

P = specified test pressure (psig)

C = 7,400

E. The allowable leakage for buried piping having threaded, brazed, or welded (including 

solvent welded) joints shall be zero.

F. Repair and retest any pipes showing leakage rates greater than that allowed in the above 

criteria.

3.07 REPETITION OF TEST

If the actual leakage exceeds the allowable, locate and correct the faulty work and repeat 

the test. Restore the work and all damage resulting from the leak and its repair. Eliminate 

visible leakage.



PRESSURE TESTING OF PIPING 400515-5

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

3.08 BULKHEAD AND TEST FACILITY REMOVAL

After a satisfactory test, remove the testing fluid, remove test bulkheads and other test 

facilities, and restore the pipe coatings.

3.09 TEST PRESSURE AND TEST FLUIDS

A. Testing pressures (psig) shall be as listed below:

Pipe 

Service

Pipe 

Material Testing Fluid

Test 

Pressure 

Water PVC C900 Potable Water 150

END OF SECTION



MANUAL, CHECK, AND PROCESS VALVES 400520-1

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

SECTION 400520 MANUAL, CHECK, AND PROCESS VALVES

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials, testing, and installation of manually operated valves, check 

valves, and process valves including gate, knife gate, butterfly, ball, hose bibbs, globe, 

angle, needle, eccentric plug, lubricated plug, nonlubricated plug, diaphragm, check, pinch, 

solenoid, pet cocks, mud valves, vacuum breakers, deluge valves, flap valves, balancing 

valves, gauge valves, instrument valve manifolds, and telescoping valves.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A.

B. Painting and Coating: 099000.

C. General Piping Requirements: 400500.

D. Pressure Testing of Piping: 400515.

1.03 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions and Section 013300.

B. Submit manufacturer's catalog data and detail construction sheets showing all valve parts. 

Describe each part by material of construction, specification (such as AISI, ASTM, SAE, or 

CDA), and grade or type. 

C. Show valve dimensions including laying lengths. Show port sizes. Show dimensions and 

orientation of valve actuators, as installed on the valves. Show location of internal stops for 

gear actuators. State differential pressure and fluid velocity used to size actuators. For 

worm-gear actuators, state the radius of the gear sector in contact with the worm and state 

the handwheel diameter.

D. Show valve linings and coatings. Submit manufacturer's catalog data and descriptive 

literature.

E. Submit six copies of a report verifying that the valve interior linings and exterior coatings 

have been tested for holidays and lining thickness. Describe test results and repair 

procedures for each valve. Do not ship valves to project site until the reports have been 

returned by the Owner's Representative and marked "Resubmittal not required."
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F. For butterfly and eccentric plug valves, show the clear diameter or size of the port. Show 

the actual area of the port as a percentage of the area as calculated for the nominal valve 

size.

PART 2 - MATERIALS

2.01 GENERAL

A. Install valves complete with operating handwheels or levers, chainwheels, extension 

stems, floor stands, gear actuators, operating nuts, chains, and wrenches required for 

operation.

B. Valves shall have the name of the manufacturer and the size of the valve cast or molded 

onto the valve body or bonnet or shown on a permanently attached plate.

C. For buried locations, valves with mechanical joint ends may be substituted for the 

flanged ends specified provided the mechanical joint ends are compatible with the pipe 

ends.

2.02 VALVE ACTUATORS AND VALVE BOXES

A. Provide 2-inch AWWA operating nuts for buried and submerged valves. 

B. Design gear actuators assuming that the differential pressure across the gate, or disc is 

equal to the test pressure of the connecting piping unless otherwise required in the 

detailed valve specifications. Size actuators using a minimum safety factor of 1.5 for 

valves in open/close service and 2.0 in modulating service.

C. For buried or submerged service, provide watertight shaft seals and watertight valve 

and actuator cover gaskets. Provide totally enclosed actuators designed for buried or 

submerged service.

D. Valve actuators shall open by turning counterclockwise.

E. Valve boxes shall be two-piece sliding type, cast iron, with extension shafts per 

CIBCSD Plate W-4.

2.03 BOLTS AND NUTS FOR FLANGED VALVES

Bolts and nuts for flanged valves shall be as described in Section 400500.

2.04 GASKETS FOR FLANGES

Gaskets for flanged end valves shall be as described in Section 400500.
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2.05 PAINTING AND COATING

A. Coat buried metal valves at the place of manufacture per Section 099000, System No. 

21. 

B. Line the interior metal parts of metal valves 4 inches and larger, excluding seating areas 

and bronze and stainless steel pieces, per Section 099000, System No. 7. Apply lining 

at the place of manufacture.

C. Test the valve interior linings and exterior coatings at the factory with a low-voltage 

(22.5 to 80 volts, with approximately 80,000-ohm resistance) holiday detector, using a 

sponge saturated with a 0.5% sodium chloride solution. The lining shall be holiday free.

D. Measure the thickness of the valve interior linings per Section 099000. Repair areas 

having insufficient film thickness per Section 099000.

2.06 PACKING, O-RINGS, AND GASKETS

Unless otherwise stated in the detailed valve specifications, packing, O-rings, and gaskets 

shall be one of the following nonasbestos materials:

A. Teflon.

B. Kevlar aramid fiber.

C. Acrylic or aramid fiber bound by nitrile. Products: Garlock "Bluegard," Klinger 

"Klingersil C4400," or equal.

D. Buna-N (nitrile).

2.07 RUBBER SEATS

Rubber seats shall be made of a rubber compound that is resistant to free chlorine and 

monochloramine concentrations up to 10 mg/L in the fluid conveyed.

2.08 VALVES

A. Gate Valves:

1. Type 175—Buried Cast-Iron Gate Valves 4 Inches and Larger for Fire Protection 

Service:

Gate valves of sizes 4 through 12 inches for fire protection service shall be UL listed, 

FM approved, nonrising stem for use with indicator posts, solid wedge disc, bolted 

bonnet, with indicator post flange. Valves shall be rated for at least 175 psi, nonshock 

cold water. Ends shall be flanged, Class 125, ASME B16.1 or mechanical joint. 

Materials of construction shall be as follows:
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Component Material Specification

Body, bonnet, disc, 

and indicator post 

flange

Cast iron ASTM A126, Class B

Disc bushing, disc 

ring, backseat 

bushing, and seat ring

Bronze ASTM B62 or ASTM B584 

(Alloy C83600)

Stem Copper silicon or 

brass

ASTM B21 or ASTM B584 

or ASTM B763 (Alloys 

C87600, C99500,)

Valves shall be Stockham G-632 or G-634, Nibco F-609, Clow F-6100 or F-6102, or 

equal.

2. Type 180—Cast-Iron Resilient Wedge Gate Valves 3 Through 20 Inches (AWWA 

C509):

Valves shall comply with AWWA C509 and the following. Valves shall be of the 

bolted-bonnet type with nonrising stems. Valve stems shall be Type 304 or 316 

stainless steel or cast, forged, or rolled bronze. Provide operating nut for buried 

valves. Provide handwheel for exposed valves. Stem nuts shall be made of solid 

bronze. Bronze for internal working parts, including stems, shall not contain more 

than 2% aluminum or more than 7% zinc. Bronze shall conform to ASTM B62 or 

ASTM B584 (Alloy C83600), except the stem bronze shall have a minimum tensile 

strength of 60,000 psi, a minimum yield strength of 30,000 psi, and a minimum of 

10% elongation in 2 inches (ASTM B584 or B763, Alloy C87600 or C99500). Body 

bolts shall be Type 316 stainless steel. End connections for exposed valves shall be 

flanged. End connections for buried valves shall be mechanical joint type.

Provide reduction thrust bearings above the stem collar. Stuffing boxes shall be O-

ring seal type with two rings located in stem above thrust collar. Each valve shall 

have a smooth unobstructed waterway free from any sediment pockets.

Valves shall be lined and coated at the place of manufacture with either fusion-

bonded epoxy or heat-cured liquid epoxy. Minimum epoxy thickness shall be 8 mils.

Manufacturers: Clow R/W, AVK, American Flow Control CRS-80, Waterous Series 

500, Kennedy Ken-Seal, or equal.

3. Type 309—Bronze Angle Meter Stops for Water Service:

Angle meter stops shall be bronze. Components in contact with water shall be bronze 

(ASTM B584, Alloys C89833 or C89836). Components not in contact with water 

shall be bronze (ASTM B62 or ASTM B584, Alloys C83600, C89833, or C89836). 

Bronze alloys having a maximum lead content in accordance with NSF/ANSI 372, 

Bronze alloys having a maximum lead content of 0.25%, a maximum zinc content of 
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7.0%, and a minimum copper content of 80% may be substituted for the bronze 

alloys specified above. Minimum pressure rating shall be 150 psi.

For 1-inch service and smaller, use Ford Ball Meter Valve No. BA13-444W, James 

Jones J-1966W, or equal. Provide valve with inlet iron pipe threads and meter saddle 

nut outlet.

For larger than 1- through 2-inch service, use Ford Ball Meter Valve No. FV63-

444W or Jones J4202 or equal. Provide valve with inlet iron pipe threads and meter 

flange outlet.

PART 3 - EXECUTION

3.01 VALVE SHIPMENT AND STORAGE

A. Provide flanged openings with metal closures at least 3/16-inch thick, with elastomer 

gaskets and at least four full-diameter bolts. Install closures at the place of valve 

manufacture prior to shipping. For studded openings, use all the nuts needed for the 

intended service to secure closures. Alternatively, ship flanged valves 3 inches and smaller 

in separate sealed cartons or boxes.

B. Provide threaded openings with steel caps or solid-shank steel plugs. Do not use 

nonmetallic (such as plastic) plugs or caps. Install caps or plugs at the place of valve 

manufacture prior to shipping. Alternatively, ship valves having threaded openings or end 

connections in separate sealed cartons or boxes.

C. Store resilient seated valves in sealed polyethylene plastic enclosures with a minimum of 

one package of desiccant inside. Store resilient seated valves in the open or unseated 

position. Valves with adjustable packing glands shall have the packing gland loosened prior 

to storage. Inspect valves at least once per week, replace desiccant if required and repair 

damaged storage enclosures. Do not store valves with resilient seats near electric motors or 

other electrical equipment.

D. Inspect valves on receipt for damage in shipment and conformance with quantity and 

description on the shipping notice and order. Unload valves carefully to the ground without 

dropping. Use forklifts or slings under skids. Do not lift valves with slings or chain around 

operating shaft, actuator, or through waterway. Lift valves with eyebolts or rods through 

flange holes or chain hooks at ends of valve parts.

E. Protect the valve and actuators from weather and the accumulation of dirt, rocks, and 

debris. Do not expose rubber seats to sunlight or ozone for more than 30 days. Also, see the 

manufacturer’s specific storage instructions.

F. Make sure flange faces, joint sealing surfaces, body seats, and disc seats are clean. Check 

the bolting attaching the actuator to the valve for loosening in transit and 
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handling. If loose, tighten firmly. Open and close valves having manual or power actuators 

to make sure the valve operates properly and that stops or limit switches are correctly set so 

that the valve seats fully. Close valve before installing.

3.02 FACTORY PRESSURE TESTING

A. Hydrostatically test the valve pressure-containing parts at the factory per the valve 

specification or per the referenced standard. If no testing requirement is otherwise specified 

or described in the referenced standards, then test with water for 30 minutes minimum at a 

pressure of 1.5 times the rated pressure but not less than 20 psig. Test shall show zero 

leakage. If leaks are observed, repair the valve and retest. If dismantling is necessary to 

correct valve deficiencies, then provide an additional operational test and verify that the 

valve components function.

B. The chloride content of liquids used to test austenitic stainless steel materials shall not 

exceed 50 ppm. To prevent deposition of chlorides as a result of evaporative drying, 

remove residual liquid from tested parts at the conclusion of the test.

3.03 INSTALLING VALVES—GENERAL

A. Remove covers over flanged openings and plugs from threaded openings, after valves have 

been placed at the point to which the valves will be connected to the adjacent piping. Do 

not remove valves from storage cartons or boxes until they are ready to be installed.

B. Handle valves carefully when positioning, avoiding contact or impact with other 

equipment, vault or building walls, or trench walls.

C. Clean valve interiors and adjacent piping of foreign material prior to making up valve to 

pipe joint connection. Prepare pipe ends and install valves in accordance with the pipe 

manufacturer’s instructions for the joint used. Do not deflect pipe-valve joint. Do not use a 

valve as a jack to pull pipe into alignment. The installation procedure shall not result in 

bending of the valve/pipe connection with pipe loading.

D. Make sure valve ends and seats are clean. Check exposed bolting for loosening in transit 

and handling and tighten to manufacturer’s recommendations. Open and close the valve to 

make sure it operates properly and that stops or limit switches are correctly set so that the 

vane, ball, gate, needle, diaphragm, disc, plug, or other seating element seats fully. Close 

the valve before installing. Check coatings for damage and repair. Handle valves carefully 

when positioning, avoiding contact or impact with other equipment or structures.

E. Prior to assembly, coat threaded portions of stainless steel bolts and nuts with lubricant.

3.04 INSTALLING BURIED VALVES

A. Connect the valve, coat the flanges, apply tape wrapping or polyethylene encasement, and 

place and compact the backfill to the height of the valve stem.
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B. Place block pads under the extension pipe to maintain the valve box vertical during 

backfilling and repaving and to prevent the extension pipe from contacting the valve 

bonnet.

C. Mount the upper slip pipe of the extension in midposition and secure with backfill around 

the extension pipe. Pour the concrete ring allowing a depression so the valve box cap will 

be flush with the pavement surface.

D. Install debris cap as close as possible under the cast-iron cover without interfering with the 

cover operation. Trim flexible skirt to provide a smooth contact with the interior or the 

extension pipe. Install Owner-furnished locks.

3.05 FIELD COATING BURIED VALVES

A. Coat flanges of buried valves and the flanges of the adjacent piping, and the bolts and nuts 

of flanges and mechanical joints, per Section 099000, System No. 24.

B. Wrap buried metal valves 6 inches and larger in two layers of polyethylene conforming to 

AWWA C105, 8 mils in thickness each. Pass the two sheets of polyethylene under the 

valve and the coated flanges or joints with the connecting pipe and draw the sheets around 

the valve body, the valve bonnet, and the connecting pipe. Secure the sheets with plastic 

adhesive tape about the valve stem below the operating nut and about the barrel of the 

connecting pipe to prevent the entrance of soil. Fold overlaps twice and tape. Backfill the 

valve with care to avoid damaging the polyethylene. 

3.06 ASSEMBLING JOINTS

A. Bolt holes of flanged valves shall straddle the horizontal and vertical centerlines of the pipe 

run to which the valves are attached. Clean flanges by wire brushing before installing 

flanged valves. Clean flange bolts and nuts by wire brushing, lubricate threads with oil and 

graphite, and tighten nuts uniformly and progressively. If flanges leak under pressure 

testing, loosen or remove the nuts and bolts, reseat or replace the gasket, reinstall or 

retighten the bolts and nuts, and retest the joints. Joints shall be watertight.

B. Clean threaded joints by wire brushing or swabbing. Apply Teflon joint compound or 

Teflon tape to pipe threads before installing threaded valves. Joints shall be watertight.

C. Install lug-type valves with separate hex head machine bolts at each bolt hole and each 

flange (two bolts per valve bolt hole).

3.07 VALVE FIELD TESTING

A. Test valves for leakage at the same time that the connecting pipelines are hydrostatically 

tested. See Section 400515 for pressure testing requirements. Protect or isolate any parts of 

valves, actuators, or control and instrumentation systems whose pressure rating is less than 

the pressure test. Valves shall show zero leakage. Repair or replace any leaking valves and 

retest.
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B. Operate manual valves through three full cycles of opening and closing. Valves shall 

operate from full open to full close without sticking or binding. Do not backfill buried 

valves until after verifying that valves operate from full open to full closed. If valves stick 

or bind, or do not operate from full open to full closed, repair or replace the valve and 

repeat the tests.

END OF SECTION



FLEXIBLE PIPE COUPLINGS AND EXPANSION JOINTS 400722-1

Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

SECTION 400722 FLEXIBLE PIPE COUPLINGS AND EXPANSION JOINTS

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials and installation of flexible expansion joints and 

couplings for connecting different pipe materials.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Painting and Coating: 099000.

B. General Piping Requirements: 400500.

C. Pressure Testing of Piping: 400515.

D. Submittals

E. Submit shop drawings in accordance with the General Conditions and Section 13300.

F. Submit manufacturer's catalog data on flexible pipe couplings, and expansion joints. 

Show manufacturer's model or figure number for each type of coupling or joint for each 

type of pipe material for which couplings and joints are used. Show coatings.

G. Submit manufacturer's recommended torques to which the coupling bolts shall be 

tightened for the flexible gasketed sleeve-type compression pipe couplings.

H. Show materials of construction by ASTM reference and grade. Show dimensions.

I. Show number, size, and material of construction of tie rods and lugs for each thrust 

harness on the project.

PART 2 - MATERIALS

2.01 COUPLING SYSTEM DESIGN AND COMPONENT UNIT RESPONSIBILITY

The coupling manufacturer shall furnish the gaskets, bolts, nuts, glands, end rings, and 

hardware for pipe couplings of all types and shall design these components as an integral 

system. Design the gaskets for the coupling and appropriately size to provide a 

watertight seal at the design pressure and temperature. Ship gaskets, bolts, nuts, glands, 

end rings, and hardware for pipe couplings with the pipe coupling and clearly label 

indicating the origin of the material, including place and date of manufacture. Package 

the manufacturer's printed installation instructions with each pipe coupling.
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2.02 DUCTILE-IRON FLEXIBLE PIPE COUPLINGS

A. Couplings shall have center sleeves and end rings made of ductile iron conforming to 

AWWA C219, Section 4.

B. Sleeve bolts in buried service shall be Type 316 stainless steel per AWWA C219, 

Section 4.

2.03 TRANSITION COUPLINGS

Couplings for connecting different pipes having different outside diameters shall be 

stainless steel: Smith-Blair Series 413, Baker Series 212 or 220, or equal. Couplings 

shall have an internal full circumference ring pipe stop at the midpoint of the coupling. 

Inside diameter of coupling pipe stop shall equal inside diameter of smaller diameter 

pipe.

2.04 FLANGED COUPLING ADAPTERS FOR PVC PIPE

A. Adapters for PVC pipe 12 inches and smaller shall be cast iron: Smith-Blair Series 920, 

or equal.

B. Flange ends shall match the flange of the connecting pipe; see detail piping 

specifications.

2.05 BOLTS AND NUTS FOR FLANGES

See Section 400500.

PART 3 - EXECUTION

3.01 SHIPMENT AND STORAGE OF FLEXIBLE PIPE COUPLINGS, DISMANTLING 

JOINTS, EXPANSION JOINTS, AND FLEXIBLE HOSE CONNECTORS

A. Inspect on receipt for damage in shipment and conformance with quantity and 

description on the shipping notice and order. Unload carefully to the ground without 

dropping. Do not load or unload by inserting forklift tines or lifting chains inside the 

waterway. Use nonmetallic slings, padded chains, or padded forklift tines to lift items. 

Lift with eyebolts or rods through flange holes or chain hooks at ends.

B. Protect from weather and the accumulation of dirt, rocks, and debris. Do not expose 

rubber seats to sunlight or ozone for more than 30 days. Also, see the manufacturer’s 

specific storage instructions.

C. Make sure flange faces, joint sealing surfaces, body seats, and disc seats are clean.
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3.02 INSTALLATION OF FLEXIBLE PIPE COUPLINGS, SEGMENTED SLEEVE 

COUPLINGS, DISMANTLING JOINTS, AND EXPANSION JOINTS

A. Clean oil, scale, rust, and dirt from pipe ends. Clean gaskets in flexible pipe couplings 

before installing.

B. Install expansion joints per manufacturer's recommendations, so that 50% of total travel 

is available for expansion and 50% is available for contraction.

C. Do not spring flanges or ends of connecting piping into position. Separately work 

connecting piping system into position to bring the piping flanges or ends into alignment 

with the matching coupling flanges or joints. Do not move couplings to achieve piping 

alignment.

D. Line up pipe flange bolt holes with coupling or joint flange bolt holes within 1/16 inch 

maximum offset from the center of the bolt hole to permit insertion of bolts without 

applying any external force to the piping.

E. Flange face separation shall be within the gasket spacing ±1/16 inch. Use only one 

gasket per flanged connection.

F. Lubricate bolt threads with graphite and oil prior to installation.

G. Thoroughly clean contact surfaces of gaskets and pipe ends of flexible pipe couplings 

just prior to assembly for a distance equal to center-sleeve length plus 2 inches. Install 

flexible pipe couplings such that the center sleeves are centered over the gap between the 

ends of the pipes being joined. Install centerline gaps per AWWA C219, Table 5 unless 

otherwise indicated. Install harnessed flexible pipe couplings in straight-run piping such 

that 50% of the total travel of the center sleeve or permissible centerline gap is available 

for expansion and 50% of the travel is available for contraction. In assembling the bolted 

or studded harnesses of flexible pipe couplings, tighten the nuts gradually and equally at 

diametrically opposite sides until snug. Do not misalign the harness bolts or studs. 

Tighten such that bolts or studs carry equal loads. Do not use wrenches or power 

fastening tools to tighten the nuts.

H. Install segmented sleeve couplings per AWWA C227, Section 4.6.

3.03 PAINTING AND COATING

A. Coat buried flexible pipe couplings (including joint harness assemblies), transition 

couplings, segmented sleeve couplings, and flanged coupling adapters per Section 

099000, System No. 21. Coat buried bolt threads, tie bolt threads, and nuts per Section 

099000, System No. 24. Then wrap the couplings with cold-applied wax tape..

B. Coat flexible pipe couplings (including joint harness assemblies), transition couplings, 

segmented sleeve couplings, and flanged coupling with the same coating system as 

specified for the adjacent pipe. Apply prime coat at factory.
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3.04 HYDROSTATIC TESTING

Hydrostatically test flexible pipe couplings, expansion joints, segmented sleeve 

couplings, and expansion compensators in place with the pipe being tested. Test in 

accordance with Section 400515.

END OF SECTION
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SECTION 402092 PVC DISTRIBUTION PIPE (AWWA C900)

PART 1 - GENERAL

1.01 DESCRIPTION

This section includes materials, installation, and testing of PVC distribution pipe 

conforming to AWWA C900. Size range is 6 through 8 inches.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Painting and Coating: 099000.

B. Trenching, Backfilling, and Compacting: 312316.

C. Disinfection of Piping and Structures: 331300.

D. General Piping Requirements: 400500.

E. Pressure Testing of Piping: 400515.

F. Flexible Pipe Couplings and Expansion Joints: 400722

1.03 SUBMITTALS

A. Submit shop drawings in accordance with the General Conditions and Section 013300.

B. Provide affidavit of compliance with AWWA C900.

C. Submit fully dimensioned cross-section of the bell and barrel of the pipe. Show the bell 

maximum outside diameter in the pressurized area and its minimum wall thickness at the 

same location.

D. Submit copies of the following manufacturer-required tests conducted on project pipe:

1. Quick-burst strength of pipe and couplings.

2. Flattening resistance of pipe.

3. Record of additional tests after test sample failure.

E. Submit manufacturer's literature of gray iron and ductile-iron fittings including dimensions, 

thickness, weight, coating, lining, and a statement of inspection and compliance with the 

acceptance tests of AWWA C110 or C153. Submit copy of report of pressure tests for 

qualifying the designs of all sizes and types of AWWA C153 fittings that are being used in 

the project. The pressure test shall demonstrate that the minimum safety factor described in 

AWWA C153, Section 53-15 is met.
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Submit outline drawings and materials description of service connection saddles, 

corporation stops, and pipe plugs.

PART 2 - MATERIALS

2.01 PIPE

AWWA C900 rubber-ring gasket bell end or plain end with elastomeric gasket coupling, DR  

14, cast iron equivalent outside diameter, material cell classification 12454-B per ASTM 

D1784.

2.02 FITTINGS

A. Fittings shall conform to AWWA C110 with a minimum pressure rating of 250 psi. Size 

bells specifically for outside diameter of cast-iron equivalent PVC pipe including rubber-

ring retaining groove.

B. Mechanical joint fittings conforming to AWWA C153 may be used in lieu of AWWA C110 

fittings.

2.03 LINING AND COATING FOR FITTINGS

A. Provide cement-mortar lined fittings per AWWA C104. Lining thickness shall be the double 

thickness listed in AWWA C104, Section 4.8. Cement for lining shall conform to ASTM 

C150, Type II.

2.04 FLANGES

Flanges on outlets of fittings shall be Class 125 per ASME B16.1.

2.05 GASKETS FOR FLANGES

See Section 400500.

2.06 BOLTS AND NUTS FOR FLANGES

See Section 400500.

2.07 RESTRAINED JOINTS

Provide restrained joints where indicated in the drawings. Restrained joints shall be provided 

by restraining systems that incorporate a series of machined serrations on the inside diameter 

of a restraint ring to provide positive restraint. Restraining systems shall meet or exceed the 

requirements of UNI-B-13-94 and ASTM F1674 and the following:

A. Restraint devices for bell-and-spigot joints shall consist of a split restraint ring installed on 

the spigot, connected to a solid backup ring seated behind the bell.
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B. Restraint devices for connection to ductile-iron mechanical joints shall consist of a split 

restraint ring installed behind the ductile-iron fitting follower gland and gasket and shall 

retain the full deflection capability of the joint.

C. The split restraint ring shall be machined to match the outside diameter of the pipe, provide 

full 360-degree support around the barrel of the pipe, and shall incorporate a series of 

machined serrations for gripping the outside surface of the pipe. The serrations shall be 

uniform and extend the full circumference of the clamp. The ring shall also incorporate a 

positive means of avoiding applying excessive clamping force to the pipe.

D. Materials used in the restraint device shall be ductile iron conforming to ASTM A536, 

Grade 60-42-12 or 65-45-12.

E. T-bolts, studs, and connecting hardware shall be high-strength, low alloy material in 

accordance with AWWA C111.

F. Design restraining devices to have a 2:1 safety factor based on the design strength of the 

pipe.

G. Restraining devices shall be UNI-Flange Block Buster Series 1300 or 1500, EBAA Iron 

Series 1600, or equal.

2.08 FLANGED COUPLING ADAPTERS

See Section 400722.

PART 3 - EXECUTION

3.01 PRODUCT MARKING

Legibly mark pipe at 5-foot intervals and each coupling to identify the nominal diameter, the 

outside diameter base, that is, cast-iron or steel pipe (IPS), the material code for pipe and 

couplings, the dimension ratio number, AWWA C900, and the seal of the testing agency that 

verified the suitability of the material for potable water service (NSF in the United States).

3.02 DELIVERY AND TEMPORARY STORAGE OF PIPE

A. Ship, store, and place pipe at the installation site, supporting the pipe uniformly. Avoid 

scratching the pipe surface. Do not stack higher than 4 feet or with weight on bells. Cover to 

protect from sunlight.

B. Do not install pipe that is gouged or scratched forming a clear depression.

3.03 PIPE LAYOUT FOR CURVED ALIGNMENT

Pipe lengths may be bent for curved alignment but to no smaller radius curve than the 

following:



PVC DISTRIBUTION PIPE (AWWA C900 AND C909) 402092-4

CIBCSD - Hollywood Beach Water Pipeline Improvement Project - 27 Jul 2022

Pipe Diameter

(inches)

Minimum Curve Radius

(feet)

6 600

8 800

3.04 HANDLING PIPE

Hoist pipe with mechanical equipment using a cloth belt sling or a continuous fiber rope that 

avoids scratching the pipe. Do not use a chain. Pipes up to 12 inches in diameter may be 

lowered by rolling on two ropes controlled by snubbing. Pipes up to 6 inches in diameter 

may be lifted by hand.

3.05 INSTALLING BURIED PIPING

A. Install in accordance with AWWA C605, Section 312316, and as follows.

B. Backfill materials in the pipe zone shall be imported sand per Section 312316. Do not add 

successive layers unless the previous layer is compacted to 90% relative compaction per 

ASTM D1557.

C. Compact material placed within 12 inches of the outer surface of the pipe by hand tamping 

only.

D. Compact trench backfill to the specified relative compaction. Do not float pipe. Do not use 

high-impact hammer-type equipment except where the pipe manufacturer warrants in 

writing that such use will not damage the pipe.

3.06 ASSEMBLY OF PIPE JOINT

A. The spigot and bell or bell coupling shall be dirt free and slide together without displacing 

the rubber ring. Lay the pipe section with the bell coupling facing the direction of laying.

B. Insert the rubber ring into the groove in the bell in the trench just before joining the pipes. 

First clean the groove. Observe the correct direction of the shaped ring. Feel that the ring is 

completely seated.

C. Lubricate the spigot over the taper and up to the full insertion mark with the lubricant 

supplied by the pipe manufacturer. If the lubricated pipe end touches dirt, clean the pipe end 

and reapply lubricant.

D. Insert the spigot into the bell and force it slowly into position.

E. Check that the rubber ring has not left the groove during assembly by passing a feeler gauge 

around the completed joint.
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3.07 WRAPPING FITTINGS AND RESTRAINED JOINT DEVICES

Wrap buried cast-iron fittings and restrained joint devices with wax tape .

3.08 FIELD HYDROSTATIC TESTING

Test pressures are shown in Section 400515. Test in accordance with Section 400515.

3.09 DISINFECTION

See Section 331300.

END OF SECTION
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GENERAL NOTES:

1. CONSTRUCT WATER LINES AS INDICATED ON PLANS.

2. THE EXISTENCE AND LOCATION OF ANY UNDERGROUND UTILITIES, PIPES, AND/OR STRUCTURES
SHOWN ON THESE PLANS WAS OBTAINED BY A SEARCH OF AVAILABLE RECORDS.  THE
CONTRACTOR SHALL ASCERTAIN THE TRUE VERTICAL AND HORIZONTAL LOCATION AND SIZE OF
ANY UNDERGROUND UTILITIES AND SHALL BE RESPONSIBLE FOR ANY DAMAGE TO ANY PUBLIC OR
PRIVATE UTILITIES, SHOWN OR NOT SHOWN HEREIN.  NOTICE OF PROPOSED WORK SHALL BE
GIVEN TO THE AGENCIES LISTED ON THIS SHEET.  THE CONTRACTOR SHALL CALL IN A LOCATION
REQUEST TO UNDERGROUND SERVICE ALERT (USA) AT (800) 227-2600 TWO WORKING DAYS
BEFORE PERFORMING ANY DIGGING.

3. THE CONTRACTOR AGREES THAT THEY SHALL ASSUME SOLE AND COMPLETE RESPONSIBILITY
FOR JOB SITE CONDITIONS DURING  THE COURSE OF CONSTRUCTION OF THE PROJECT
INCLUDING SAFETY OF ALL PERSONS AND PROPERTY. THIS REQUIREMENT SHALL APPLY
CONTINUOUSLY AND NOT BE LIMITED TO NORMAL WORKING HOURS. THE CONTRACTOR SHALL
DEFEND, INDEMNIFY, AND HOLD CHANNEL ISLANDS BEACH COMMUNITY SERVICES DISTRICT
(CIBCSD) AND MKN (ENGINEER) HARMLESS FOR ANY AND ALL LIABILITY, REAL OR ALLEGED, IN
CONNECTION WITH PERFORMANCE OF WORK ON THIS PROJECT, EXCEPTING FOR LIABILITY
ARISING FORM THE SOLE NEGLIGENCE OF THE CIBCSD OR ENGINEER.

4. THE CONTRACTOR SHALL NOT DISTURB EXISTING SURVEY MONUMENTS OR BENCHMARKS NOTED
ON THE PLANS OR FOUND DURING CONSTRUCTION. REMOVAL AND REPLACEMENT SHALL BE
DONE BY A REGISTERED CIVIL ENGINEER WITH AN R.C.E. OR A LICENSED LAND SURVEYOR ONLY.

5. ALL PUBLIC TRAVELED WAYS MUST BE CLEANED DAILY OF ALL DIRT, MUD, AND DEBRIS DEPOSITED
ON THEM AS A RESULT OF THE SEWER CONSTRUCTION. CLEANING IS TO BE DONE TO THE
SATISFACTION OF THE CIBCSD.

6. AT NO TIME WILL PRIVATE PROPERTY BE USED IN CONJUNCTION WITH THE PROJECT UNLESS
PROPERTY OWNER APPROVAL IS OBTAINED IN WRITING AND EVIDENCE OF SAME IS GIVEN TO
CIBCSD.

7. UNLESS OTHERWISE NOTED, THE CONTRACTOR SHALL AT ALL TIMES MAINTAIN ALL ACCESS TO
PUBLIC FACILITIES AND PRIVATE PROPERTY IN THE PROJECT AREA.

8. THE CONTRACTOR SHALL TAKE THE NECESSARY STEPS TO PROTECT THE PROJECT AND
ADJACENT PROPERTY FROM ANY EROSION AND SILTATION RESULTING FROM CONTRACTOR
OPERATIONS BY APPROPRIATE MEANS (SAND BAGS, DIKES, SHORING, ETC.) UNTIL SUCH TIME
THAT THE PROJECT IS COMPLETED AND ACCEPTED FOR MAINTENANCE BY THE COUNTY OF
VENTURA AND CITY OF OXNARD.

9. ALL EXISTING IMPROVEMENTS DISTURBED BY THE CONTRACTOR'S WORK INCLUDING BUT NOT
LIMITED TO LANDSCAPING, IRRIGATION, SIDEWALK, CURB, GUTTER, TREES, PAVEMENT, ETC.
SHALL BE REPLACED IN KIND AT THE CONTRACTOR'S EXPENSE UNLESS NOTED OTHERWISE.

10. UPON COMPLETION OF EACH DAY'S WORK, THE CONTRACTOR SHALL BE RESPONSIBLE FOR
LEAVING THE WORK AREA FREE OF HAZARDS AND SHALL PROVIDE NECESSARY TEMPORARY
SIGNS, WARNING DEVICES AND BARRICADES.

11. REMOVE AND DISPOSE OF DAMAGED EXISTING ASPHALT PAVEMENT AND PAVEMENT STRIPING
PER SPECIFICATIONS.

12. ALL EXISTING FACILITIES SHALL BE PROTECTED IN PLACE UNLESS SPECIFIED OTHERWISE IN THE
PLANS OR BY CIBCSD.

13. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO NOTIFY THE OWNERS OF THE
CONSTRUCTION ACTIVITIES NEAR THE UTILITIES OR STRUCTURES CONCERNED BEFORE
STARTING WORK.

14. CONSTRUCTION WORK HOURS ARE LIMITED TO 8:00 AM TO 6:00 PM, MONDAY THROUGH FRIDAY.
WORK PROHIBITED ON SATURDAYS, SUNDAYS AND NATIONAL HOLIDAYS.

15. ALL WORK SHALL BE DONE IN ACCORDANCE WITH THESE PLANS AND THE LATEST EDITION OF THE
STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (“GREENBOOK”).

16. ALL WORK DONE WITHIN THE PUBLIC RIGHT-OF-WAY SHALL BE DONE BY A CONTRACTOR WITH A
CLASS A LICENSE.

17. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO OBTAIN ALL NECESSARY PERMITS. PUBLIC
WORKS TEMPORARY RIGHT-OF-WAY PERMITS ARE REQUIRED FOR ANY UTILITY TRENCHING,
CRANES, DUMPSTERS, ETC. ON PUBLIC PROPERTY. THE PUBLIC WORKS PERMIT MUST BE ON THE
JOB SITE AND AVAILABLE FOR REVIEW BY CIBCSD OFFICIALS AT ALL TIMES. IF ANY WORK HAS
BEGUN BEFORE OBTAINING A PERMIT, THE JOB WILL BE STOPPED UNTIL THE PERMIT IS OBTAINED.

18. ALL EQUIPMENT SHALL BE REMOVED FROM PROJECT SITE AT THE END OF EACH WORKING DAY
AND ROADS OPENED TO VEHICULAR TRAFFIC UNLESS OTHERWISE APPROVED BY CIBCSD.

19. ALL CONSTRUCTION TO BE IN CONFORMANCE WITH THE REGULATIONS OF CAL-OSHA.

20. IN RESIDENTIAL STREETS, THE TOP OF THE WATER PIPE SHALL BE A MINIMUM OF 36-INCHES
BELOW FINISHED STREET SURFACE UNLESS OTHERWISE SHOWN ON THE PLANS.

21. REPLACE OR RECONNECT WATER SERVICES AS SHOWN ON THE PLANS.

22. IF GROUNDWATER IS ENCOUNTERED, CONTRACTOR SHALL BE RESPONSIBLE FOR DEWATERING
ACCESS PITS AND TRENCHES AND DISPOSE OF WATER AS REQUIRED BY THE DISTRICT AND
APPLICABLE NPDES PERMITS, FEDERAL, STATE, AND LOCAL GOVERNMENT REQUIREMENTS.

23. GAS AND SEWER LATERALS EXIST WITHIN THE PROJECT AREA. LOCATIONS ARE UNKNOWN AND
ARE NOT SHOWN ON THE PLANS. CONTRACTOR SHALL LOCATE AND PROTECT EXISTING GAS AND
SEWER LATERALS PER SPECIFICATION SECTION 020120.

STANDARD TRAFFIC CONTROL / TRAFFIC STRIPING NOTES

1. ALL TRAFFIC CONTROL SHALL BE IN PLACE PRIOR TO ENCROACHING INTO ANY STREETS.

2. ALL TRAFFIC CONTROL MEASURES SHALL BE IN ACCORDANCE WITH THE MOST RECENT EDITION OF
THE CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD).

3. ALL STRIPING MUST COMPLY WITH THE CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL
DEVICES (CA MUTCD), LATEST EDITION AND REVISIONS

EXISTING AND TEMPORARY FACILITIES NOTES

1. POTABLE WATER WORKS SHALL BE CONSTRUCTED IN ACCORDANCE WITH THE DETAILS
AND MATERIALS AS PROVIDED IN SPECIFICATIONS.

2. THE TIME AND DURATION OF ANY WATER SHUTDOWN SHALL BE SUBJECT TO DISTRICT
APPROVAL. THE DISTRICT SHALL BE NOTIFIED AT LEAST SEVEN (7) DAYS IN ADVANCE
OF ANY SHUT DOWN OR MAKING CONNECTION TO CIBCSD FACILITIES.

3. LIMIT THE WATER SHUT DOWN TO 8 HOURS MAXIMUM.

4. ALL TRENCH REPAIR BACKFILLS, AND COMPACTION SHALL BE INSPECTED BY THE
OWNER. THE CONTRACTOR SHALL ALWAYS COMPLY WITH ALL CAL-OSHA SAFETY
STANDARDS.

5. ALL DESIGN CHANGES SHALL BE APPROVED BY THE DISTRICT IN WRITING PRIOR TO
CONSTRUCTION AND ACCEPTANCE OF THE CHANGE.

6. WATER SYSTEM SHALL BE PRESSURE TESTED IN ACCORDANCE WITH THE
SPECIFICATIONS SECTION 400515.  PIPELINES AND APPURTENANCES SHALL BE
DISINFECTED IN ACCORDANCE WITH THE SPECIFICATIONS SECTION 331300.

7. IF ASBESTOS CEMENT PIPE MUST BE CUT AND HANDLED IN THE FIELD TO ACCOMPLISH
THE WORK, THE CONTRACTOR IS SOLELY RESPONSIBLE FOR AND SHALL TAKE ALL
APPROPRIATE PRECAUTIONS FOR PROTECTING AGAINST THREATS TO HEALTH AND
SAFETY OF THE WORK FORCE AND GENERAL PUBLIC ARISING OUT OF CONSTRUCTION
INVOLVING ASBESTOS. THE CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE
CALIFORNIA STATE, CAL/OSHA AND GOVERNMENT HEALTH AGENCY REGULATIONS FOR
THE HANDLING, CUTTING, TAPPING, SHAPING, INSTALLATION AND DISPOSAL OF
ASBESTOS. ASBESTOS CEMENT PIPE TO BE DISPOSED SHALL BE PROPERLY
MANIFESTED, PREPARED FOR TRANSPORT FOLLOWING CRITERIA OF COUNTY OF
VENTURA DEPARTMENT OF PUBLIC WORKS, SOLID WASTE DIVISION, AND DELIVERED
TO A LANDFILL PERMITTED FOR DISPOSAL OF NON-FRIABLE ASBESTOS CONTAINING
MATERIALS. THE COMPLETED GENERATOR COPY (YELLOW) MANIFEST SHALL BE
RETURNED TO THE DISTRICT'S REPRESENTATIVE.

8. ANY AND ALL UTILITY VALVE COVERS, INCLUDING VALVE BOXES, AND CONCRETE
COLLARS, SHALL BE RAISED TO GRADE WITHIN THE LIMITS OF STREET RESURFACING
AREA.

9. REMOVE AND DISPOSE OF INTERFERING PORTION OF SIDEWALK AND CONCRETE
DRIVEWAY AND CURB TO NEAREST CONSTRUCTION JOINT. INSTALL NEW SIDEWALK
CONCRETE DRIVEWAY AND CURB. MATCH EXISTING HEIGHT AND GRADES.

10. THE CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTAINING THE EXISITNG WATER
MAIN IN SERVICE DURING CONSTRUCTION AND SHALL SUBMIT A WATER SUPPLY
BYPASS PLAN FOR APPROVAL BY CIBCSD PRIOR TO CONSTRUCTION. THE BYPASS PLAN
SHALL INCLUDE TEMPORARY BACKFLOW PREVENTION AND CONNECTION TO FIRE
HYDRANT. TRAFFIC SHALL BE MAINTAINED AT ALL TIMES AND SHALL BE PROTECTED
WITH ADEQUATE BARRICADES, LIGHTS, SIGNS AND WARNING DEVICES. THE
CONTRACTOR SHALL PROVIDE ADEQUATE ACCESS TO RESIDENT GARAGES AT THE
END OF EACH WORKING DAY TO THE SATISFACTION OF CIBCSD.

11. DISTRICT EMPLOYEES WILL INSTALL AND REMOVE METERS. CONTRACTOR TO
COORDINATE METER INSTALLATION WITH DISTRICT A MINIMUM OF 2 WORKING DAYS
PRIOR TO WORK.

UTILITY AGENCY CONTACTS

ABBREVIATIONS
ABDN ABANDON
AC ASPHALT CONCRETE OR

ASBESTOS-CEMENT
AGG AGGREGATE
APPROX APPROXIMATE
ASTM ASTM INTERNATIONAL
AWWA AMERICAN WATER WORKS

ASSOCIATION
BO BOTTOM OF
BC CURVE BEGINNING
CALOSHA THE DIVISION OF OCCUPATIONAL

SAFETY AND HEALTH AT
CALIFORNIA

CIP CAST IRON PIPE
CLR CLEARANCE
CONC CONCRETE
CTR. CENTER
℄ OR CL. CENTERLINE
DEFL DEFLECTION
DIA OR Ø DIAMETER
E: EASTING
E EXISTING
EC CURVE END

EL ELEVATION
EP EDGE OF PAVEMENT
EG EXISTING GRADE
FG FINISHED GRADE
FH FIRE HYDRANT
FL FLOW LINE OR FLANGE
FS FINISHED SURFACE
GB GRADE BREAK
INV INVERT
MAX MAXIMUM
MIN MINIMUM
MJ MECHANICAL JOINT
N NEW
OHW OVERHEAD WIRE
OC ON CENTER
OD OUTSIDE DIAMETER
PC TANGENT-CURVE INTERSECTION
PCC COMPOUND CURVE-CURVE

INTERSECTION
PT CURVE-TANGENT INTERSECTION
PVC POLYVINYL CHLORIDE
RCP REINFORCE CONCRETE PIPE

RG ROUGH GRADE
R/W RIGHT-OF-WAY
SCH SCHEDULE
SS STAINLESS STEEL
SSCO SANITARY SEWER CLEAN-OUT
SSMH SANITARY SEWER MANHOLE
STA STATION
STD STANDARD
TC TOP OF CURB
THK THICK
TO TOP OF
TYP TYPICAL
UNK UNKNOWN
WM WATER METER
WV WATER VALVE

CABLE
FRONTIER COMMUNICATIONS
32477 HAUN ROAD,
MENIFEE, CA  92584
(951) 723-0736

CABLE
SPECTRUM
6357 ARIZONA CIRCLE
LOS ANGELES, CA  90045
(310) 216-3545

SC GAS
9400 OAKDALE AVENUE
CHATSWORTH, CA  91311
(818) 701-3448

SCE
10060 TELEGRAPH ROAD
VENTURA, CA  93004
(805) 654-7291

CITY OF OXNARD
251 S HAYES AVE,
OXNARD, CA 93030
(805) 385-8131

COUNTY OF VENTURA
800 S. VICTORIA AVE.
VENTURA, CA 93009
(805) 654-2087

WATER / SEWER
CIBCSD
353 SANTA MONICA DRIVE
CHANNEL ISLANDS BEACH, CA
93035-4473
(805) 985-6021

U.S.A. LOCATING:
811

SURVEY NOTES
SITE SURVEY DATED AUGUST 17 AND 18, 2021 AND PREPARED BY ENCOMPASS CONSULTANT GROUP (ECG).

1. MAPPING:
TOPOGRAPHIC MAPPING WAS COMPILED AT A SCALE OF 1"=20', WITH A 1 FOOT
CONTOUR INTERVAL FROM DATA COLLECTED IN A FIELD SURVEY PERFORMED USING
CONVENTIONAL EQUIPMENT AND PROCEDURES IN AUGUST 2021, AT THE REQUEST OF
MKN AND ASSOCIATES.

2. RECORD COMPILED BOUNDARY AND EASEMENTS:
THE LOT LINES SHOWN HEREON ARE BASED UPON RECORD COMPILED INFORMATION
SHOWN ON BOOK 22, PAGE 85, BOOK 44, PAGE 67, AND BOOK 45, PAGE 56, ALL OF
PARCEL MAPS AND VENTURA COUNTY FIELDBOOK 1528-M IN THE COUNTY OF
VENTURA.  THIS INFORMATION HAS BEEN TRANSLATED AND ROTATED TO BEST FIT
SEVERAL MONUMENTS OF RECORD THAT WERE LOCATED AS A PART OF THE FIELD
SURVEY AND TIED TO THE SURVEY CONTROL SHOWN HEREON. THIS SURVEY DOES
NOT CONSTITUTE A BOUNDARY ESTABLISHMENT SURVEY.

3. BASIS OF BEARINGS AND COORDINATES:
THE BASIS OF BEARINGS FOR THIS SURVEY IS THE CALIFORNIA COORDINATE SYSTEM
NAD83, ZONE 5, EPOCH 2017.50 AS DETERMINED LOCALLY BY A LINE BETWEEN
CONTINUOUS GLOBAL POSITIONING STATIONS (CGPS) AND/OR CONTINUOUS
OPERATING REFERENCE STATIONS (CORS) P729 & VNCO BEING NORTH 83°10'36.46"
WEST AS DERIVED FROM GEODETIC VALUES PUBLISHED BY THE CALIFORNIA SPATIAL
REFERENCE CENTER (CSRC).

4. ELEVATIONS:
THE VERTICAL DATUM OF THIS SURVEY IS THE NORTH AMERICAN VERTICAL DATUM OF
1988 (NAVD88), PER GPS TIES & GEOID MODELING (GEOID12B) TO CGPS STATION VNCO.
ELLIPSOID HEIGHTS ARE CONSTRAINED PER CSRC. NO COUNTY BENCHMARKS WERE
MEASURED IN THIS SURVEY.

5. UTILITIES:
SURFACE UTILITY FEATURES SHOWN HEREON WERE LOCATED AS A PART OF THE
FIELD SURVEY PERFORMED BY ECG BASED ON VISIBILITY ON THE DATE OF SURVEY.
NO RESEARCH OR MAPPING OF SUBSURFACE UTILITIES HAS BEEN PERFORMED.

POINT

1

2

3

4

5

6

7

8

206

207

208

NORTHING

1883022.71

1883095.13

1882878.14

1882944.32

1882799.43

1882944.71

1883129.33

1883360.90

1883355.48

1882718.23

1882754.53

EASTING

6190803.97

6190923.42

6190900.67

6191025.17

6191160.10

6191203.99

6191225.57

6190811.18

6190558.03

6191007.43

6191017.63

ELEVATION

11.92

7.95

11.75

8.11

9.48

8.93

9.62

9.64

11.97

9.75

10.81

DESCRIPTION

SET MAG NAIL ECG CONTROL WASHER

SET MAG NAIL ECG CONTROL WASHER

SET MAG NAIL ECG CONTROL WASHER

SET MAG NAIL ECG CONTROL WASHER

SET SCRIBED X

SET SCRIBED X

SET SCRIBED X

SET MAG NAIL ECG CONTROL WASHER

FND LTT LS ILLEG

FND 3.5IN CAP W/ PUNCH

FND 2IN BRASS CAP 32-1 RM-1 1988

- BACK FLOW PREVENTER
SYMBOLS

CP1

2529.4

2529.43 TC

LINETYPES

WPB

TSPB

GAS

ELPB

COMM

CATV

SMH

SDMH

FOMH

TMH

WM

GM

HB
GUY

FH

FDC

DI

V

WV

GV

ICV

UP

RISER

SCO

SIGN

SIGN

GUY-P

PIV

MB

MH

- BOUNDARY LINE

- EASEMENT LINE

- RIGHT OF WAY LINE

- FLOWLINE

- BUILDING OVERHANG

- BUILDING FACE

- CONTOUR LINE

- CURB

- CENTERLINE

- EDGE OF PAVEMENT

- CHAINLINK/BARBWIRE FENCE

- POST FENCE

- WOOD FENCE

- GUARD RAIL

- WALL

- CABLE TV

- ELECTRIC

- NATURAL GAS (SIZE)

- SANITARY SEWER (SIZE & MATERIAL)

- STORM DRAIN (SIZE AND MATERIAL)

- TELEPHONE

- WATER (SIZE AND MATERIAL)

- ELECTRIC & CABLE TV

- ELECTRIC, TELEPHONE, & CABLE TV

SS6PVC

G2

UE

UCTV

2527

E/T/CTV

E/CTV

W8AC

TEL TEL

- BOLLARD

- DRAIN INLET

- FIRE DEPARTMENT CONNECTION

- GUY-ANCHOR

- MAILBOX

- GAS METER

- WATER METER

- TELEPHONE MANHOLE

- FIBER OPTIC MANHOLE

- STORM DRAIN MANHOLE

- SEWER MANHOLE

- MANHOLE

- CABLE TV PULLBOX

- COMMUNICATION PULLBOX

- ELECTRIC PULLBOX

- GAS PULLBOX

- TRAFFIC SIGNAL PULLBOX

- WATER PULLBOX

- PILASTER

- FIRE HYDRANT

- POST INDICATOR VALVE

- GUY POLE

- POLE - LIGHT

- POLE - TRAFFIC SIGNAL ARM

- POLE - TRAFFIC SIGNAL

- POLE - UTILITY

- UTILITY RISER

- SEWER CLEAN OUT

- SIGN

- SIGN W/ DOUBLE POST

- TREE

- UTILITY MARK

- GAS VALVE

- IRRIGATION CONTROL VALVE

- VALVE (UNSPECIFIED)

- WATER VALVE

- CONTROL POINT

- FOUND MONUMENT AS NOTED

- SPOT ELEVATION (GROUND SURVEY)

- SPOT ELEVATION (GROUND SURVEY)

- SPOT ELEVATION (AERIAL SURVEY)

SLPB - STREET LIGHT PULLBOX

LEGEND

POINT NORTHING EASTING ELEVATION DESCRIPTION

209

210

211

212

213

214

215

216

217

218

219

1882992.51

1883081.41

1883251.80

1883282.71

1883331.39

1883344.11

1883347.16

1883366.97

1883330.83

1883362.08

1883356.94

6191222.82

6191212.74

6191193.44

6191190.04

6191171.68

6191092.39

6190944.98

6190910.48

6190901.32

6190849.13

6190774.70

9.09

9.37

10.46

10.54

10.85

11.06

10.24

9.76

9.84

10.06

10.30

FND MAG WASHER LS 5411

FND MAG NAIL WASHER LS 5411

FND MAG NAIL WASHER LS 5411

FND MAG NAIL WASHER LS 5411

FND LTT LS 5411

FND MAG NAIL WASHER LS 5411

FND MAG NAIL

FND LTT LS 5411

FND LTT CITY OF OXNARD

FND MAG NAIL

FND BM 3IN DISCK CITY OX PUBLIC
WORKS

- HOSE BIB

H-XXXX - HOUSE NUMBER AND ADDRESS
WITH NEW WATER SERVICE
CONNECTION

18" RCP

Know what's below.
before you dig.Call

R

- BLOWOFFBO

-ABANDON IN PLACE

-REMOVE AND DISPOSE

- AIR/VACAV
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(E) 4"AC WATER, PROTECT IN PLACE

(E) FIRE HYDRANT, AND FIRE HYDRANT
CONNECTION PROTECT IN PLACE

(E) 8"AC WATER
PROTECT IN PLACE

REMOVE AND DISPOSE
OF (E) 8"AC WATER.
SEE NOTE 2

PROPERTY LINE

(E) 8"AC
WATER

(E) 8" PVC WATER

(E) 8" AC WATER,
ABANDON IN PLACE
INSTALL CONCRETE PLUG
PER DETAIL 2 ON C-502

INSTALL 8" 90°
BEND
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(E) 4"AC WATER,
PROTECT IN
PLACE

(E) 8"AC
WATER,
ABANDON
IN PLACE
INSTALL
CONCRETE
PLUG PER
DETAIL 2
ON C-502

(E) 8"AC
WATER,
ABANDON IN
PLACE INSTALL
CONCRETE
PLUG PER
DETAIL 2 ON
C-502

REMOVE AND
DISPOSE OF (E)
8"AC WATER.
SEE NOTE 2
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(E) 4"AC
WATER,
PROTECT
IN PLACE

(E) 8"AC
WATER,
ABANDON
IN PLACE.
INSTALL
CONCRETE
PLUG PER
DETAIL 2
ON C-502

(E) 4" GATE
VALVE AND (E)
8" GATE VALVE,
PROTECT IN
PLACE

40'

(E) BLIND FLANGE

REMOVE AND
DISPOSE OF (E)
8" AC WATER.
SEE NOTE 2
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(E) 4"AC
WATER,
PROTECT
IN PLACE

(E) 8"AC WATER,
ABANDON IN
PLACE INSTALL
CONCRETE PLUG
PER DETAIL 2 ON
C-502

(E) 8"AC
WATER,
ABANDON
IN PLACE
INSTALL
CONCRETE
PLUG PER
DETAIL 2
ON C-502

(E) 4" GATE
VALVE, REMOVE
AND DISPOSE

REMOVE AND
DISPOSE OF (E)
8"AC WATER.
SEE NOTE 2

40'

(E) FIRE
HYDRANT,
REMOVE
AND
RELOCATE.
SEE SHEET
C-103 FOR
DETAILS.
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SANTA ANA AVE. SITE
SCALE: 1" = 20'
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SAN CLEMENTE AVE. SITE
SCALE: 1" = 20'
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SANTA CRUZ AVE. SITE
SCALE: 1" = 20'
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HARBOR BLVD. SITE
SCALE: 1" = 20'
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A.C. PIPE ABANDONMENT NOTES:

1. LEAVE AS MUCH OF THE MAINLINE IN PLACE AS
POSSIBLE, PLUG ENDS WITH 2-SACK SLURRY PER
DETAIL 2 ON SHEET C-502

2. REMOVE PORTION OF PIPE WITHIN PUBLIC
RIGHT-OF-WAY IN SAN CLEMENTE AVE, SANTA
CRUZ AVE AND SANTA ANA AVE PER TRENCHING
AND PAVEMENT REPAIR PER DETAIL 1 ON C-502.

3. REMOVE PORTION OF PIPE INTERFERING WITHIN
PUBLIC RIGHT-OF-WAY IN HARBOR BLVD
TRENCHING AND PAVEMENT REPAIR PER DETAIL
1 ON C-503.

4. COMPLY WITH ALL APPLICABLE STATE, CAL/OSHA
AND GOVERNMENT HEALTH AGENCY
REGULATIONS FOR THE HANDLING, CUTTING,
SHAPING, INSTALLATION AND DISPOSAL OF
ASBESTOS.

5. CUTTING OF ASBESTOS-CEMENT (TRANSITE)
SHALL BE ACCOMPLISHED BY BREAKING OR
SNAPPING WITH CHAIN CUTTER OR EQUIVALENT.
USE OF POWER DRIVEN ABRASIVE SAWS OR
OTHER EQUIPMENT WHICH MAY CREATE
HAZARDOUS DUST CONDITIONS WHILE CUTTING
IS STRICTLY PROHIBITED.

6. NONFRIABLE ASBESTOS CEMENT PIPE  SHALL BE
HANDLED, TRANSPORTED, AND DISPOSED OF IN
A WAY THAT PREVENTS IT FROM BECOMING
FRIABLE AND RELEASING ASBESTOS FIBERS. DO
NOT SHATTER, CRUMPLE, PULVERIZE, SAND,
CHIP, ABRADE, CRUSH, BREAK OR GRIND AC
PIPE.

7. DOUBLE BAG REMOVED SECTION OF AC PIPE IN
6-MIL THICK POLYETHYLENE BAGS OR
APPROVED AIRTIGHT CONTAINERS, LABELED
ASBESTOS WARNING SIGN ON THE OUTER
SURFACE OF BAG OR CONTAINER AND DISPOSE
OF AT A DISPOSAL FACILITY CERTIFIED TO
ACCEPT ASBESTOS. PROVIDE PROOF TO THE
INSPECTOR THAT THE MATERIAL WAS
DELIVERED TO A CERTIFIED DISPOSAL FACILITY.

Know what's below.
before you dig.Call
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4+93WM

WM

L1

L2

L4

L5 L6

C1

SANTA CRUZ AVE.

5'
-0

"

5'-
6"

STA. 1+00.00
CONNECTION
TO EXISTING
PER DETAIL
N:1883084.76
E:6191191.23

1
C-501

STA.1+26.00
(1) 6" 90° ELBOW
N: 1883087.69
E: 6191217.07

BC: STA.2+21.19
N:1882993.10
E: 6191227.78

EC: STA.4+47.17
N:1882797.30
E: 6191139.67

STA.2+65.50
(N) FIRE HYDRANT
CONNECTION
N: 1882783.39
E: 6191119.19

STA. 4+92.81
CONNECTION TO
EXISTING PER DETAIL
N:1882774.39
E:6191101.24

2
C-501

CITY OF OXNARD

COUNTY OF VENTURA

CITY OF OXNARD

COUNTY OF VENTURA

OCEAN D
RIV

E

(N) 6"Ø C900 PVC WATERLINE

(E) 4"Ø AC
WATER

5'
-0

"

1

2

3

3

H-4451
HARBOR BLVD.

H-4455
HARBOR BLVD.

H-3000
OCEAN DR.

H-4445
HARBOR BLVD.

R/W

R/W
CL

CL

STA.2+25.38
BLOW OFF
N: 1882988.93
E: 6191228.27

4

16
'-7

"

REMOVE AND
DISPOSE OF (E)
8"AC WATER

(E) 8"AC WATER,
ABANDON IN PLACE.
INSTALL CONCRETE
PLUG PER DETAIL 2
ON C-502.

5'-
6"

6

6

STA.4+80.33
(1) 6" 45° ELBOW
N: 1882778.86
E: 6191112.12

STA.4+83.63
(1) 6" 45° ELBOW
N: 1882779.49
E: 6191108.88

STA.2+30.70
AIRVAC
N: 1882983.63
E: 6191228.78
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LINE TABLE

LINE #

L1
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LENGTH

26.00

95.19
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DIRECTION
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S6° 27' 49.68"E

S56° 12' 29.04"W
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S79° 00' 00.00"E

S56° 14' 57.11"W

CURVE TABLE

CURVE #
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RADIUS
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HARBOR BLVD. - STA. 1+00 to STA. 4+92.81
SCALE: 1" = 20'

1
-

00 20' 40'

1" = 20' CONSTRUCTION NOTES
TAG DESCRIPTION

INSTALL 6"Ø C900 PVC DR-14 PIPE PER
SPECIFICATION SECTION 402092.
PROVIDE RESTRAINED JOINT MJ
RETAINER GLANDS AT FITTINGS AND
CONNECTIONS. TRENCHING AND
PAVEMENT REPAIR PER DETAIL

INSTALL NEW FIRE HYDRANT PER DETAIL

INSTALL NEW 1-INCH SERVICE LINE AND
NEW METER BOX PER DETAIL

1

2

3

4
C-502

3
C-502

1+00 2+00 3+00 4+00 5+00

5.00

10.00

15.00

PROFILE - STA. 1+00 to STA. 4+92.81
SCALE: 1" = 20' HORIZ

    1"=10' VERT
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ST
A.

1+
00

.0
0

C
O

N
N

EC
TI

O
N

 T
O

EX
IS

TI
N

G
 P

ER
D

ET
AI

L 
1-

C
50

1

2+
13

.7
9

6"
 D

I 2
2.

5°
 V

ER
TI

C
AL

BE
N

D
IE

=4
.2

1

ST
A.

2+
26

.1
5

6"
 D

I2
2.

5°
 V

ER
TI

C
AL

BE
N

D
IE

=4
.2

1

ST
A.

2+
19

.9
6

EX
IS

TI
N

G
 1

8"
 R

C
P 

SD
IE

=6
.7

1

4+
92

.8
1

C
O

N
N

EC
TI

O
N

 T
O

 E
XI

ST
IN

G
PE

R
 D

ET
AI

L 
2,

 C
-5

01

395.00 LF OF 6"Ø C900 DR-14 PVC PIPE
HARBOR BLVD.
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INSTALL NEW BLOW OFF
PER DETAIL

4 6
C-502

Know what's below.
before you dig.Call
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INSTALL NEW AIRVAC
PER DETAIL

5 7
C-502

SAWCUT, REMOVE AND REPLACE IN KIND EXISITNG
CONCRETE DRIVEWAY, CURB AND GUTTER PER
CITY OF OXNARD STD PLATES 111 & 115.
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8+00

8+98

L5 L6

L7

L8

4
C-501

3
C-501

STA.8+97.92
CONNECTION TO
EXISTING PER DETAIL
N:1883378.54
E:6190900.51

STA. 8+95.53
(1) 8" 45° ELBOW
(1) 8" 22.5° ELBOW
N: 1883376.91
E: 6190894.67

STA.8+50.79
(1) 8" 90° ELBOW
RESTRAINED JOINT (RJ)
N: 1883336.23
E: 6190889.09

STA. 8+10.96
(1) 8" 45°ELBOW
RESTRAINED JOINT (RJ)
N: 1883341.0418
E: 6190849.55

STA.8+00.00
CONNECTION TO
EXISTING PER DETAIL
N: 1883334.84
E: 6190840.51

(E) 4"Ø AC
WATER

(E) 8"Ø AC WATER

(E) 8"Ø SEWER

R/W

R/W

R/W

4

4

4

(E) TREE PROTECT IN PLACE

49
'-0

"

HARBOR BLVD.
SANTA ANA AVE.

PLAYA CT.

CITY OF OXNARD

COUNTY OF VENTURA

HARBOR BLVD.

(E) CROSS GUTTER

CLCL

CL
(E) FENCE PROTECT IN PLACE

(E) LANDSCAPE
SEE NOTE 5

6

6

APPROXIMATE
SEWER PIPE
COVER 5'

SEWER PIPE,
APPROX. 5'-5"
COVER
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6
C-501

(E) 4"Ø AC WATER

STA. 11+00.00
CONNECTION
TO EXISTING
PER DETAIL
N: 1883027.24
E: 6190794.61

STA.12+24.60
CONNECTION TO
EXISTING PER DETAIL
N:1883098396
E:6190894.54

STA.12+15.75
(1) 6" 45° ELBOW
N: 1883091.62
E: 6190890.80(E) 8"Ø PVC WATER

7'
-4

"

10
'-0

"

SAN CLEMENTE AVE.

O
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N
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R
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E

6'
-3

"

40
'-0

"
20

'-0
"

3 3

3

15
C-501

R/W

R/W

CL

C L
C L

H-3200 OCEAN DR.

H-3214 OCEAN DR.

H-108 SAN CLEMENTE AVE.

H-3201 PLAYA CT.

3 NOTE: PROTECT IN
PLACE EX. METER BOX
AND CONNECTIONS AT
THIS LOCATION.

RIM EL.=11.70
TOP OF PIPE AT
MH EL. 3.45

TOP OF 8 SS
PIPE EL. 3.43

CONTRACTOR TO
COORDINATE WITH
CIBCSD TO UTILIZE FIRE
HYDRANT FOR
TEMPORARY WATER
SERVICE.

(E) 8"AC
WATER,
ABANDON
IN PLACE, INSTALL
CONCRETE PLUG PER
DETAIL 2 ON C-502

(E) 8"AC WATER, ABANDON
IN PLACE, INSTALL
CONCRETE PLUG PER
DETAIL 2 ON C-502

REMOVE AND DISPOSE OF (E)
8"AC WATER.

STA.12+21.43
(1) 6" 45° ELBOW
N: 1883097.20
E: 6190891.91

(E) ELECT BOX, PROTECT
IN  PLACE

RECONNECT (E)
SERVICE LATERAL

6
6

6

6

6

LINE TABLE

LINE #

L5

L6

L7

L8

LENGTH

10.96

39.83

41.07

6.06

DIRECTION

N55° 31' 56.98"E

S83° 03' 40.78"E

N7° 48' 37.69"E

N74° 26' 19.25"E

LINE TABLE

LINE #

L13

L14

L15

LENGTH

115.75

5.69

3.17

DIRECTION

N56° 12' 32.63"E

N11° 14' 04.36"E

N56° 14' 46.50"E
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SANTA ANA AVE - STA. 8+00.00 to STA. 8+97.92
SCALE: 1" =10'

1
-

00 10' 20'

1" = 10'

SAN CLEMENTE AVE - STA. 11+00.00 to STA. 12+24.60
SCALE: 1" = 10'

2
-

00 10' 20'

1" = 10'

CONSTRUCTION NOTES
TAG DESCRIPTION

INSTALL 6"Ø C900 PVC DR-14 PIPE PER
SPECIFICATION SECTION 402092. PROVIDE
RESTRAINED JOINT MJ RETAINER GLANDS AT
FITTINGS AND CONNECTIONS. TRENCHING AND
PAVEMENT REPAIR PER DETAIL

INSTALL NEW 1-INCH SERVICE LINE AND NEW
METER BOX PER DETAIL

INSTALL 8"Ø C900 PVC DR-14 PIPE PER
SPECIFICATION SECTION 402092. PROVIDE
RESTRAINED JOINT MJ RETAINER GLANDS AT
FITTINGS AND CONNECTIONS. TRENCHING AND
PAVEMENT REPAIR PER DETAIL

1

3

4

3
C-502

REMOVE AND DISPOSE OF EXISTING
LANDSCAPING AND IRRIGATION AND REPLACE
IN KIND.

5

Know what's below.
before you dig.Call

R

1
C-502

1
C-502

NOT USED2

SAWCUT, REMOVE AND REPLACE IN KIND
EXISITNG CONCRETE DRIVEWAY, SIDEWALK,
CURB AND GUTTER PER VENTURA COUNTY
STD PLATES E-1 TO E-3.

6
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15+00 16+00

16+26

WM WM

L9 L10 L1
1

L12

STA. 15+36.25
FIRE HYDRANT
CONNECTION
N:1873926.29
E: 6193646.88

15
'-0

"

2'
-0

"

STA. 15+00.00
CONNECTION
TO EXISTING
PER DETAIL
N: 1882876.71
E: 6190895.71

2
-

STA. 16+18.99
(1) 6" 45° ELBOW
N:1882942.28
E: 6190994.64

STA. 16+26.29
CONNECTION
TO EXISTING
PER DETAIL
N:1882947.24
E:6190996.76

3
-

(E) 4"Ø AC  WATER

(E) 8"Ø PVC WATER

4'
-6

"

O
C

EA
N

 D
R

.

2

1

3 3

CL

C L
C L

40
'-0

"

20
'-0

"

2

RIM 11.40
TOP OF PIPE
AT MH EL. 3.73

TOP OF 8" SS
PIPE ELEV. 3.71

(E) 8"AC WATER,
ABANDON IN PLACE,
INSTALL CONCRETE
PLUG PER DETAIL 2
ON C-502

(E) 8"AC WATER,
ABANDON IN PLACE,
INSTALL CONCRETE
PLUG PER DETAIL 2
ON C-502

REMOVE AND
DISPOSE OF (E)
8"AC WATER.

STA. 16+23.15
(1) 6" 45° ELBOW
N:1882946.36
E:6190995.45

4

4 4

LINE TABLE

LINE #

L9

L10

L11

L12

LENGTH

44.41

74.59

4.16

3.14

DIRECTION

N56° 14' 47.47"E

N56° 14' 47.47"E

N11° 14' 04.36"E

N56° 02' 13.45"E

(E) 8"Ø PVC WATER

(E) 8"Ø PVC WATER

1

2

3

4

5
4

3

2

6

7

N:1882876.16
E:6190895.71

7

7

1
10

12 11
(E) 4"Ø AC
WATER

(E) 4"Ø AC
WATER

9

N:1882946.36
E:6190995.45

N:1882942.28
E: 6190994.64

8

10

13
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SANTA CRUZ AVE - STA. 15+00.00  to STA. 16+26.29
SCALE: 1" = 10'

1
-00 10' 20'

1" = 10'

00 2' 4'

CONNECTION DETAIL - STA. 15+00.00
SCALE: 1" = 2'

2
-

CONNECTION DETAIL - STA. 16+26.29
SCALE: 1" = 2'

3
-

CONSTRUCTION NOTES
TAG DESCRIPTION

6"Ø C900 PVC PIPE

8" TRANSITION COUPLING, ROMAC OR
APPROVED EQUAL

8"Ø x 3'-0" C900 DR-14 PVC SPOOL, PExPE
8" GATE VALVE, FLG xMJ, RESTRAINED  PER
DETAIL
6" GATE VALVE, FLGxMJ, RESTRAINED  PER
DETAIL

6"x8" D.I. TEE, FLG'D

THRUST BLOCK PER DETAIL

6" 45° D.I. ELBOW, MJxMJ, RESTRAINED

6" 45° D.I. ELBOW, FLGxMJ RESTRAINED

6" D.I. SPOOL PExPE

4" FLANGED COUPLING ADAPTER

4"x6" D.I. REDUCER, FLGxMJ, RESTRAINED

1

2

3

4

5

6

7

8

9

10

11

12

2
C-503

00 2' 4'

REMOVE AND
DISPOSE OF
EXISTING  4" GATE
VALVE

(E) 8"Ø AC WATER

(E) 8"Ø AC WATER

CONSTRUCTION NOTES:
TAG DESCRIPTION

INSTALL 6"Ø C900 PVC DR-14 PIPE PER
SPECIFICATION SECTION 402092. PROVIDE
RESTRAINED JOINT MJ RETAINER GLANDS AT
FITTINGS AND CONNECTIONS. TRENCHING AND
PAVEMENT REPAIR PER DETAIL

RELOCATE EXISTING FIRE HYDRANT TO NEW
LOCATION AS SHOWN ON THE PLAN. REMOVE
AND DISPOSE OF EXISTING FIRE HYDRANT
LATERAL. INSTALL NEW FIRE HYDRANT
CONNECTION PER DETAIL

INSTALL NEW 1-INCH SERVICE LINE AND NEW
METER BOX PER DETAIL

1

2

3

4
C-502

H-108 SANTA CRUZ AVE.H-3024 OCEAN DR.

3
C-502

Know what's below.
before you dig.Call

R

1
C-502

5
C-502

5
C-502

ABANDONMENT NOTES

1. REMOVE AND DISPOSE OF EXISTING 8" AC PIPE, TEE
AND EXISTING 4" AC SPOOL UP TO NEW CONNECTION.
REFER TO SHEET CD-101 FOR ABANDONMENT DETAILS.

2. REFER TO SPEC SECTION 011100 FOR WORK
SEQUENCE.

6" FLANGED COUPLING ADAPTER13

SEE
ABANDONMENT
NOTES

SAWCUT, REMOVE AND REPLACE IN KIND
EXISITNG CONCRETE DRIVEWAY, SIDEWALK,
CURB AND GUTTER PER VENTURA COUNTY
STD PLATES E-1 TO E-3.

4

NEW LATERAL

AutoCAD SHX Text
H

AutoCAD SHX Text
Y

AutoCAD SHX Text
D



(E) 8"Ø AC WATER

REMOVE AND DISPOSE
(E) 8" GATE VALVE

(E) 4" GATE VALVE

(E) 4"Ø AC
WATER

(E) 8"AC WATER, ABANDON IN PLACE
INSTALL CONCRETE PLUG PER
DETAIL 2 ON C-502

REMOVE AND
DISPOSE (E) 8" TEE

15

7

15

1

5

523

(E) 6"Ø AC WATER

(E) 4"Ø AC
WATER

(E) 6"Ø AC WATER

N:1883084.76
E:6191191.22

1
254

10

20

7

19

18

12

13(E) 4"Ø AC WATER

(E) 4" AC WATER

11

N:1883334.84
E: 6190840.51

HARBOR BLVD.

(E) 8"Ø AC WATER

(E) 8"Ø AC WATER

2

3

26

7

4

25

4
22

21

25

27N:1883377.01
E:6190895.03

N:1883376.20
E:6190894.57

N:1883378.54
E:6190900.51

2

3

4

7

4

3

2

6

5

1

(E) 8"Ø PVC WATER

(E) 8"Ø PVC WATER

N:1883027.24
E: 6190794.60

(E) 8"Ø AC WATER

(E) 4"Ø AC
WATER

117 14

9
1

7
(E) 8"Ø AC WATER

8

28

N:1883097.19
E:6190891.91

SEE ABANDONMENT
NOTES

N:1883091.61
E:6190890.80

28

29

NEW SERVICE LATERAL
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00 2' 4'

1" = 2'

CONNECTION DETAIL - STA. 8+97.92
SCALE: 1" = 2'

4
C-102

CONSTRUCTION NOTES
TAG DESCRIPTION

6"Ø C900 PVC PIPE, RESTRAINED

8" TRANSITION COUPLING, ROMAC OR
APPROVED EQUAL

8"Ø x 3'-0" C900 DR-14 PVC SPOOL, PExPE

6"x8" D.I. TEE, FLG'D

THRUST BLOCK PER DETAIL

4"x8" D.I. REDUCER, FLGxFLG

4" FLANGE COUPLING ADAPTER

4"Ø x 3'-0" C900 DR-14 PVC SPOOL, PExPE

4" TRANSITION COUPLING, ROMAC OR
APPROVED EQUAL

6" TRANSITION COUPLING, ROMAC OR
APPROVED EQUAL

6"X8" D.I. REDUCER, FLGxFLG

NOT USED

4" D.I. TEE, FLG'D

4" GATE VALVE, FLGxFLG

8" 45° D.I. ELBOW, FLGxMJ, RESTRAINED

8" 22.5° D.I. ELBOW, FLGxMJ, RESTRAINED

6" D.I. TEE, FLG'D

6"Ø x 3'-0" C900 DR-14 PVC SPOOL, PExPE

8"Ø C900 DR-14 PVC PIPE, RESTRAINED

8" D.I. TEE, FLG'D

1

2

3

4

5

6

7

10

11

12

13

15

16

17

18

19

20

21

22

23

24

25

26

2
C-503

CONNECTION DETAIL - STA. 4+92.81
SCALE: 1" = 2'

2
C-101

CONNECTION DETAIL - STA. 1+00.00
SCALE: 1" = 2'

1
C-101

CONNECTION DETAIL - STA. 8+00
SCALE: 1" = 2'

3
C-101

CONNECTION DETAIL - STA. 11+00.00
SCALE: 1" = 2'

5
C-102

CONNECTION DETAIL - STA. 12+24.60
SCALE: 1" = 2'

6
C-102

1

8" GATE VALVE, FLG xFLG27

Know what's below.
before you dig.Call

R

8" GATE VALVE, FLG xMJ, RESTRAINED
WITH VALVE CAN AND NUT OPERATOR
PER DETAIL
6" GATE VALVE, FLGxMJ, RESTRAINED
WITH VALVE CAN  AND NUT OPERATOR
PER DETAIL

5
C-502

5
C-502

8

9

6" 45° D.I. ELBOW, MJXMJ, RESTRAINED

6" 45° D.I. ELBOW, FLGXMJ RESTRAINED

4"X 6" D.I. REDUCER, FLG X MJ14

6"Ø DUCTILE IRON SPOOL, PExPE28

ABANDONMENT NOTES

1. REMOVE AND DISPOSE OF EXISTING 8" AC, 4" AC
SPOOL PIPE AND TEE UP TO NEW CONNECTION.
REFER TO SHEET CD-101 FOR ABANDONMENT
DETAILS.

2. REFER TO SPEC SECTION 011100 FOR WORK
SEQUENCE.

6" FLANGE COUPLING ADAPTER29

4" GATE VALVE, FLGXMJ, RESTRAINED
WITH VALVE CAN AND NUT OPERATOR
PER DETAIL

5
C-502

30

29

4"x6" D.I. REDUCER, FLGxFLG30



PAVEMENT REPAIR DETAIL
NOT TO SCALE 

1
-

1" SERVICE INSTALLATION
NOT TO SCALE 

3
-

FIRE HYDRANT INSTALLATION
NOT TO SCALE 

4
-

PLUG WITH SUITABLE
MATERIAL TO HOLD
CONCRETE
CUT A 12" HOLE IN TOP
OF PIP AND PLUG 24"
OF PIPE WITH
CONCRETE SEE NOTE 2
BELOW

PIPE ABANDON IN PLACE
NOTE 1 BELOW

PLUG WITH SUITABLE
MATERIAL TO HOLD
CONCRETE

3' MIN.

CONCRETE
PLUG

PLUG WITH SUITABLE MATERIAL
TO HOLD CONCRETE

1. WATER MAINS AND SEWER LATERALS 4" IN DIAMETER AND SMALLER SHALL HAVE A
SHORT SECTION OF PIPE REMOVED AND PIPE ENDS ENCASED IN CONCRETE

2. EXISTING MAIN TO BE PLUGGED WITH CONCRETE OR 2 SACK SLURRY OR AS DIRECTED
BY THE ENGINEER

3. EXISTING VALVES SHALL BE TURNED TO THE CLOSED POSITION. REMOVE GATE WELL
AND REPLACE WITH COMPACTED BACKFILL

TR
EN

C
H

TR
EN

C
H

24"

12" 12" 12"

PIPE ABANDONMENT
NOT TO SCALE 

2
-

VALVE BOX DETAIL
NOT TO SCALE 

5
-

BLOWOFF INSTALLATION
NOT TO SCALE 

6
-

NOTE: USE PVC OR NYLON CAP INSTEAD OF SCREWED GALVANIZED PLUG CAP

AIRVAC INSTALLATION
NOT TO SCALE 

7
-

PIPE ABANDON
IN PLACE

PIPE ABANDON
IN PLACE

REMOVE AND DISPOSE
EXISTING PIPE

BY
OTHERS
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THRUST BLOCK DETAIL
NOT TO SCALE 

2
-

STANDARD TRENCH BACKFILL REQUIREMENTS
NOT TO SCALE 

1
-
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